
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Burlington Industries Cheraw  PRP Lead  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #7
Begin Backfilling at Highland Property
Burlington Industries Cheraw  PRP Lead
B49F
Cheraw, SC 
Latitude: 34.6977213 Longitude: 79.9146074 

To: James Webster, USEPA R4 ERRPB

From: Matthew Huyser, On Scene Coordinator 

Date: 12/12/2018 

Reporting Period: 11/3/201812/7/2018 

1. Introduction

1.1 Background

Site Number: B49F Contract Number:

D.O. Number: Action Memo Date: 9/20/2017

Response Authority: CERCLA Response Type: PRP Oversight

Response Lead: PRP Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/19/2018 Start Date: 2/19/2018

Demob Date: Completion Date:

CERCLIS ID: SCN000404896 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Timecritical removal action; PRP oversight

1.1.2 Site Description
See POLREP #1 dated 3/12/2018 for Site Description information.

1.1.2.1 Location
See POLREP #1 dated 3/12/2018 for Location information.

1.1.2.2 Description of Threat
See POLREP #1 dated 3/12/2018 for Description of Threat information.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP #1 dated 3/12/2018 for Preliminary Removal Assessment and Removal Site Inspection
Results information.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During the week of November 5, excavation of nonhazardous soil and TSCAregulated soil continued at the
Highland Property. Sheet piling that had been removed from Huckleberry Park were cleaned and wash water
was collected for offsite disposal.

Due to excessive rainfall, no work was conducted at the Site during the week of November 12.  

Contractors for Highland demobilized during the week of November 19th for the Thanksgiving holiday then
returned on November 26. During the week of November 26, trees were cleared along the banks of the
Western Ditch and the retention pond at the Highland property was dewatered in preparation for excavation
activities. Additional rock "check dams" were installed in the Western Ditch. Backfilling began at the
Highland property in areas where excavation is complete. Grading and restoration activities resumed at
Huckleberry Park.

During the week of December 3, no work was been conducted at Huckleberry Park due to excessive rainfall
which has brought the water table at the park to 6 inches below ground surface. Backfilling continues at the
Highland property. The retention pond was excavated to a depth of 2 feet which includes both nonhazardous
and TSCAregulated remediation waste soil. Backfilling and reconstruction of the retention pond will be
completed before excavation begins on the Western Ditch. 

2.1.2 Response Actions to Date

 Submission of RAWP, FSAP, QAPP, and HASP
 Assessment and delineation sample collection
 Additional assessment and delineation sample collection
 Mobilization to Huckleberry Park
 Excavation of Huckleberry Park
 Mobilization to Highland property and Western Ditch
 Removal of soil "mounds" near Western Ditch
 Begin restoration of Huckleberry Park
 Begin excavation at Highland property
 Begin backfill at Highland property

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
An Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action was signed
between EPA and Highland Industries for a removal action at the Site.

2.1.4 Progress Metrics
Waste stream volume information is forthcoming and has not been populated.

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
Highland's contractor has provided an updated work schedule under the final RAWP which is enforceable
under the consent agreement. Due to the damage caused by Hurricane Florence, Highland submitted a
Force Majeure written notification on September 24. The upcoming tasks in the proposed revised schedule
are listed below:

TASK DUE
Huckleberry Park Site Prep  8/13/2018
Initiate Huckleberry Park Excavation  8/24/2018
Complete Huckleberry Park Excavation/Backfill  11/14/2018
Highland Plant and Western Ditch Site Preparation  11/10/2018
Initiate Highland Plant and Western Ditch Excavation  11/31/2018
Complete Highland Plant and Western Ditch Excavation/Backfill  2/28/2019
PreFinal Inspection and Punch List  3/4/2019
Final Inspection  3/15/2019

2.2.1.1 Planned Response Activities
 Assessment and delineation of surface and subsurface soils and sediments; (COMPLETE)
 Excavate soils/sediments exceeding 1 ppm total PCBs to a depth of up to 24 inches; (ONGOING)
 Install engineered controls to prevent the transport of any PCBs from the excavated areas; (ONGOING)
 Remove waste materials for proper treatment, recycling, and/or disposal; (ONGOING)
 Restore areas impacted by the removal action to appropriate preremoval conditions; (ONGOING)
 Implement postremoval site controls in “Low Occupancy Area” where total PCB exceeds 1 ppm.

2.2.1.2 Next Steps
 Complete Huckleberry Park restoration
 Complete excavation and backfill at Highland property
 Initiate excavation of Western Ditch

2.2.2 Issues
In response to a letter from U.S. Senator Lindsay Graham to EPA regarding questions from residents in
Cheraw about the Site, a draft response letter was prepared and forwarded to the EPA Region 4
Congressional Affairs office.

Under a verbal agreement between the EPA and Highland Industries, sod from four lawns along the Western
Ditch that were found to be impacted with PCBs following Hurricane Florence will be removed by EPA's
ERRS contractors working at the Cheraw Flood Site and will be staged at the stockpiles at the Burlington
Industries Cheraw Site for disposal under the existing waste profile used by contractors for Highland.  The
impacted areas were previously cleaned by EPA under the fundlead Burlington Industries Cheraw removal
action in 2017. On November 26, EPA with START and ERRS contractors collected samples of soil
underneath the sod at the four properties to determine if additional excavation would be necessary after the
sod was removed. No sample exceeded the cleanup goal of 1 ppm total PCBs so OSC Huyser determined
that additional excavation would not be necessary. Volumes of sod removed under this effort will be reported
in the Progress Metrics section of POLREPs for the Cheraw Flood Site.

2.3 Logistics Section

There is no information to provide in this section.

2.4 Finance Section

2.4.1 Narrative
EPA will be using START to assist with oversight of PRP activities, including documentation, photographs,
and sample collection. Approximately $72,000 of the total START costs to date were expended during the
fundlead removal action in 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $130,000.00 $127,000.00 $3,000.00 2.31%

Intramural Costs

Total Site Costs $130,000.00 $127,000.00 $3,000.00 2.31%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
There is no information to provide in this section.

2.5.2 Liaison Officer
There is no information to provide in this section.

2.5.3 Information Officer
There is no information to provide in this section.

3. Participating Entities

3.1 Unified Command
There is no information to provide in this section.

3.2 Cooperating Agencies
There is no information to provide in this section.

4. Personnel On Site

EPA (1) periodically
START (1) periodically
DHEC (1) periodically
AECOM (12)
Clean Harbors (58)

5. Definition of Terms

There is no information to provide in this section.

6. Additional sources of information

6.1 Internet location of additional information/report
Information relevant to this Site will be reported at https://response.epa.gov/BIC_PRP

6.2 Reporting Schedule
Progress reports will be submitted by Highland's contractor on a monthly basis. 
POLREPs will be generated and submitted monthly as well.
Weekly conference calls are conducted with Highland's contractors, EPA and DHEC on Fridays at 2pm.

7. Situational Reference Materials

The following pages contain relevant information relating to the Site:
https://response.epa.gov/BIC
https://response.epa.gov/CherawFlood
https://response.epa.gov/WilsonBranchFloodingSite
https://response.epa.gov/WilsonBranchRelease



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Burlington Industries Cheraw  PRP Lead  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #7
Begin Backfilling at Highland Property
Burlington Industries Cheraw  PRP Lead
B49F
Cheraw, SC 
Latitude: 34.6977213 Longitude: 79.9146074 

To: James Webster, USEPA R4 ERRPB

From: Matthew Huyser, On Scene Coordinator 

Date: 12/12/2018 

Reporting Period: 11/3/201812/7/2018 
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1.1.1 Incident Category
Timecritical removal action; PRP oversight

1.1.2 Site Description
See POLREP #1 dated 3/12/2018 for Site Description information.

1.1.2.1 Location
See POLREP #1 dated 3/12/2018 for Location information.

1.1.2.2 Description of Threat
See POLREP #1 dated 3/12/2018 for Description of Threat information.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP #1 dated 3/12/2018 for Preliminary Removal Assessment and Removal Site Inspection
Results information.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During the week of November 5, excavation of nonhazardous soil and TSCAregulated soil continued at the
Highland Property. Sheet piling that had been removed from Huckleberry Park were cleaned and wash water
was collected for offsite disposal.

Due to excessive rainfall, no work was conducted at the Site during the week of November 12.  

Contractors for Highland demobilized during the week of November 19th for the Thanksgiving holiday then
returned on November 26. During the week of November 26, trees were cleared along the banks of the
Western Ditch and the retention pond at the Highland property was dewatered in preparation for excavation
activities. Additional rock "check dams" were installed in the Western Ditch. Backfilling began at the
Highland property in areas where excavation is complete. Grading and restoration activities resumed at
Huckleberry Park.

During the week of December 3, no work was been conducted at Huckleberry Park due to excessive rainfall
which has brought the water table at the park to 6 inches below ground surface. Backfilling continues at the
Highland property. The retention pond was excavated to a depth of 2 feet which includes both nonhazardous
and TSCAregulated remediation waste soil. Backfilling and reconstruction of the retention pond will be
completed before excavation begins on the Western Ditch. 

2.1.2 Response Actions to Date

 Submission of RAWP, FSAP, QAPP, and HASP
 Assessment and delineation sample collection
 Additional assessment and delineation sample collection
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 Removal of soil "mounds" near Western Ditch
 Begin restoration of Huckleberry Park
 Begin excavation at Highland property
 Begin backfill at Highland property

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
An Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action was signed
between EPA and Highland Industries for a removal action at the Site.

2.1.4 Progress Metrics
Waste stream volume information is forthcoming and has not been populated.

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
Highland's contractor has provided an updated work schedule under the final RAWP which is enforceable
under the consent agreement. Due to the damage caused by Hurricane Florence, Highland submitted a
Force Majeure written notification on September 24. The upcoming tasks in the proposed revised schedule
are listed below:

TASK DUE
Huckleberry Park Site Prep  8/13/2018
Initiate Huckleberry Park Excavation  8/24/2018
Complete Huckleberry Park Excavation/Backfill  11/14/2018
Highland Plant and Western Ditch Site Preparation  11/10/2018
Initiate Highland Plant and Western Ditch Excavation  11/31/2018
Complete Highland Plant and Western Ditch Excavation/Backfill  2/28/2019
PreFinal Inspection and Punch List  3/4/2019
Final Inspection  3/15/2019

2.2.1.1 Planned Response Activities
 Assessment and delineation of surface and subsurface soils and sediments; (COMPLETE)
 Excavate soils/sediments exceeding 1 ppm total PCBs to a depth of up to 24 inches; (ONGOING)
 Install engineered controls to prevent the transport of any PCBs from the excavated areas; (ONGOING)
 Remove waste materials for proper treatment, recycling, and/or disposal; (ONGOING)
 Restore areas impacted by the removal action to appropriate preremoval conditions; (ONGOING)
 Implement postremoval site controls in “Low Occupancy Area” where total PCB exceeds 1 ppm.

2.2.1.2 Next Steps
 Complete Huckleberry Park restoration
 Complete excavation and backfill at Highland property
 Initiate excavation of Western Ditch

2.2.2 Issues
In response to a letter from U.S. Senator Lindsay Graham to EPA regarding questions from residents in
Cheraw about the Site, a draft response letter was prepared and forwarded to the EPA Region 4
Congressional Affairs office.

Under a verbal agreement between the EPA and Highland Industries, sod from four lawns along the Western
Ditch that were found to be impacted with PCBs following Hurricane Florence will be removed by EPA's
ERRS contractors working at the Cheraw Flood Site and will be staged at the stockpiles at the Burlington
Industries Cheraw Site for disposal under the existing waste profile used by contractors for Highland.  The
impacted areas were previously cleaned by EPA under the fundlead Burlington Industries Cheraw removal
action in 2017. On November 26, EPA with START and ERRS contractors collected samples of soil
underneath the sod at the four properties to determine if additional excavation would be necessary after the
sod was removed. No sample exceeded the cleanup goal of 1 ppm total PCBs so OSC Huyser determined
that additional excavation would not be necessary. Volumes of sod removed under this effort will be reported
in the Progress Metrics section of POLREPs for the Cheraw Flood Site.

2.3 Logistics Section

There is no information to provide in this section.

2.4 Finance Section

2.4.1 Narrative
EPA will be using START to assist with oversight of PRP activities, including documentation, photographs,
and sample collection. Approximately $72,000 of the total START costs to date were expended during the
fundlead removal action in 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $130,000.00 $127,000.00 $3,000.00 2.31%

Intramural Costs

Total Site Costs $130,000.00 $127,000.00 $3,000.00 2.31%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
There is no information to provide in this section.

2.5.2 Liaison Officer
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2.5.3 Information Officer
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DHEC (1) periodically
AECOM (12)
Clean Harbors (58)

5. Definition of Terms

There is no information to provide in this section.

6. Additional sources of information

6.1 Internet location of additional information/report
Information relevant to this Site will be reported at https://response.epa.gov/BIC_PRP

6.2 Reporting Schedule
Progress reports will be submitted by Highland's contractor on a monthly basis. 
POLREPs will be generated and submitted monthly as well.
Weekly conference calls are conducted with Highland's contractors, EPA and DHEC on Fridays at 2pm.

7. Situational Reference Materials

The following pages contain relevant information relating to the Site:
https://response.epa.gov/BIC
https://response.epa.gov/CherawFlood
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See POLREP #1 dated 3/12/2018 for Preliminary Removal Assessment and Removal Site Inspection
Results information.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During the week of November 5, excavation of nonhazardous soil and TSCAregulated soil continued at the
Highland Property. Sheet piling that had been removed from Huckleberry Park were cleaned and wash water
was collected for offsite disposal.

Due to excessive rainfall, no work was conducted at the Site during the week of November 12.  

Contractors for Highland demobilized during the week of November 19th for the Thanksgiving holiday then
returned on November 26. During the week of November 26, trees were cleared along the banks of the
Western Ditch and the retention pond at the Highland property was dewatered in preparation for excavation
activities. Additional rock "check dams" were installed in the Western Ditch. Backfilling began at the
Highland property in areas where excavation is complete. Grading and restoration activities resumed at
Huckleberry Park.

During the week of December 3, no work was been conducted at Huckleberry Park due to excessive rainfall
which has brought the water table at the park to 6 inches below ground surface. Backfilling continues at the
Highland property. The retention pond was excavated to a depth of 2 feet which includes both nonhazardous
and TSCAregulated remediation waste soil. Backfilling and reconstruction of the retention pond will be
completed before excavation begins on the Western Ditch. 

2.1.2 Response Actions to Date

 Submission of RAWP, FSAP, QAPP, and HASP
 Assessment and delineation sample collection
 Additional assessment and delineation sample collection
 Mobilization to Huckleberry Park
 Excavation of Huckleberry Park
 Mobilization to Highland property and Western Ditch
 Removal of soil "mounds" near Western Ditch
 Begin restoration of Huckleberry Park
 Begin excavation at Highland property
 Begin backfill at Highland property

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
An Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action was signed
between EPA and Highland Industries for a removal action at the Site.

2.1.4 Progress Metrics
Waste stream volume information is forthcoming and has not been populated.

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
Highland's contractor has provided an updated work schedule under the final RAWP which is enforceable
under the consent agreement. Due to the damage caused by Hurricane Florence, Highland submitted a
Force Majeure written notification on September 24. The upcoming tasks in the proposed revised schedule
are listed below:

TASK DUE
Huckleberry Park Site Prep  8/13/2018
Initiate Huckleberry Park Excavation  8/24/2018
Complete Huckleberry Park Excavation/Backfill  11/14/2018
Highland Plant and Western Ditch Site Preparation  11/10/2018
Initiate Highland Plant and Western Ditch Excavation  11/31/2018
Complete Highland Plant and Western Ditch Excavation/Backfill  2/28/2019
PreFinal Inspection and Punch List  3/4/2019
Final Inspection  3/15/2019

2.2.1.1 Planned Response Activities
 Assessment and delineation of surface and subsurface soils and sediments; (COMPLETE)
 Excavate soils/sediments exceeding 1 ppm total PCBs to a depth of up to 24 inches; (ONGOING)
 Install engineered controls to prevent the transport of any PCBs from the excavated areas; (ONGOING)
 Remove waste materials for proper treatment, recycling, and/or disposal; (ONGOING)
 Restore areas impacted by the removal action to appropriate preremoval conditions; (ONGOING)
 Implement postremoval site controls in “Low Occupancy Area” where total PCB exceeds 1 ppm.

2.2.1.2 Next Steps
 Complete Huckleberry Park restoration
 Complete excavation and backfill at Highland property
 Initiate excavation of Western Ditch

2.2.2 Issues
In response to a letter from U.S. Senator Lindsay Graham to EPA regarding questions from residents in
Cheraw about the Site, a draft response letter was prepared and forwarded to the EPA Region 4
Congressional Affairs office.

Under a verbal agreement between the EPA and Highland Industries, sod from four lawns along the Western
Ditch that were found to be impacted with PCBs following Hurricane Florence will be removed by EPA's
ERRS contractors working at the Cheraw Flood Site and will be staged at the stockpiles at the Burlington
Industries Cheraw Site for disposal under the existing waste profile used by contractors for Highland.  The
impacted areas were previously cleaned by EPA under the fundlead Burlington Industries Cheraw removal
action in 2017. On November 26, EPA with START and ERRS contractors collected samples of soil
underneath the sod at the four properties to determine if additional excavation would be necessary after the
sod was removed. No sample exceeded the cleanup goal of 1 ppm total PCBs so OSC Huyser determined
that additional excavation would not be necessary. Volumes of sod removed under this effort will be reported
in the Progress Metrics section of POLREPs for the Cheraw Flood Site.

2.3 Logistics Section

There is no information to provide in this section.

2.4 Finance Section

2.4.1 Narrative
EPA will be using START to assist with oversight of PRP activities, including documentation, photographs,
and sample collection. Approximately $72,000 of the total START costs to date were expended during the
fundlead removal action in 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $130,000.00 $127,000.00 $3,000.00 2.31%

Intramural Costs

Total Site Costs $130,000.00 $127,000.00 $3,000.00 2.31%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
There is no information to provide in this section.

2.5.2 Liaison Officer
There is no information to provide in this section.

2.5.3 Information Officer
There is no information to provide in this section.

3. Participating Entities

3.1 Unified Command
There is no information to provide in this section.

3.2 Cooperating Agencies
There is no information to provide in this section.

4. Personnel On Site

EPA (1) periodically
START (1) periodically
DHEC (1) periodically
AECOM (12)
Clean Harbors (58)

5. Definition of Terms

There is no information to provide in this section.

6. Additional sources of information

6.1 Internet location of additional information/report
Information relevant to this Site will be reported at https://response.epa.gov/BIC_PRP

6.2 Reporting Schedule
Progress reports will be submitted by Highland's contractor on a monthly basis. 
POLREPs will be generated and submitted monthly as well.
Weekly conference calls are conducted with Highland's contractors, EPA and DHEC on Fridays at 2pm.

7. Situational Reference Materials

The following pages contain relevant information relating to the Site:
https://response.epa.gov/BIC
https://response.epa.gov/CherawFlood
https://response.epa.gov/WilsonBranchFloodingSite
https://response.epa.gov/WilsonBranchRelease


