



C. Earl Hunter, Commissioner

Promoting and protecting the health of the public and the environment.

January 29, 2010

Mrs. Nicole Comick-Bates
United States Environmental Protection Agency – Region 4
61 Forsyth Street Southwest
Atlanta, Georgia 30303-9465

Re: Quarterly Report
City of Anderson Petroleum Brownfields Assessment Project

Dear Mrs. Comick-Bates:

Please find enclosed the quarterly report for the City of Anderson Petroleum Brownfields Assessment Project. The time period is for October thru December 2009.

You can contact me at (803) 896-6848 if you have any questions or comments.

Sincerely,

Mark Berenbrok, Petroleum Brownfields Coordinator
Brownfields Program
Site Assessment, Remediation, & Revitalization Division
Bureau of Land and Waste Management

MKB/mkb
COAPBF-QR4thCY09CL:DOC

Enc: Quarterly Report

South Carolina Department of Health and Environmental Control
Brownfields Program
Site Assessment, Remediation, & Revitalization Division
Bureau of Land and Waste Management

Quarterly Report for the City of Anderson Petroleum Brownfields Assessment Project

Time Period: October – December 2009

1. Brownfield staff briefed City of Anderson public works and community development employees concerning the project and demonstrated some of the resources available. The City of Anderson community development staff have used the Google map with known petroleum sites to identify sites for potential assessment.
2. The Quality Assurance Program Plan (QAPP) for the SC DHEC Underground Storage Tank Management Division was approved by EPA Region 4 in December. The QAPP includes assessment activities performed by SC Certified Site Rehabilitation Contractors. The QAPP approval is a significant step since a SC Certified Site Rehabilitation Contractor will be performing the assessment activities for this project.

COAPBF-QR4thCY09.DOC