

South Carolina Department of Health and Environmental Control
Brownfields Program
Site Assessment, Remediation, & Revitalization Division
Bureau of Land and Waste Management

Quarterly Report for the City of Anderson Petroleum Brownfields Assessment Project

Time Period: April – June 2009

1. This project will be using contractors certified by the Underground Storage Tank (UST) Management Division for assessment activities. The UST Management Division submitted its Quality Assurance Project Plan for assessment activities to EPA Region 4 for review in June.
2. Development of an easy to use internet available list of known petroleum sites in the Anderson area is continuing and should be completed in August 2009. The UST Program alone has almost 450 sites in the City of Anderson area.

COAPBF-QR3rdFY09.DOC