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EXECUTIVE SUMMARY 

 

This document presents the Feasibility Study (FS) for the Former Vermont Bosch Site (the “Site”) 

located in Fountain Inn, Greenville County, South Carolina and describes the work conducted by 

Wood Environment & Infrastructure Solutions, Inc. (Wood), successor to Amec Foster Wheeler 

Environment & Infrastructure, Inc., AMEC Environment & Infrastructure, Inc. and MACTEC 

Engineering and Consulting, Inc., on behalf of Robert Bosch Tool Corporation (RTBC) under 

Voluntary Cleanup Contract #05-5613-RP.  RBTC, a division of Robert Bosch, LLC, is the successor 

to Vermont American Corporation (VAC), who manufactured screwdrivers and spade bits at the 

Site.  A Remedial Investigation (RI) Report including a Human Health Risk Assessment (HHRA) was 

submitted to the South Carolina Department of Health and Environmental Control (SCDHEC) on 

March 18, 2016.  SCDHEC reviewed the RI report, and in a letter dated April 20, 2016, they 

requested additional characterization of the “intermediate groundwater zone”, which is located 

between shallow groundwater and the top of bedrock. 

 

A Report of Groundwater Field Screening was submitted to SCDHEC on November 11, 2016, and 

it provided the requested data.  The Report of Groundwater Field Screening included a 

recommendation for the installation of seven monitoring wells to monitor the intermediate and 

deep portions of the aquifer downgradient from Area of Concern (AOC) #9.  SCDHEC provided 

approval of the Report of Groundwater Field Screening including the recommendation to install 

the additional monitoring wells in a letter dated January 11, 2017.  The additional monitoring wells 

were installed and sampled in February 2017.  These activities and the associated results were 

presented in the RI Report Addendum that was submitted to SCDHEC on July 25, 2017.  The RI 

Report Addendum recommended that SCDHEC provide final approval of the RI and request the 

preparation of an FS. 

 

Due to a concern with elevated chloroform concentrations reported in two of the wells sampled in 

February 2017, SCDHEC requested in a letter dated September 21, 2017 that the two wells be 

evaluated to determine if representative groundwater samples could be collected from the wells.  

The two wells were resampled in November 2017 and the results were documented in a 

Groundwater Sampling Report dated December 8, 2017.  SCDHEC approved the report in a letter 

dated June 11, 2018 and additionally approved the RI.  However, prior to proceeding with the FS, 

SCDHEC requested that a Site-wide groundwater sampling event be conducted. 

 

The Site-wide groundwater sampling event was conducted in October 2018 and the results were 

documented in a Report of Site-Wide Groundwater Sampling dated November 15, 2018.  SCDHEC 

approved the report in a letter dated December 27, 2018 and agreed with the recommendation to 

move forward with the FS. 
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This FS has been developed in accordance with the approved Remedial Investigation/Feasibility 

Study Work Plan and the United States Environmental Protection Agency (USEPA) Guidance for 

Conducting Remedial Investigations and Feasibility Studies Under the Comprehensive 

Environmental Response, Compensation, and Liability Act (CERCLA).  The FS develops and 

examines potential remedial alternatives to mitigate unacceptable risks identified by the RI. 

 

Site Background and History 

The Site is located at 800 Woodside Avenue in Fountain Inn, Greenville County, South Carolina.  

Access to the Site is from either South Carolina Highway 418 (McCarter Road) or Woodside 

Avenue.  The Site is presently developed with an approximate 125,000-square foot manufacturing 

facility located in the approximate center of the property. 

 

The Site was developed with the manufacturing plant in 1984 and operations commenced in 1985 

as Rosco Tools, a division of VAC, which subsequently became RBTC.  Three primary manufacturing 

processes were performed at the Site: manufacture of screwdriver handles and other specialty 

items; screwdriver head manufacturing; and spade bit manufacturing.  The process areas were 

discussed at length previously in the RI/FS Work Plan.  Manufacturing operations ceased in 2003 

and the facility was vacant until it was sold in 2005.  The Site is presently owned by Wirthwein Real 

Estate, LLC.  South Carolina Plastics, LLC, a subsidiary of Wirthwein, currently manufactures parts 

for the automotive industry. 

 

Areas of Concern  

Nine AOCs have been identified at the Site: AOC #1 (Tank Containment and Underground Piping 

Area); AOC #2 (Heat Treat Water Cleaning Disposal Area); AOC #3 (Former Metals Baghouse); AOC 

#4 (Former Scrap Metal Rolloff); AOC #5 (Former Empty Drum Storage Pad); AOC #6 

(Compounding Room Blower Exhaust); AOC #7 (Storm Water Outfalls); AOC #8 (Former Oil/Water 

Separator); and AOC #9 (Former Hazardous Waste Accumulation Building). 

 

Nature and Extent of Site-Related Constituents 

Soil:  No chemicals of potential concern (COPCs) in surface or subsurface soil samples collected 

during the RI exceeded the USEPA Residential Regional Screening Levels.  However, concentrations 

of tetrachloroethene (perchloroethylene, or PCE) in AOC #9 soil exceeded USEPA Soil Screening 

Levels for protection of groundwater, and PCE is the primary COPC in groundwater.  Therefore, 

consideration is given to the remediation of source area soil to accelerate attainment of 

groundwater remediation goals.  The HHRA identified unacceptable risk for human health based 

on exposure to arsenic, benzo(a)pyrene, and chromium in soil.  Arsenic was not used in the 

historical industrial processes and concentrations are similar to background; therefore, arsenic is 

not considered to be Site related.  Chromium risks were based on a conservative assumption that 

all non-speciated chromium detections were hexavalent; however, samples from AOC #3 that were 

tested for hexavalent chromium showed no detectable concentrations.  Detections of 
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benzo(a)pyrene were in a drainage area adjacent to and receiving drainage from Woodside 

Avenue.  This compound is a component of both asphalt and vehicle lubricants and is not 

considered related to Site activity.  Therefore, remediation goals have not been identified for 

arsenic, chromium, or benzo(a)pyrene in soil.  

 

Surface Water:  Surface water samples collected from an unnamed tributary to Stoddard Creek 

indicate concentrations of PCE above the SCDHEC Ambient Water Quality Criteria (WQC); however, 

the HHRA did not identify an unacceptable risk for human health posed by exposure to surface 

water at the Site. 

 

Sediment:  The HHRA did not identify an unacceptable risk for human health posed by exposure 

to sediment at the Site. 

 

Groundwater:  Concentrations of PCE exceeded the SCDHEC Maximum Contaminant Level (MCL) 

in groundwater samples collected from AOC #9.  No other AOCs had monitoring wells with 

constituents at or above SCDHEC MCLs.  Additional groundwater field screening conducted in 

August 2016 and February 2017 provided additional data regarding the width and thickness of the 

AOC #9 groundwater PCE contamination, but it did not change the initial findings for AOC#9 

groundwater.  The results of the HHRA indicated that based on residential exposure, COPCs 

retained as chemicals of concern (COCs) include PCE in on- and off-Site groundwater. 

 

Objectives of Remediation 

Remedial action objectives (RAOs) for the FS were selected to comply with applicable regulations 

and to be protective of human health and the environment.  The following are Site RAOs: 

 Prevent the migration (i.e., leaching) of soil COCs from impacted soil to groundwater; 

 Prevent exposure of human receptors to groundwater containing COCs at 

concentrations that exceed MCLs; 

 Prevent exposure of human receptors to indoor air containing contaminants that 

exceed appropriate screening levels for indoor air; 

 Restore groundwater to beneficial use within reasonable timeframe; 

 Monitor soil and groundwater in a manner that will verify the effectiveness of the 

remedial actions; and 

 Mitigate further migration of the contaminant plume and groundwater discharge to 

surface water above the Ambient WQC. 
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Screening of Remedial Technologies and Development of Alternatives 

Potential technologies were initially screened for applicability, and then effectiveness, 

implementability, and cost.  A total of 38 soil technologies and 37 groundwater technologies were 

initially evaluated.  Based on the initial screening, 22 soil technologies 25 groundwater 

technologies underwent a secondary screening.  Select soil and groundwater remediation 

technologies were subsequently assembled into four remedial alternatives: 

 

 No Action; 

 Soil vapor extraction of source area soil, air sparging of the groundwater interface, and 

in-situ chemical reduction (ISCR) for groundwater; 

 In-situ chemical oxidation (ISCO) treatment of source area soil and the groundwater 

interface combined with ISCR for groundwater; and 

 Excavation of source area soil, ISCO treatment of the groundwater interface, and ISCR 

for groundwater. 

 

Analysis and Comparison of Alternatives 

Each of the remedial alternatives was subjected to a detailed analysis relative to the nine criteria 

defined in the National Oil and Hazardous Substances Pollution Contingency Plan and the 

Guidance for Conducting RIs and FSs under CERCLA.  These include overall protection of human 

health and environment, compliance with appropriate and applicable requirements; short-term 

effectiveness; long-term effectiveness and permanence; reduction of toxicity, mobility or volume; 

implementability, cost; state acceptance; and community acceptance.  At the conclusion of the 

remedial alternatives evaluation, the four alternatives were compared with each other relative to 

the nine aforementioned criteria. 
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1.0 INTRODUCTION 

This document presents the Feasibility Study (FS) for the Former Vermont Bosch Site (Site) located 

in Fountain Inn, Greenville County, South Carolina.  This FS was prepared by Wood Environment 

and Infrastructure Solutions, Inc. (Wood), successor to Amec Foster Wheeler Environment and 

Infrastructure, Inc. (Amec Foster Wheeler), AMEC Environment & Infrastructure, Inc. (AMEC) and 

MACTEC Engineering and Consulting, Inc., on behalf of Robert Bosch Tool Corporation (RBTC) 

under Voluntary Cleanup Contract (VCC) #05-5613-RP.  RBTC, a division of Robert Bosch, LLC, is 

the successor to Vermont American Corporation (VAC), who manufactured screwdrivers and spade 

bits at the Site. 

1.1 PURPOSE OF REPORT 

As described in the Remedial Investigation/Feasibility Study Work Plan (RI/FS WP; AMEC, 2012), 

this FS investigates a range of remedial options for materials posing unacceptable risks at the Site 

in a manner consistent with the VCC, the National Oil and Hazardous Substances Pollution 

Contingency Plan (NCP), and the United States Environmental Protection Agency (USEPA) 

“Guidance for Conducting Remedial Investigations and Feasibility Studies Under CERCLA” (USEPA, 

1988). 

Remedial action alternatives were developed by assembling combinations of technologies and the 

media to which they are applied into overall alternatives that address contamination and exposure 

pathways identified by the Remedial Investigation (RI) as documented in the Remedial 

Investigation Report submitted to the South Carolina Department of Health and Environmental 

Control (SCDHEC) on March 18, 2016 (Amec Foster Wheeler, 2016).  The RI Report included a 

Human Health Risk Assessment (HHRA) that evaluated the risks to receptors from chemicals of 

potential concern (COPCs) identified at the Site.  Additional RI activities were conducted in 2016 

and 2017 that led to the approval of the RI by SCDHEC in a letter dated June 11, 2018.  Prior to 

proceeding with the FS, SCDHEC requested that a Site-wide groundwater sampling event be 

conducted.  The Site-wide groundwater sampling event was conducted in October 2018 and the 

results were submitted to SCDHEC on November 15, 2018.  In a letter dated December 17, 2018, 
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the SCDHEC accepted the report of Site-wide groundwater sampling and concurred with Wood’s 

recommendation to proceed with the FS. 

1.2 REPORT ORGANIZATION 

The FS contains the following sections: 

Section 1 Introduction - Purpose and report organization. 

Section 2 Background - Site description, Site history, results and conclusions of the RI, and 

summary of the HHRA. 

Section 3 Objectives and Goals of Remedial Action - Examines applicable or relevant, and 

appropriate requirements (ARARs) and develops remedial action objectives (RAOs). 

Section 4 Identification and Screening of Technologies - Includes general response actions 

and identification of potentially effective technologies for remediation of 

contaminants and impacted media.  Potential technologies are screened with 

regard to effectiveness, implementability, and cost. 

Section 5 Development and Screening of Alternatives - Combines surviving remedial action 

technologies into remedial alternatives and performs screening. 

Section 6 Detailed Analysis of Alternatives - Provides an analysis of each option against a set 

of nine evaluation criteria. 

Section 7 Summary of Alternatives – Provides a comparative review of all options using the 

same nine evaluation criteria as a basis for comparison. 

Section 8 Qualifications of FS. 

Section 9 References. 
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2.0 BACKGROUND 

2.1 SITE DESCRIPTION AND AREAS OF CONCERN 

The Site is located at 800 Woodside Avenue in Fountain Inn, Greenville County, South Carolina.  A 

Site location map is included as Figure 2.1.  The Site is located northwest of the intersection 

formed by South Carolina Highway 418 (McCarter Road) and Woodside Avenue.  Access to the 

Site is from either McCarter Road or Woodside Avenue.  The Site is currently developed with an 

approximate 125,000-square foot (ft2) manufacturing facility where screwdrivers and spade bits 

were formerly manufactured. 

The facility is in the approximate center of the property.  Parking areas are located southeast of 

the facility with a grassy field between the parking area and McCarter Road.  Northeast of the 

facility are landscaped areas, mowed grassy fields, and Woodside Avenue.  Northwest of the facility 

are a mowed grassy field and woodlands.  Southwest of the facility are the remnants of a former 

tank containment area, access road, and the former location of a hazardous waste accumulation 

building with mowed grassy areas in between.  

The Site Areas of Concern (AOCs) are identified as follows, and are shown on Figure 2.2: 

 AOC #1 Tank Containment and Underground Piping Area 

 AOC #2 Heat Treat Water Cleaning Disposal Area  

 AOC #3 Former Metals Baghouse 

 AOC #4 Former Scrap Metal Rolloff 

 AOC #5 Former Empty Drum Storage Pad 

 AOC #6 Compounding Room Blower Exhaust 

 AOC #7 Storm Water Outfalls 

 AOC #8 Former Oil/Water Separator 

 AOC #9 Former Hazardous Waste Accumulation Building 

Each of the AOCs are associated with manufacturing processes at the facility and were previously 

described in the RI/FS WP (AMEC, 2012).  AOCs #2, #3, #4, #6, #7, #8 and #9 were found to have 
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data gaps requiring further investigation to determine the potential risk associated with the 

specific AOC and human health and the environment.  Those investigations and results are 

discussed in this report. 

2.2 SITE HISTORY 

The Site was developed with the manufacturing facility in 1984 and operations commenced in 

1985 as Rosco Tools, a division of VAC, which subsequently became RBTC.  Screwdrivers were 

manufactured initially, and spade bit manufacturing was added in 1992.  Nickel plating and an 

associated wastewater pretreatment operation were present in the facility from 1985 to the early 

1990s.  A self-contained vapor degreaser was used at the facility from 1985 to the early 1990s.  

Manufacturing operations ceased in November 2003 and the facility was vacant until it was sold 

in September 2005 to Fountain Inn Investments, LLC (assignee of Liberty Property Development 

Corporation).  Ownership of the property changed hands twice since 2005, and the Site is presently 

owned by Wirthwein Real Estate, LLC (Wirthwein).  South Carolina Plastics, LLC, a subsidiary of 

Wirthwein, currently manufactures parts for the automotive industry at the Site. 

Three primary manufacturing processes were performed at the Site during RBTC's ownership: 

manufacture of screwdriver handles and other specialty items; screwdriver head manufacturing; 

and spade bit manufacturing.  These processes were previously described in detail in Section 1.2 

of the RI/FS WP (AMEC, 2012). 

2.3 NATURE AND EXTENT OF SITE-RELATED CONSTITUENTS 

The RI identified five chemical constituents and four types of impacted environmental media after 

evaluation of sampling data and known Site activities. 

2.3.1 Soil 

Soil sampling has been conducted over multiple investigations dating back to 1996.  The results 

of these previous investigations were presented in the RI/FS WP (AMEC, 2012).  Soil sampling 

conducted during the RI included surface and subsurface sampling to fill data gaps identified from 

the previous investigations.  Figure 2.3 shows the locations of surface soil samples collected, and 
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Figure 2.4 shows the locations soil borings where subsurface soil samples were collected.  Table 

2.1 presents the results of RI surface soil sampling, and Table 2.2 presents the results of RI 

subsurface soil sampling. 

2.3.1.1 AOC #1 

AOC #1 includes tank containment areas on the east and southeast sides of the building.  In 1996, 

an acetone release was reported, and soil samples were collected from what is now AOC #1.  

Acetone concentrations were below the November 2015 USEPA residential Regional Screening 

Levels (RSLs) in the USEPA Regional Screening Levels for Chemical Contaminants at Superfund Sites 

(USEPA, 2015); however, five of 12 samples collected exceeded the USEPA Protection of 

Groundwater Soil Screening Levels (SSLs).  These results were reported in Section 3 of the RI/FS 

WP (AMEC, 2012).  SCDHEC issued a no-further-action letter related to the acetone release on June 

24, 1997.  No further investigation is planned for this AOC. 

2.3.1.2 AOC #2 

AOC #2 is located west of the building where wash water from heat treating equipment was 

discharged onto the ground.  Soil was determined to be contaminated with nitrates and nitrites.  

The affected soil was excavated during 2003 and disposed of off-Site.  Nitrate concentrations from 

the grab soil samples collected from the bottom of the excavation ranged from non-detect (ND) 

to 280 milligrams per kilogram (mg/kg).  Nitrite concentrations from the grab soil samples ranged 

from ND to 66 mg/kg.  These results were reported in Section 3 of the RI/FS WP.  SCDHEC issued 

a letter on March 22, 2002 stating that Site data indicate no violation of the Pollution Control Act 

and requiring no further investigation at that time.  No further investigation is planned for this 

AOC. 

2.3.1.3 AOC #3 

AOC #3 is located west of the building beneath a metals treatment dust-collection baghouse.  

Three surface soil samples were collected and analyzed for the eight Resource Conservation and 
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Recovery Act (RCRA) metals.  Only arsenic was detected at concentrations (2.1 mg/kg) above its 

USEPA residential RSL and SSL; however, this concentration was well below the upper end of the 

South Carolina background range of ND to 210 mg/kg (Canova, 1999).  These results were reported 

in Section 3 of the RI/FS WP.  No further investigation is planned for this AOC. 

2.3.1.4 AOC #4 

AOC #4 is the location of a former scrap metal rolloff located southwest of the building.  At AOC 

#4, three shallow soil borings (SB-04-01, SB-04-02 and SB-04-03) were advanced, and a total of 

three subsurface soil samples were collected to evaluate the vertical extent of COPCs at the AOC.  

Subsurface sample soil boring locations are shown on Figure 2.4.  Subsurface soil laboratory 

findings are summarized on Table 2.2.  Only estimated concentrations of methylene chloride were 

reported in the soil samples, and the estimated concentrations did not exceed its USEPA residential 

RSL but did exceed its USEPA risk-based SSL for protection of groundwater.  It should be noted 

that methylene chloride is a common laboratory contaminant.  No further investigation is planned 

for this AOC. 

2.3.1.5 AOC #5 

AOC #5 is a former empty drum storage location at the southwest corner of the building.  Surface 

samples collected from the area contained diethylphthalate at concentrations up to 530 mg/kg 

and total petroleum hydrocarbons, oil and grease at concentrations up to 5,800 mg/kg.  The 

affected soil was excavated during 2002.  Confirmatory samples were analyzed for total petroleum 

hydrocarbons and oil and grease.  A maximum residual concentration of 160 mg/kg was detected.  

These results were reported in Section 3 of the RI/FS WP.  No further investigation is planned for 

this AOC. 

2.3.1.6 AOC #6 

AOC #6 is an area along the southwest side of the building that received exhaust from 

compounding activities inside the building.  At AOC #6, two shallow soil borings (SB-06-01 and 
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SB-06-02) were advanced, and a total of four subsurface soil samples were collected to evaluate 

the vertical extent of COPCs at the AOC.  Subsurface sample soil boring locations are shown on 

Figure 2.4.  Subsurface soil laboratory findings are summarized on Table 2.2.  Only estimated 

concentrations of bis(2-ethylhexyl)phthalate, diethyl phthalate, and methylene chloride were 

reported in the soil samples.  The estimated concentrations of bis(2-ethylhexyl)phthalate, diethyl 

phthalate, and methylene chloride did not exceed their respective USEPA residential RSLs.  The 

estimated concentrations of methylene chloride exceeded its USEPA risk-based SSL for protection 

of groundwater.  It should be noted that methylene chloride is a common laboratory contaminant.  

No further investigation is planned for this AOC. 

2.3.1.7 AOC #7 

AOC #7 includes the two stormwater outfalls at the Site.  Outfall 001 is located in the southern 

portion of the Site and Outfall 002 is located in the northern portion of the Site.  Three surface 

sampling locations at AOC #7 had estimated concentrations of polynuclear aromatic hydrocarbons 

(PAHs) that exceed the current USEPA risk-based SSLs for benzo(a)anthracene, 

benzo(b)fluoranthene, and benzo(a)pyrene (SS-07-04, SS-07-07, and SS-07-08).  One surface 

sample, SS-07-07, contained benzo(a)pyrene at a concentration that exceeds current the USEPA 

residential RSL.  Sample SS-07-04 was located upstream from Outfall 002 and samples SS-07-07 

and SS-07-08 were located downstream from Outfall 002.  Surface sample locations are shown on 

Figure 2.3.  Surface soil laboratory findings are summarized in Table 2.1.  Based on an evaluation 

of the location of the surface soil samples and the concentrations detected, it was concluded that 

the PAHs in the surface soil sample were related to an off-Site source (asphalt components and 

vehicle lubricants from street runoff) and not to a discharge from Outfall 002.  No further 

investigation is planned for this AOC. 

2.3.1.8 AOC #8 

AOC #8 is the location of a former oil/water separator located near the southeast wall of the 

building.  At AOC #8, eight soil borings (SB-08-01 through SB-08-08) were advanced and a total 
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of sixteen subsurface soil samples were collected to evaluate the horizontal and vertical extent of 

COPCs at the AOC.  Subsurface sample soil boring locations are shown on Figure 2.4.  Subsurface 

soil laboratory findings are summarized on Table 2.2.  Estimated concentrations of acetone, diethyl 

phthalate, and methylene chloride were reported in the soil samples.  The estimated 

concentrations of acetone, diethyl phthalate, and methylene chloride did not exceed their 

respective USEPA residential RSLs.  The estimated concentrations of methylene chloride exceeded 

its USEPA risk-based SSL.  It should be noted that methylene chloride is a common laboratory 

contaminant.  No further investigation is planned for this AOC. 

2.3.1.9 AOC #9 

AOC #9 is the location of the former hazardous waste accumulation building located southwest of 

the main facility.  After demolition of the former hazardous waste accumulation building, six soil 

borings (SB-09-01 through SB-09-06) were advanced and a total of twenty-seven subsurface soil 

samples were collected in the area to evaluate the vertical and horizontal extent of COPCs beneath 

the former building.  Subsurface sample soil boring locations are shown on Figure 2.4.  Subsurface 

soil laboratory findings are summarized on Table 2.2.  Concentrations of methylene chloride and 

tetrachloroethene (perchloroethylene, or PCE) were detected above the laboratory's Reporting 

Limit (RL).  Estimated concentrations of PCE and methylene chloride were also reported in the soil 

samples.  The concentrations of PCE and methylene chloride did not exceed their respective USEPA 

residential RSLs.  The concentrations of PCE and methylene chloride exceeded their respective 

USEPA risk-based SSLs, indicating a potential to contribute to groundwater contamination.  It 

should be noted that methylene chloride is a common laboratory contaminant.  No further 

investigation is planned for this AOC. 

2.3.1.10 Soil Summary 

The nature and extent of potential Site impacts to surface and subsurface soil were delineated 

during performance of the RI.  No COPCs were found to be present above the USEPA residential 

RSLs in the surface or subsurface soil samples collected during the RI with the exception of one 
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surface soil sample collected at AOC #7.  AOC #9 soil has PCE concentrations exceeding SSLs, and 

PCE is present in groundwater above its SCDHEC Maximum Contaminant Level (MCL) in the same 

area (SCDHEC, 2014).  The HHRA concluded that on-Site soil risks appear to be related to 

background levels of arsenic and chromium; therefore, the RI did not identify remediation goals 

for these on-Site soil COPCs. 

2.3.2 Surface Water 

Analytical results from surface water samples collected from the unnamed tributary to Stoddard 

Creek downgradient from AOC #9 were compared to SCDHEC Water Quality Criteria (WQC) and 

USEPA National Primary Drinking Water Regulations MCLs to evaluate the level and potential 

extent of impact to the unnamed tributary downgradient of the Site due to former waste handling 

activities.  Surface water samples were collected from eleven locations along the unnamed 

tributary to Stoddard Creek, and nine of these samples were sent to the laboratory for analysis.  

The surface water sampling locations are shown on Figure 2.5.  Other than PCE, no other volatile 

organic compounds (VOCs) were detected in the surface water samples.  PCE exceeded the WQC 

at six of the surface water locations (SW-09-04, SW-09-05, SW-09-06, SW-09-07, SW-09-08, SW-

09-12) and exceeded the USEPA MCL at four of the surface water locations (SW-09-04, SW-09-05, 

SW-09-06, SW-09-07).  The results of the surface water sampling are provided in Table 2.3, and 

Figure 2.6 shows the extent of surface water PCE detections.  The HHRA did not identify an 

unacceptable risk to human health posed by exposure to surface water at the Site. 

2.3.3 Sediment 

Analytical results from sediment samples collected from the unnamed tributary to Stoddard Creek 

located downgradient from AOC #9 were compared to USEPA residential RSLs and risk-based SSLs 

to evaluate the level and potential extent of impact to the unnamed tributary to Stoddard Creek 

downgradient of the Site.  Sediment samples were collected from nine locations along the 

unnamed tributary to Stoddard Creek.  The sediment sampling locations are shown on Figure 2.5 

(along with the surface water locations).  Only PCE was detected at concentrations above the 

laboratory's RL.  Methylene chloride was reported at estimated concentrations.  The concentrations 
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of PCE or estimated concentrations of methylene chloride did not exceed their respective USEPA 

residential RSLs.  Three of the detected concentrations of PCE exceeded its risk-based SSL.  Five of 

the seven estimated concentrations of methylene chloride exceed its risk-based SSL.  It should be 

noted that methylene chloride is a common laboratory contaminant.  The results of the sediment 

sampling are provided in Table 2.4. 

2.3.4 Groundwater 

Groundwater sampling was conducted over multiple investigations conducted between January 

2015 and October 2018.  The results of these previous investigations were presented in the RI 

Report (Amec Foster Wheeler, 2016), the RI Report Addendum (Amec Foster Wheeler, 2017a), the 

Groundwater Sampling Report (Amec Foster Wheeler, 2017b), and the Report of Site-Wide 

Groundwater Sampling (Wood, 2018).  Sampling was conducted to delineate the horizontal and 

vertical extent of PCE in groundwater.  Figure 2.7 shows the locations of groundwater monitoring 

well locations.  Table 2.5 through Table 2.8 present the analytical results for groundwater samples 

collected during the various investigations. 

2.3.4.1 AOC #2 

One shallow monitoring well (MW-02-24) was installed downgradient from previous soil sample 

location SS-6 and a groundwater sample was collected to confirm that, other than nitrates and 

nitrites, no other COPCs were discharged with the Heat Treat cleaning water in this AOC.  The 

groundwater sample was analyzed for Target Compound List (TCL) VOCs and Target Analyte List 

(TAL) metals.  No VOCs were detected above the laboratory's RL in January 2015 or October 2018.  

Barium was detected above the laboratory's RL at a concentration below its SCDHEC MCL in 

January 2015. 

2.3.4.2 AOC #3 

Two shallow monitoring wells (MW-03-20 and MW-03-21) were installed at AOC #3, and 

groundwater samples were collected to evaluate the vertical extent of COPCs at the AOC.  The 

groundwater sample from MW-03-20 was analyzed for TCL VOCs, TCL semi-volatile organic 
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compounds (SVOCs), and TAL metals; the sample from MW-03-21 was analyzed for TAL metals 

only.  No VOCs were detected above the laboratory's RL in MW-03-20 in January 2015 or October 

2018.  Estimated concentrations of barium and chromium were reported in MW-03-20 in January 

2015.  The estimated concentrations of barium and chromium in MW-03-20 did not exceed their 

respective SCDHEC MCLs.  A concentration of barium was detected above the laboratory RL in 

MW-03-21 in January 2015.  The concentration of barium did not exceed its SCDHEC MCL. 

2.3.4.3 AOC #4 

Two shallow monitoring wells (MW-04-22 and MW-04-23) were installed and groundwater 

samples were collected to evaluate the vertical extent of COPCs at AOC #4.  The groundwater 

samples from MW-04-22 and MW-04-23 were analyzed for TAL metals in January 2015.  A 

concentration of barium above the laboratory's RL was detected in MW-04-22 and MW-04-23.  

Estimated concentrations of arsenic, chromium, and mercury were reported in MW-04-23.  The 

concentrations of barium, arsenic, chromium, and mercury did not exceed their respective SCDHEC 

MCLs. 

Monitoring wells MW-04-22 and MW-04-23 were sampled in October 2018 and analyzed for 

VOCs.  A concentration of PCE below the SCDHEC MCL was reported in MW-04-22.  No VOCs were 

reported in MW-04-23. 

2.3.4.4 AOC #8 

One monitoring well (MW-08-01) existed prior to conducting the RI activities.  Four additional 

monitoring wells were installed in November 2014.  MW-08-2D was installed to the top of the 

bedrock surface at the source area.  Three shallow wells (MW-08-03, MW-08-04 and MW-08-05) 

were installed downgradient of the source area to further define the vertical and horizontal extent 

of COPCs at AOC #8.  The groundwater samples from MW-08-01 through MW-08-05 were 

analyzed for TCL VOCs, TCL SVOCs and total petroleum hydrocarbons, diesel-range organics (TPH-

DRO) in January 2015.  A concentration of isopropylbenzene in one well and TPH-DRO in two wells 

were detected above the laboratory's RL.  Estimated concentrations of chlorobenzene (one 
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sample), diethyl phthalate (one sample), isopropylbenzene (one sample), and TPH-DRO (one 

sample) were reported.  The concentration of chlorobenzene was below its SCDHEC MCL.  The 

concentrations of diethyl phthalate and isopropylbenzene were below their USEPA Tap Water RSLs.  

TPH-DRO does not have an SCDHEC MCL or USEPA Tap Water RSL. 

Groundwater samples were collected from MW-08-01 through MW-08-05 in October 2018 and 

analyzed for VOCs.  A concentration of isopropylbenzene was reported above the laboratory RL 

but below the USEPA Tap Water RSL in the sample from MW-08-01.  Isopropylbenzene does not 

have a SCDHEC MCL. 

2.3.4.5 AOC #9 

2015 RI 

Fifteen monitoring wells, including ten shallow and five bedrock, were installed to allow for 

groundwater monitoring at the AOC #9 source area and downgradient of the source area.  Shallow 

wells MW-09-06, MW-09-07, MW-09-09, MW-09-10, MW-09-11, MW-09-13, MW-09-14, MW-09-

15, MW-09-17 and MW-09-25 were installed in the overburden below the water table surface.  

MW-09-8D, MW-09-12D, MW-09-16D, MW-09-18D and MW-09-19D were installed in the 

bedrock.  The monitoring wells were installed to define the vertical and horizontal extent of COPCs 

at AOC #9. 

Select monitoring wells associated with AOC #9 were sampled in January 2015 and July 2015.  The 

groundwater samples collected from MW-09-06 through MW-09-19D and MW-09-25 were 

analyzed for TCL VOCs.  Four of the shallow monitoring wells had PCE concentrations that 

exceeded its SCDHEC MCL of 5 micrograms per liter (µg/L) established in South Carolina Primary 

Drinking Water Regulation R.61-58 (October 2014) including: MW-09-07 (1,100 µg/L), MW-09-09 

(7.4 µg/L), MW-09-11 (54 µg/L), and MW-09-15 (67 µg/L).  Estimated concentrations of carbon 

disulfide (one sample) and chloroform (one sample) were also detected.  The estimated 

concentration of carbon disulfide was below its USEPA Tap Water RSL, and the estimated 

concentration of chloroform was below its SCDHEC MCL.  The locations of the monitoring wells 
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are shown on Figure 2.7, and the analytical laboratory results from the 2015 investigation are 

summarized in Table 2.5. 

2016 Field Screening 

Groundwater field screening activities were conducted in August 2016 in response to comments 

on the RI Report that were received from SCDHEC on April 20, 2016.  Ten multi-level groundwater 

field-screening borings identified as GW-09-01 through GW-09-05, GW-09-05A, and GW-09-06 

through GW-09-09 were completed using a direct-push technology (DPT) drill rig to further 

delineate the horizontal and vertical extent of the PCE plume.  Specifically, the intermediate (mid-

level) water table aquifer downgradient of the suspected AOC #9 source area was targeted for 

further investigation. 

A total of 28 groundwater field-screening samples were collected at ten-foot vertical intervals 

starting approximately five feet below the bottom of existing shallow groundwater monitoring 

wells (approximately 25 feet below ground surface [bgs]) down to DPT refusal.  The 28 samples 

were field screened using the Color-Tec method, and positive Color-Tec results were observed in 

6 of the 28 groundwater samples.  Split samples were selected from 17 of the samples and 

submitted for laboratory analysis for VOCs by USEPA Method 8260B.  Concentrations of 2-

butanone (methyl ethyl ketone), acetone, and PCE were detected above the laboratory RL in nine 

of the field-screening groundwater samples submitted to the laboratory.  Estimated 

concentrations (J-flagged) of acetone, methylene chloride, and PCE between the laboratory 

method detection limit (MDL) and the RL were reported in 13 of the field-screening groundwater 

samples.  It should be noted that acetone and methylene chloride are common laboratory 

contaminants. 

PCE concentrations ranged from an estimated concentration of 0.99J µg/L at GW-09-06 (46 to 50 

feet bgs) to 130 µg/L at GW-09-04 (26 to 30 feet bgs).  Concentrations of PCE above its MCL of 5 

µg/L were detected in three borings: GW-09-04 (26 to 30 feet bgs; 130 µg/L), GW-09-05A (46 to 

50 feet bgs; 6.9 µg/L), and GW-09-07 (26 to 30 feet bgs; 27 µg/L).  The locations of the groundwater 
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field-screening borings are shown on Figure 2.7; and the laboratory analytical results for the 

screening samples are summarized on Table 2.6. 

2017 Additional Monitoring Well Installation 

As a result of the groundwater field screening activities, seven additional monitoring wells were 

installed to supplement the permanent groundwater monitoring system developed during the RI 

for the Site.  The monitoring wells were installed over the period from February 6, 2017 through 

February 10, 2017.  Four of the monitoring wells were installed in the intermediate portion of the 

aquifer (MW-09-28, MW-09-29, MW-09-30, and MW-09-32).  Three of the monitoring wells were 

installed in the deep portion of the aquifer (MW-09-26, MW-09-27, and MW-09-31). 

Results from the February 2017 sampling event indicated concentrations of PCE above the 

laboratory’s RL in two intermediate monitoring well samples (MW-09-28 and MW-09-32).  

Chloroform was detected above the laboratory’s RL in four samples (one intermediate well and 

three deep wells).  A concentration of toluene was reported above the laboratory’s RL in one 

intermediate well sample.  Estimated concentrations of benzene (one sample) and methylene 

chloride (four samples) were also detected. 

Only one of the intermediate monitoring wells (MW-09-32) had a PCE result (30 µg/L) that 

exceeded its SCDHEC MCL of 5 µg/L.  The estimated concentrations of benzene and methylene 

chloride and the concentration of toluene were below their respective SCDHEC MCLs.  It should 

be noted that methylene chloride and toluene are common laboratory contaminants.   

Although chloroform does not have a specific SCDHEC MCL, it is a trihalomethane and total 

trihalomethanes have an MCL of 80 µg/L.  In 2017, two of the concentrations of chloroform (MW-

09-26 and MW-09-27), both deep monitoring wells, had concentrations of chloroform that exceed 

the total trihalomethanes MCL at 730 µg/L and 1,100 µg/L, respectively.  The chloroform that was 

detected in groundwater samples was likely the artifact of drilling mud used during the installation 

of the deep monitoring wells.  In a letter dated September 21, 2017, SCDHEC requested that 

monitoring wells MW-09-26 and MW-09-27 be evaluated and assessed for their ability to yield 
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representative groundwater samples.  In November 2017, the two wells were resampled and during 

purging, total residual chlorine was measured to evaluate the previous elevated chloroform 

concentrations.  Laboratory analytical results reported that chloroform was not detected above the 

RL in the groundwater sample from MW-09-26 and a low concentration of chloroform was 

reported significantly below the MCL in the groundwater sample from MW-09-27.  A letter report 

of groundwater sampling was submitted to SCDHEC on December 8, 2017 that concluded that 

MW-09-26 and MW-09-27 were capable of providing representative groundwater samples.  

Additionally, chloroform was not detected in groundwater samples collected above the laboratory 

RL in these wells in October 2018.  

In a letter dated June 11, 2018, the SCDHEC approved the groundwater sampling report and 

additionally, provided approval of the RI.  However, prior to proceeding with the FS, SCDHEC 

requested that a Site-wide groundwater sampling event be conducted. 

The locations of the additional monitoring wells installed in February 2017 are shown on Figure 

2.7.  The associated groundwater analytical laboratory results for the additional monitoring well 

installation details are summarized in Table 2.7. 

2018 Site-Wide Groundwater Monitoring 

A Site-wide groundwater monitoring event was conducted prior to proceeding with the FS at the 

request of SCDHEC in a letter dated June 11, 2018.  Groundwater samples were collected from the 

Site monitoring wells over the period from October 2 to October 3, 2018.  PCE was detected in five 

shallow monitoring wells (MW-09-07, MW-09-09, MW-09-11, MW-09-15, and MW-04-22) at 

concentrations ranging from 3.3 µg/L to 1,900 µg/L; two intermediate monitoring wells (MW-09-

28 and MW-09-29) at concentrations of 28 µg/L and 1.2 µg/L, respectively; and one deep 

monitoring well (MW-09-27) at a concentration of 1.2 µg/L. 

Three shallow monitoring wells (MW-09-07, MW-09-11, and MW-09-15) and one intermediate 

monitoring well (MW-09-28) had concentrations of PCE that exceeded its MCL at 1,900 µg/L, 36 

µg/L, 43 µg/L, and 28 µg/L, respectively.  The results of the sampling event were submitted to 
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SCDHEC in a Report of Site-Wide Groundwater Sampling (Wood, 2018).  The SCDHEC approved 

the report in a letter dated December 27, 2018 and agreed with the recommendation to proceed 

with the FS.  The locations of the monitoring wells are shown on Figure 2.7.  The associated 

groundwater analytical laboratory results for the site-wide groundwater sampling are summarized 

in Table 2.8. 

2.3.4.6 Groundwater Summary 

During the initial RI in 2015, PCE was detected above its SCDHEC MCL in 4 of the 16 shallow 

groundwater monitoring wells sampled for VOCs (MW-09-07, MW-09-09, MW-09-11, and MW-

09-15).  PCE was not detected in the six bedrock monitoring well samples.  In 2016, PCE was 

detected above its MCL in 3 of the 17 groundwater screening samples from AOC #9 (GW-09-04 

[26-30 feet bgs], GW-09-05A [46-50 feet bgs], and GW-09-07 [26-30 feet bgs]).  Two of the 

detections were observed in Intermediate Zone A (26 to 30 feet bgs), and one detection was 

observed in the Deep Zone (46 to 50 feet bgs).  Based on the 2016 groundwater field screening 

results, seven additional monitoring wells (four intermediate zone wells and three deep wells) were 

installed and sampled at the Site in February 2017.  One intermediate zone monitoring well (MW-

09-32) had a detection of PCE above its MCL. 

During the Site-wide groundwater sampling event conducted in October 2018, PCE was detected 

above its MCL in three of the 20 shallow monitoring wells (MW-09-07, MW-09-11, and MW-09-

15) and one Intermediate Zone A monitoring well (MW-09-28) sampled for VOCs. 

Based on the RI, groundwater field screening, and additional monitoring well installation for the 

intermediate and deep portions of the aquifer, the PCE-impacted groundwater has been defined 

both horizontally and vertically.  The zone of maximum contamination primarily occurs in the 

Shallow Zone (10 to 25 feet bgs) and Intermediate Zone A (26 feet to 30 feet bgs).  Intermediate 

Zone B (36 to 40 feet bgs) and the Deep Zone of the saprolite aquifer (46 to 50 feet bgs) appear 

to be minimally impacted (i.e., minimum detections of PCE above the MCL) by PCE.  The bedrock 

portion of the aquifer is not impacted by PCE. 
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A Shallow Zone isoconcentration contour map for the October 2018 site-wide sampling showing 

the extent of PCE is shown on Figure 2.8.  An Intermediate Zone isoconcentration contour map 

for the October 2018 sampling event showing the extent of PCE is shown on Figure 2.9.  The 

configuration of the PCE plume is similar to the PCE plume detected in the RI report.  The axis of 

the plume has shifted slightly to the west based on the most recent groundwater sampling results.  

The configuration of the saprolite thickness appears to greatly influence the direction of PCE 

transport at the Site. 

2.4 CONSTITUENT FATE AND TRANSPORT 

The fate and transport of the Site-related constituents considers in general terms, the chemical 

and physical properties of the constituents, how those properties affect the ability of the 

constituents to interact with the environment, and how those interactions influence the ability of 

the constituents to migrate or be retained in the media.  The degree of interaction of the 

constituents with the environment determines its fate in the environment and to what extent it is 

transformed through chemical reactions, biological or abiotic degradation, retained by sorption 

and other attenuative mechanisms.  The nature of these interactions also influences constituent 

transport which considers migration within a specific medium (e.g., surface water or groundwater) 

or migration across media boundaries (e.g., from soil to groundwater, surface water, or air). 

The Site Conceptual Model (Figure 2.10) as presented in the RI Report (Amec Foster Wheeler, 

2016) relates the fate and transport, migration pathways to the environmental setting, and 

exposure points to provide an understanding of the current distribution of COPCs in the 

environment.  Because PCE is the only COPC that exceeds regulatory action levels (i.e., SCDHEC 

MCLs), this section describes the environmental fate and transport of PCE and potential routes of 

migration within Site media, including soil, groundwater, and surface water. 

2.4.1 Potential Routes of Migration 

Metal degreasing solvents, such as PCE, were used at the Site and reportedly stored in the former 

hazardous waste accumulation building (AOC #9).  The hazardous waste accumulation building 
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had a bermed and sloped floor consisting of concrete that would have been sufficient to contain 

minor releases of solvents related to materials handling activities.  No cracks or holes were 

observed in the concrete floor that could have provided a direct pathway for migration of solvents 

through the concrete floor to the underlying soil.  However, chlorinated solvents such as PCE have 

the capacity to migrate through concrete and impact the soil beneath the concrete.  Since the 

detected concentrations of PCE in the subsurface soil are not significantly elevated, it is probable 

that minor releases of PCE occurred during material handling activities and migrated through the 

concrete floor to the underlying soil. 

2.4.2 Infiltration of Precipitation and Groundwater Discharge 

Infiltration of precipitation through PCE-impacted soil in the vadose zone to the shallow aquifer 

system is a potential migration pathway at the Site.  Only the shallow groundwater system is 

significantly impacted and the areal extent of PCE-impacted shallow groundwater is limited.  The 

groundwater flow system at the Site is a local groundwater system wherein precipitation 

recharging the shallow groundwater ultimately discharges in part to the local surface water system.  

The area of PCE-impacted groundwater is depicted on Figure 2.8 and Figure 2.9. 

Cross-section locations for the PCE-impacted groundwater plume at AOC #9 are shown on Figure 

2.11.  Figures 2.12 and Figure 2.13 provide lithologic profiles beneath AOC #9 that present the 

estimated vertical extent of PCE-impacted groundwater.  Cross-section A-A' in Figure 2.12 runs 

northeast-southwest, down the axis approximately parallel to the plume centerline from north of 

the former hazardous waste accumulation building to the point of surface water discharge, and 

then continues farther south along the unnamed tributary to Stoddard Creek.  Cross-section B-B' 

in Figure 2.13 runs west-southwest-east-northeast, approximately perpendicular to the mid-

downgradient portion of the PCE plume.  The upward vertical gradients in well pairs within the 

plume (MW-09-07/MW-09-08D and MW-09-11/MW-09-12D) likely contributes to the limited 

vertical extent of impacted groundwater. 

Groundwater flows laterally from AOC #9 to the southwest.  A limited amount of flow from AOC 

#9 contributes to surface water within the unnamed tributary to Stoddard Creek.  The PCE-affected 
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surface water area is bounded upstream and downstream based on surface water samples that do 

not contain PCE above the laboratory RL.  The area of PCE-impacted surface water is depicted on 

Figure 2.6. 

2.4.3 Storm Water Runoff 

Visual inspection of the Site does not indicate that overland migration of soil from the Site due to 

storm water runoff is an important migration pathway. 

2.4.4 Constituent Persistence 

PCE is likely to enter the environment from fugitive air emissions and by spills or accidental releases 

to air, soil, and water.  If PCE is released to the atmosphere, it will exist mainly in the gas phase, 

and it will be subject to photooxidation.  If PCE is released to soil, it will evaporate rapidly into the 

atmosphere due to its high vapor pressure and low absorption to soil.  PCE is expected to exhibit 

low to medium mobility in soil and therefore may leach slowly to groundwater.  If PCE is released 

to surface water, it will be subject to rapid volatilization.  PCE is not expected to significantly 

biodegrade unless the appropriate geochemical conditions are present, bioconcentrate in aquatic 

organisms, or adsorb to sediment.  PCE is not expected to hydrolyze in soil or water under normal 

environmental conditions. 

2.4.5 Constituent Migration 

PCE is a man-made solvent, commonly used as a degreaser in manufacturing applications.  PCE is 

denser and heavier than water, highly mobile in groundwater, and toxic at low concentrations.  

Advection causes dissolved PCE to migrate with groundwater flow.  In groundwater, PCE can 

undergo chemical and biological transformations to other organic compounds.  PCE can undergo 

reductive dechlorination catalyzed by anaerobic bacteria.  In microbially-mediated reductive 

dechlorination, chloride atoms in the PCE molecules are replaced with hydrogen atoms.  

Replacement of one chloride atom transforms PCE to trichloroethene (TCE).  Replacement of a 

second chloride atom transforms TCE to cis-1,2-dichloroethene (cis-1,2-DCE).  The replacement of 

a third chloride atom then transforms cis-1,2-DCE to vinyl chloride.  Finally, vinyl chloride is 
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converted to the harmless substances, ethylene and chloride.  However, anaerobic degradation 

rarely proceeds to completion in groundwater unless the appropriate geochemical conditions are 

present, leading to accumulations of vinyl chloride.  In aerobic groundwater environments, where 

dissolved oxygen (DO) is present at concentrations greater than 2 milligrams per liter, PCE is not 

subject to reductive dechlorination and is therefore relatively persistent. 

2.4.6 Fate and Transport Summary 

An evaluation of the fate and transport of constituents present in Site media indicate that PCE is 

the principal chemical of concern (COC) in AOC #9 groundwater and surface water.  Due to the 

age of the Site, history of operations, and the likely release mechanisms, the magnitude and extent 

of impacts to groundwater and surface water are expected to be stable or to decrease in the future.  

The boundary of groundwater affected by the Site appears stable and should not expand but is 

expected to persist. 

2.5 HUMAN HEALTH RISK ASSESSMENT 

The HHRA conducted during the RI (Amec Foster Wheeler, 2016) identified a total of 30 COPCs in 

sampled media at the Site.  Of these COPCs, nine were inorganic constituents (i.e., metals), eight 

were VOCs, and 13 were SVOCs.  Twenty COPCs were only present in soil, five were only present 

in groundwater, three were only present in soil and groundwater, one was only present in soil and 

sediment, and one was present in soil, sediment, groundwater, and surface water.  Soil and 

sediment COPCs were screened against the USEPA Residential RSLs, groundwater COPCs were 

screened against the USEPA Tap Water RSLs, and surface water results were screened against the 

USEPA Ambient Water Quality Criteria (AWQC).  Additional screening against Applicable or 

Relevant and Appropriate Requirements (ARARs) and To Be Considered (TBC) items was 

conducted.  A summary of the COPCs and screening results is presented in Table 3.1.  Based on 

the results of the screening, five COPCs were retained for further evaluation of potential risks to 

affected populations, including carcinogenic and non-carcinogenic risks due to: 

 ingestion, inhalation, and dermal contact with soil; 
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 ingestion, dermal contact, and inhalation of indoor air vapors with groundwater; 

and 

 dermal contact with surface water 

Affected populations considered included: 

 On-Site Commercial/Industrial Worker (current and future) 

 On-Site Construction Worker (future) 

 On-Site Residential Adult (future) 

 On-Site Residential Child (future) 

 On-Site Residential Adult/Child (future) 

 Youth Trespasser (current and future) 

 Off-Site Commercial/Industrial Worker (current and future) 

 Off-Site Construction Worker (future) 

 Off-Site Residential Adult (future) 

 Off-Site Residential Child (future) 

 Off-Site Residential Adult/Child (future) 

The COPCs retained for the Site are those that contribute to a Hazard Index (HI) greater than 1 or 

excess cancer risk greater than 1x10-6 and include arsenic, benzo(a)pyrene, chloroform, chromium, 

and PCE. 

Of the five COPCs posing an unacceptable risk, arsenic and benzo(a)pyrene are not Site-related.  

Both compounds were not used in or generated by former plant operations.  Arsenic 

concentrations are within the South Carolina background range (Canova, 1999) and are deemed 

to be naturally occurring.  Benzo(a)pyrene was detected in ditch sediments downstream from 

Outfall 002 in AOC #7, located near Woodside Avenue.  Similar or greater concentrations of 

benzo(a)pyrene were detected in an upstream sampling location.  This chemical is commonly 

found in asphalt, wood smoke, and vehicle exhaust and is not deemed to be Site related. 

Chromium concentrations in on-Site soil are on the same order of magnitude as South Carolina 

background levels (Canova, 1999), and chromium concentrations in on-Site groundwater are 
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below MCLs.  Risks calculated for chromium in the HHRA make the conservative assumption that 

total chromium detections could be hexavalent; however, for samples at AOC #3 where hexavalent 

chromium was analyzed, no detectable concentrations were reported.  All other detections of total 

chromium in soil and groundwater are most likely trivalent also, in which case the calculated risks 

for chromium exposure are overestimated. 

On-Site soil containing PCE does not pose an excessive direct risk to human health; however, at 

AOC #9, PCE concentrations in soil exceed its risk-based SSL for protection of groundwater, and 

groundwater PCE concentrations exceed its MCL in the same area.  PCE is therefore be retained as 

an on-Site soil COC for consideration with groundwater remedies. 

Based on residential exposure, the on-Site groundwater COPCs retained as COCs are chromium 

and PCE.  The off-Site groundwater COPCs retained as COCs are chloroform and PCE.  Although 

chromium and chloroform have been detected in groundwater, they have not been detected at 

concentrations greater than their respective SCDHEC MCLs.  It should be noted that chloroform 

was not detected above the laboratory reporting limit in groundwater samples collected in 

October 2018 from the monitoring wells where chloroform was previously detected, and the risk 

assessment was based. 

The HHRA did not identify unacceptable risk to human health posed by exposure to surface water 

or sediments. 
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3.0 REMEDIAL ACTION OBJECTIVES 

Site-specific RAOs were developed based on the results of the HHRA that was completed for the 

Site RI Report (Amec Foster Wheeler, 2016) and also on the evaluation of ARARs and TBC 

information. 

3.1 SITE COCS AND ALLOWABLE EXPOSURE BASED ON RISK AND ARARS 

3.1.1 Contaminants of Concern 

The RI and HHRA evaluated 30 chemicals detected in Site media that were evaluated as COPCs.  

Of these COPCs, five were retained as COPCs for the Site (arsenic, benzo(a)pyrene, chloroform, 

chromium, and PCE).  The HHRA determined that, based on residential exposure, COPCs retained 

as COCs include chromium and PCE in on-Site groundwater and chloroform and PCE in off-Site 

groundwater.  In addition, the HHRA identified PCE as a constituent detected in on-Site soil that 

could potentially further impact groundwater and pose risk to human health from drinking 

contaminated water.  Based on the results of the November 2017 and October 2018 sampling 

events, chloroform in AOC #9 has decreased to below the SCDHEC MCL in all site monitoring wells 

and is no longer considered a COC.  The chloroform that was initially detected in groundwater 

samples was likely the artifact of drilling mud used during the installation of the deep monitoring 

wells.  Hexavalent chromium has not been detected at the Site, and chromium concentrations are 

within naturally-occurring chromium concentrations; therefore, chromium is not related to former 

Site operations.  Also, benzo(a)pyrene was evaluated and considered not related to former Site 

operations. 

3.1.2 Allowable Exposure Based on Risk Assessment 

The HHRA identified unacceptable levels of risk to future residents and current and future Site 

workers that primarily resulted from exposure to PCE via groundwater used as a source of potable 

water and/or vapor intrusion of PCE in groundwater.  Achieving the SCDHEC MCL for PCE will 

reduce human health risks to below goals (non-cancer HI <1 and cancer risk < 10-6) for potential 

exposures. 
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3.1.3 Allowable Exposure Based on ARARs 

Development of RAOs for the Site must include consideration of ARARs.  Types of ARARs include 

chemical-specific, action-specific, and location-specific. 

3.1.4 Chemical-Specific ARARs 

Chemical-specific ARARs are concentration limits in the environment promulgated by government 

agencies.  Chemical concentration standards include MCLs, RSLs, risk-based SSLs, ambient air 

concentrations, and WQC.  Table 3.2 provides a listing of all identified chemical-specific ARARs.  

The HHRA considered the following chemical-specific ARARs:   

 USEPA RSLs for residential soil based on a cancer risk of 1E-06 and hazard quotient 

of 0.1. 

 USEPA SSLs for residential soil based on risk-based exposure to groundwater 

 USEPA SSLs for residential soil based on attainment of MCLs. 

 USEPA Ambient WQC for human health (consumption of water and organisms). 

 Vapor Intrusion Screening Level (VISL) Calculator Target Groundwater 

Concentration for residential exposure based on cancer risk of 1E-06, hazard 

quotient of 0.1 and default groundwater temperature of 25 degrees Celsius. 

3.1.5 Action-Specific ARARs 

Action-specific ARARs include regulations or requirements specific to activities or technologies.  

Examples include RCRA waste treatment regulations, Clean Air Act regulations for activities 

creating air emissions, and National Pollutant Discharge Elimination System regulations for 

discharges to surface water.  Table 3.3 presents a listing of potential action-specific ARARs. 

3.1.6 Location-Specific ARARs 

Location-specific ARARs include regulations and standards applicable to activities affecting areas 

such as wetlands, flood plains, coastal zones, or areas potentially having cultural artifacts.  Table 

3.4 presents a listing of location-specific ARARs. 
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3.1.7 Waivers to ARARs 

The NCP allows waivers of ARARs to be considered in six circumstances: 

 The remedial action selected is only a part of a total remedial action where the final 

remedy will attain the ARAR upon completion.  This is not applicable since no 

additional phases are contemplated in this FS. 

 Compliance with the ARAR will result in a greater risk to human health and the 

environment than alternative options.  This is possibly applicable where direct 

activity in surface water may result in erosion, damage to vegetation, and damage 

to wildlife habitat. 

 Compliance with the ARAR is technically impracticable from an engineering 

perspective. 

 An alternative remedial action will attain an equivalent standard of performance 

through the use of another method or approach. 

 The ARAR is a State requirement that the State has not consistently applied (or 

demonstrated the intent to apply consistently) in similar circumstances. 

 For Superfund-financed remedial actions, compliance with the ARAR will not 

provide a balance between protecting human health and the environment and the 

availability of Superfund money for response at other facilities.  Not applicable to 

privately financed remediation.  

A waiver of ARARs is not anticipated for the proposed remedial activities. 

3.2 REMEDIAL ACTION OBJECTIVES 

RAOs are selected to comply with applicable regulations and to be protective of human health and 

the environment.  Based on the results of the HHRA and the ARARs, the following are Site RAOs: 

 Prevent the migration (i.e., leaching) of soil COCs from impacted soil to 

groundwater. 

 Prevent exposure of human receptors to groundwater containing COCs at 

concentrations that exceed MCLs. 

 Prevent exposure of human receptors to indoor air containing contaminants that 

exceed appropriate screening levels for indoor air. 

 Restore groundwater to beneficial use within a reasonable timeframe. 
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 Monitor soil and groundwater in a manner that will verify the effectiveness of the 

remedial actions. 

 Mitigate further migration of the contaminant plume and groundwater discharge 

to surface water above the Ambient WQC. 

Site-related soil COCs do not directly cause any unacceptable human health risks.  However, AOC 

#9 soil PCE concentrations exceed the 0.0023 mg/kg MCL-based SSL, and there is a corresponding 

presence of PCE in the underlying AOC #9 groundwater that is above its MCL of 5 µg/L.  The RAO 

for soil includes removal of PCE that exists above its SSL from soil to eliminate potential ongoing 

leaching to the underlying groundwater thereby accelerating attainment of groundwater RAOs. 

The concentration-based remediation goals for Site groundwater are the South Carolina drinking 

water quality standards promulgated in the State Primary Drinking Water Regulations [R.61-58.5 

D.(2)].  The groundwater COCs identified (chromium, chloroform, and PCE) have SCDHEC MCLs, 

and these were recommended as the remediation goals in the RI.  The maximum detected 

concentrations of chromium and chloroform in groundwater are less than their respective MCLs.  

Therefore, only on-Site and off-Site concentrations of PCE exceed its MCL.  The SCDHEC MCL for 

PCE (5 µg/L) is less than the USEPA Residential VISL for PCE (5.8 µg/L).  Therefore, the PCE MCL is 

protective of potential inhalation exposures due to vapor intrusion of PCE from groundwater. 

Detected surface water concentrations of PCE exceed its South Carolina WQC of 0.69 µg/L at 

multiple locations in the unnamed tributary to Stoddard Creek located southwest of the Site.  

Direct remediation of surface water will potentially do more environmental harm than good if it 

results in disturbance of the stream bed and/or surrounding ground vegetation.  Since these 

impacts are a result of contaminated groundwater discharging to the surface, remediation of 

groundwater can achieve surface water compliance as well. 
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4.0 IDENTIFICATION AND SCREENING OF TECHNOLOGIES 

General response actions and preliminary screening of remedial technologies by affected medium 

are identified and described below. 

4.1 GENERAL RESPONSE ACTIONS 

General response action for Site soil, groundwater, and surface water are described in the following 

subsections. 

4.1.1 Soil 

Soil containing PCE at concentrations that may contribute to groundwater contamination are 

concentrated beneath the former hazardous waste accumulation building (AOC #9) concrete 

footprint.  General response actions for soil potentially include: 

 No Action;  

 Containment; 

 Ex-Situ Treatment/Removal/Disposal; and 

 In-Situ Treatment. 

4.1.2 Surface Water 

Surface water impacted by PCE that is in excess of its South Carolina WQC (0.69 µg/L) has been 

identified over a distance of approximately 600 feet between surface water sampling locations SW-

09-04 and SW-09-08 (Figure 2.6).  Because surface water impacts are an extension of groundwater 

conditions, surface water and groundwater will be considered together for evaluation of 

technologies and alternatives. 

4.1.3 Groundwater 

Groundwater containing PCE above its MCL is present in AOC #9 and encompasses an area of 

approximately 62,560 ft2 (Figure 2.8 and Figure 2.9).  The impacted groundwater flows southwest 

from the source at the former hazardous waste accumulation building to the unnamed tributary 

to Stoddard Creek.  General response actions for groundwater potentially include: 
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 No Action; 

 Institutional Controls; 

 Containment; 

 Ex-Situ Treatment/Removal/Disposal; and 

 In-Situ Treatment. 

4.2 IDENTIFICATION/SCREENING OF TECHNOLOGY TYPES/PROCESS OPTIONS 

For each medium of interest, applicable technology types and the process options are identified 

and evaluated for potential applicability and effectiveness.  Retained technologies are capable of 

being adapted to Site conditions and to achieving the RAOs for the media considered.  A total of 

38 soil technologies and 37 groundwater technologies were identified and initially screened.  

Technologies for remediation of soil are preliminarily screened in Table 4.1.  Technologies for 

remediation of groundwater are preliminarily screened in Table 4.2. 
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5.0 SCREENING AND ALTERNATIVE DEVELOPMENT 

Secondary screening of the technology types and process options retained after the preliminary 

screening conducted in Section 4.0 and the subsequent development of remedial alternatives for 

soil and groundwater are discussed in the following subsections. 

5.1 SECONDARY SCREENING OF TECHNOLOGIES 

A total of 22 soil technologies and 25 groundwater technologies were retained from the initial 

screening process.  Retained technologies have undergone further screening for effectiveness, 

implementability, and relative cost.  Secondary screening and selection of applicable technologies 

for soil are presented in Table 5.1.  Groundwater technology screening and selection are presented 

in Table 5.2. 

5.2 DEVELOPMENT OF ALTERNATIVES 

Soil technologies selected for further evaluation include: 

 Soil vapor extraction (SVE); 

 In situ chemical oxidation (ISCO) soil blending; and 

 Excavation, transportation, and off-Site disposal. 

Groundwater technologies selected for further evaluation include: 

 Source area air sparging (AS) 

 Source area ISCO upper aquifer soil blending; and 

 Source area and downgradient in situ chemical reduction (ISCR) using zero valent 

iron (ZVI). 

The nature and extent of soil and groundwater contamination, subsurface lithology, ambient 

shallow groundwater aquifer geochemical conditions, existing on-Site and off-Site conditions, and 

access issues limited the practical remedial alternatives for soil and groundwater.  For PCE-

impacted groundwater, it is unlikely that any single technology can achieve its MCL in the 

immediate future.  As such, the groundwater remedial alternatives considered, present the best 
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potential for depleting source area mass, shrinking the overall size of the plume, and significantly 

reducing the overall life of remedial activities. 

In-situ bioremediation is a popular option for the treatment of chlorinated solvent-impacted 

groundwater; however, this technology was eliminated from further consideration as a component 

of a remedial action alternative for groundwater for several reasons including: 

 The lack of PCE degradation products in groundwater, which indicates that natural 

attenuation is not readily occurring; 

 DO levels and oxidation-reduction potentials for on-Site and off-Site groundwater 

indicate the shallow groundwater system is generally aerobic, and PCE does not 

readily degrade under these ambient aquifer conditions; 

 The impacted groundwater generally has a pH of less than 6, and biodegradation 

of PCE is severely limited or does not occur at a pH of less than 6; and 

 It is better to enhance the ambient aquifer geochemistry rather than try to change 

it.  The change of aquifer pH to a level more conductive to reductive dechlorination 

is not viable due to the natural buffering capacity of the impacted aquifer. 

It is anticipated that passive remediation using monitored natural attenuation will be a component 

of the overall remedy once it has been demonstrated that the source has been removed, the plume 

is stable or shrinking, PCE concentrations are decreasing, and further active remedial actions would 

not provide significant reductions in contaminant mass. 

Combined soil and groundwater remedial action alternatives were developed using combinations 

of the aforementioned soil and groundwater technologies.  Because surface water impacts are an 

extension of groundwater conditions, surface water and groundwater are considered together 

during evaluation of the groundwater alternatives.  The assembled remedial action alternatives are 

shown on Table 5.3. 

5.3 REMEDIAL ACTION ALTERNATIVES 

Remedial action alternatives to treat impacted soil and groundwater are presented in the following 

subsections. 
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5.3.1 Alternative 1:  No Action 

Alternative 1, the No-Action Alternative, is required to be evaluated to establish a baseline for 

comparison of the other remedial action alternatives.  For this alternative, the concrete pad for the 

former hazardous waste accumulation building would remain in place, and there would be no 

active measures to prevent exposure to the soil contamination present or to prevent leaching to 

groundwater.  Existing source area and downgradient groundwater contamination would not be 

addressed through any means other than naturally occurring attenuation processes, which are 

minimal.  There would be no restrictions placed on groundwater use at the facility or off Site.  

Protections against further contaminant migration to off-Site properties would not be provided.  

Monitoring of any kind would not be implemented under Alternative 1.  There would be no cost 

associated with this alternative. 

5.3.2 Alternative 2:  SVE/AS and ISCR 

Alternative 2 uses five vertical SVE well pairs (ten total wells) and ten AS wells to treat source area 

soil and source area shallow groundwater.  Figure 5.1a shows a plan and profile of the source area 

SVE/AS treatment system installation.  Additional source area and downgradient treatment of the 

groundwater plume would be conducted by ISCR using ZVI.  Figure 5.1b shows a plan view of the 

proposed groundwater remediation installation. 

5.3.3 Alternative 3:  ISCO Soil Blending and ISCR 

Alternative 3 will treat source area vadose zone soil, shallow aquifer soil and groundwater via ISCO 

blending down to an approximate depth of 25 feet bgs.  Treatment will require the removal and 

disposal of the concrete pad associated with the former hazardous waste accumulation building.  

Following ISCO soil blending, the structure of the treated soil is typically not competent enough 

to support aboveground structures if the treated area is not adequately stabilized.  Therefore, 

stabilization of the soil using Portland cement will be conducted following ISCO soil blending to 

ensure the subsurface soil structure is suitable for future potential aboveground structures.  Figure 

5.2a shows a plan and profile of the source area soil remediation installation.  Additional source 
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area and downgradient treatment of the groundwater plume would be conducted by ISCR using 

ZVI.  Figure 5.2b shows a plan view of the proposed groundwater remediation installation. 

5.3.4 Alternative 4:  Excavation and Off-Site Disposal/ISCO Blending and ISCR 

Alternative 4 includes the excavation of source area vadose zone soil from the existing ground 

surface down to the capillary fringe with subsequent off-Site disposal.  Saturated soil from 

approximately 18 feet to 25 feet bgs would be treated using ISCO blending.  Alternative 4 will 

require the removal and disposal of the concrete pad associated with the former hazardous waste 

accumulation building.  Figure 5.3a provides a plan and profile view of the planned source area 

soil remediation installation.  Additional source area and downgradient treatment of the 

groundwater plume would be conducted by ISCR using ZVI.  Figure 5.3b shows a plan view of the 

proposed groundwater remediation installation. 
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6.0 DETAILED ANALYSIS OF REMEDIAL ACTION ALTERNATIVES 

A detailed analysis of the remedial action alternatives developed in Section 5.0 is conducted 

against the nine criteria required by Comprehensive Environmental Response, Compensation, and 

Liability Act (CERCLA) and specified in Office of Solid Waste and Emergency Response (OSWER) 

Directive 9355.3-01.  These include: 

 Overall protection of human health and the environment; 

 Compliance with ARARs; 

 Short-term effectiveness; 

 Long-term effectiveness and permanence; 

 Reduction of toxicity, mobility, or volume; 

 Implementability; 

 Cost; 

 State acceptance; and 

 Community acceptance. 

The intent of the analysis is to present sufficient relevant information to allow decision-makers to 

select an appropriate remedy for the Site.  The evaluation against the nine CERCLA criteria forms 

the basis for determining the ability of a remedial action alternative to satisfy CERCLA remedy 

selection requirements. 

6.1 NO ACTION ALTERNATIVE 

The No-Action Alternative includes no monitoring, institutional controls, or active remedial 

activities.  This alternative has been retained for the purpose of a baseline comparison with other 

remedial action alternatives presented in this FS. 

6.1.1 Overall Protection 

Alternative 1 would result in a slow and minimal reduction in COC concentrations over time; 

however, no monitoring would be conducted to verify this reduction, if any.  The No-Action 

Alternative does not increase or decrease risks to the community, workers, or the environment 
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based on the detected concentrations.  This alternative would not be protective of human health 

and the environment. 

6.1.2 Compliance with ARARs 

The No-Action Alternative would not comply with chemical-specific ARARs.  Action-specific ARARs 

or location-specific ARARs are not applicable. 

6.1.3 Short-Term Effectiveness 

Alternative 1 does not include any actions which might create increased risks to the community, 

workers, or the environment; however, baseline risks determined by the HHRA are not changed 

from current levels. 

6.1.4 Long-Term Effectiveness and Permanence 

The No-Action Alternative would not provide long-term effectiveness and permanence.  Only 

natural attenuation would affect COC concentrations, and these effects are expected to be 

minimal.  Monitoring would not be conducted to determine if COC concentration trends are 

declining over time. 

6.1.5 Reduction of Mobility, Toxicity, and Volume 

Alternative 1 would not actively cause a reduction in mobility, toxicity, or volume.  Only natural 

attenuation would affect COC concentrations, and no monitoring would be conducted to 

determine trends. 

6.1.6 Implementability 

There are no implementability concerns posed by Alternative 1 because no remedial activities or 

administrative actions are employed. 

6.1.7 Cost 

There are no capital costs or operation and maintenance (O&M) costs associated with this 

alternative. 
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6.1.8 State Acceptance 

The No-Action Alternative is not expected to be acceptable to the state. 

6.1.9 Community Acceptance 

The No-Action Alternative is not expected to be acceptable to the community. 

6.2 ALTERNATIVE 2: SVE/AS AND ISCR 

Alternative 2 includes the use of SVE for source area soil combined with source area AS and ISCR 

for groundwater.  Source area soil will be treated using SVE.  The SVE treatment system would 

consist of ten extraction wells connected to a vacuum blower.  During SVE operation, PCE vapors 

would be extracted from the soil via the ten SVE extraction wells and discharged to the surrounding 

air.  The SVE wells would be screened at two elevations (5 to 10 feet bgs and 12 to 17 feet bgs) 

because historical soil sampling in the source area has indicated concentrations of PCE above its 

risk-based SSL from the ground surface down to the top of groundwater. 

For Alternative 2, AS would be used in the source area in conjunction with the SVE treatment 

system.  AS involves the injection of air into the targeted aquifer to strip PCE from the groundwater 

and saturated soil matrix.  During this process, compressed air would be forced into the aquifer by 

means of ten injection wells installed in the concrete pad of the former hazardous waste 

accumulation building and screened from approximately 25 to 30 feet bgs.  COCs dissolved in the 

groundwater and adsorbed onto soil particles would be volatilized into the vapor phase and 

transported from the saturated zone to the vadose zone within air channels.  The SVE treatment 

system would capture the volatilized compounds in the vadose zone.  A ten-foot zone of influence 

(ZOI) for each injection well was assumed; however, to better understand the Site-specific ZOI of 

an injection well and to gauge the effectiveness of treating PCE in Site groundwater using AS, a 

field-scale pilot test would need to be conducted.  Costs for a pilot test were not included in the 

cost estimate for Alternative 2. 

The SVE/AS treatment system would consist of a mobile, trailer-mounted system that is staged in 

a secured equipment compound.  The SVE/AS equipment compound would be approximately 20 
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feet by 20 feet, enclosed by an eight-foot high fence with a locking gate.  The underground 

conveyance piping from the ten SVE wells would be manifolded together in the compound and 

connected to a vacuum blower.  The ten air sparging wells would be connected together via 

underground conveyance piping that would be manifolded together and connected to an air 

compressor.  Electricity would be brought into the equipment compound via the nearest available 

electric service.  To avoid extended down periods, a remote telemetry system would be used to 

indicate whether the SVE/AS treatment system was operational or not.  Figure 5.1a shows a plan 

and profile of the source area soil remediation installation. 

It is estimated that it will take one week to install the ten SVE wells and ten AS wells, one week to 

install the associated conveyance piping and to erect the SVE/AS equipment compound, and one 

week to install the combined SVE/AS equipment trailer, provide electric to the compound, and to 

start up the combined treatment system.  Wood personnel would provide oversight primarily using 

a senior engineer. 

Following start up, monthly (O&M would be performed for the SVE/AS system.  O&M would 

consist of a field technician conducting a complete SVE/AS treatment system and SVE/AS 

equipment compound inspection, completing O&M forms for both systems, and conducting other 

support services as needed.  Filters for the SVE blower and AS compressor would need to be 

changed on a quarterly basis, and the oil would need to be changed on a semi-annual basis.  

Source area soil would be sampled after two years of SVE/AS treatment system operation unless 

quarterly vapor sampling for the SVE system exhaust does not detect the presence of VOCs, in 

which case confirmation sampling would be conducted in less than two years.  Six confirmation 

soil boring locations would be sampled and analyzed for VOCs.  At each soil boring location, four 

soil samples would be collected in five-foot intervals extending from the existing ground surface 

down to the capillary fringe (approximately 18 feet bgs).  The collected soil samples would be 

submitted to a South Carolina-certified laboratory for VOC analysis via USEPA Method 8260B.  

Upon confirmation that soil cleanup criteria had been met in the source area, all SVE and AS wells 

would be abandoned in accordance with applicable rules and regulations. 
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Additional source area groundwater treatment and downgradient groundwater plume treatment 

would be achieved by using ISCR with ZVI.  For this process, a DPT rig would be used to inject 

granular ZVI into borings.  The ZVI borings would be placed approximately ten feet apart and 

completed in rows that are constructed perpendicular to the longitudinal axis of the plume.  For 

the two most upgradient rows, the ZVI would be installed between 18 and 30 feet bgs.  ZVI in the 

mid-plume area would be installed at approximately 10 to 25 feet bgs.  Downgradient 

groundwater plume treatment would focus on the toe of the plume to eliminate the discharge of 

PCE the unnamed tributary to Stoddard Creek.  Two rows of ZVI borings would be completed with 

the ZVI installed between approximately 12 to 25 feet bgs.  Figure 5.1b shows a profile view of 

the groundwater remediation installation for Alternative 2. 

A semi-annual groundwater sampling program would be implemented following installation of 

the ZVI barriers for the first three years followed by annual sampling for an additional two years.  

Samples would be collected from select monitoring wells and surface water locations and 

submitted to a South Carolina-certified laboratory for VOC analysis via USEPA Method 8260B and 

also for total and dissolved iron via USEPA Method 6010.  A semi-annual monitoring report would 

be prepared following each semi-annual sampling event, and an annual monitoring report would 

be prepared following each annual sampling event.  These reports would include a summary of 

SVE/AS activities, SVE treatment system vapor removal results, groundwater sampling results, and 

recommendations for the next reporting period.  

Upon approval of Site closure by SCDHEC, Site SVE, AS, and monitoring wells would be abandoned 

in accordance with all applicable rules and regulations. 

6.2.1 Overall Protection of Human Health and the Environment 

Alternative 2 does not present any additional risks to the community other than potential 

emissions during SVE/AS treatment system operation, which will be controlled if necessary.  Risks 

to remediation workers from contact with contaminated media is minimal and is addressed further 

in Section 6.2.3.  This alternative would be protective of human health and the environment. 
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6.2.2 Compliance with ARARs 

Alternative 2 would comply with chemical-specific and action-specific ARARs.  No location-specific 

ARARs have been identified.  ARAR compliance is expected to occur within five years. 

6.2.3 Short-Term Effectiveness 

Community Protection - Alternative 2 will reduce the likelihood of contact with PCE in soil and 

groundwater due to removal by SVE/AS and treatment by ISCR with ZVI.  The alternative does not 

present any additional risks with the exception of air emissions during SVE/AS treatment system 

operation.  SVE/AS treatment system vapor exhaust will be sampled during startup testing to allow 

for an accurate determination of actual emissions. 

Worker Protection - Remediation workers may be exposed to COCs during drilling, SVE/AS 

treatment system installation, and SVE/AS treatment system startup.  Workers may also be exposed 

to ZVI dust during injection activities.  Workers and oversight personnel will all be Hazardous 

Waste Operations (HAZWOPER)-trained, and engineering controls and personal protective 

equipment (PPE) will be used to prevent excessive exposure.  Construction and treatment activities 

are limited in duration and the overall exposure potential is low. 

Environmental Impacts - The source area PCE mass is small, and the likelihood of air quality impacts 

are low.  Monitoring before and during SVE/AS treatment system operation will ensure that 

exceedances of ambient air quality standards do not occur.  Groundwater purged during sampling 

events will be securely stored and subsequently transported for off-Site treatment and disposal at 

a regulated facility.  Due to potential negative impacts to surface water, DPT injection of ZVI will 

not be conducted immediately next to the unnamed tributary to Stoddard Creek.  Response to the 

ZVI injections will be monitored to gauge the propagation distances for amendments, geochemical 

effects, and PCE breakdown products.  Common concerns are expected to include monitoring and 

controls to prevent emergence (i.e., daylighting) of the injected ZVI at the ground surface and also 

in the surface water of the unnamed tributary to Stoddard Creek. 
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Time to Achieve RAOs - SVE treatment system operation is estimated to reduce PCE mass to its 

MCL-based SSL of 0.0023 mg/kg in the source area vadose zone soil within two years.  Quarterly 

monitoring of the SVE/AS treatment system effluent will be used to determine when confirmation 

soil sampling should be conducted.  Groundwater remediation using ISCR is estimated to achieve 

MCLs and surface water WQCs off-Site and at the Site boundary in two to four years.  On-Site 

groundwater is estimated to achieve MCLs after three to five years. 

6.2.4 Long-Term Effectiveness and Permanence 

When complete, soil treatment will achieve compliance with the MCL-based SSL for PCE in source 

area soil.  Completed groundwater treatment will also achieve compliance with the MCL for PCE 

(5 µg/L), removing risk to current and future residents from groundwater.  Achieving groundwater 

MCLs also achieves vapor intrusion protection for possible future receptors as the MCL for PCE is 

lower that its Residential VISL (5.8 µg/L). 

6.2.5 Reduction of Mobility, Toxicity, and Volume 

Treatment of VOCs in soil and groundwater will be conducted by a combination of SVE, AS, and 

ISCR.  VOC mobility, toxicity, and volume will be reduced in soil and groundwater.  The physical 

stripping and chemical reduction of VOCs is permanent and irreversible. 

6.2.6 Implementability 

Alternative 2 implementation is technically feasible.  Installation of AS wells and SVE wells uses 

standard drilling techniques and well construction methods.  SVE/AS is an established remediation 

technique available through at least several vendors in the region.  DPT injection of ZVI is also an 

established technique that is available through several vendors.  Regarding administrative 

feasibility, well and borehole installation and ZVI injection will require access to both on-Site and 

off-Site properties, which should not be an issue.  An air permit or exemption will be required for 

the SVE system.  AS and ZVI injection require underground injection control (UIC) permits. 
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6.2.7 Cost 

Table 6.1 provides a summary of estimated costs associated with Alternative 2, and Appendix A 

contains the itemized costs.  The primary capital costs for soil remediation include utility locating, 

installation of SVE and AS wells, SVE/AS conveyance piping installation, fenced equipment 

compound installation, and mobile treatment system installation and startup.  The primary O&M 

costs for soil remediation include SVE operation, monitoring, and reporting.  A field-scale pilot test 

is recommended to more accurately determine full-scale SVE/AS treatment system design 

parameters and to better define a time frame to reach Site closure; however, the cost for a pilot 

test is not included as part of the Alternative 2 cost estimate.  Alternative 2 capital and O&M costs 

for soil remediation are $251,500 and $14,000, respectively. 

The primary capital groundwater remediation costs include utility locating, ZVI injection in the 

source area and the downgradient toe of the plume using DPT, and groundwater analytical 

reporting.  O&M costs for groundwater remediation are associated with monitoring and reporting.  

Alternative 2 capital and O&M costs for groundwater remediation are $237,000 and $108,500, 

respectively.  The total Alternative 2 cost for soil and groundwater remediation is an estimated 

$611,000. 

6.2.8 State Acceptance 

Alternative 2 is expected to be acceptable to the State.  Potential concerns are expected to include 

monitoring and controls to prevent negative impacts to surface water by ZVI and an estimation of 

air emissions generated by the SVE/AS treatment system.  Concerns can be addressed after receipt 

of SCDHEC FS review comments. 

6.2.9 Community Acceptance 

Alternative 2 is expected to be acceptable to the community.  Potential concerns include noise and 

traffic as well as air emissions.  Concerns can be addressed after receipt of SCDHEC FS review 

comments. 
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6.3 ALTERNATIVE 3: ISCO BLENDING WITH ISCR 

Alternative 3 includes ISCO blending of impacted vadose zone soil and the underlying aquifer 

materials in the identified source area followed by stabilization of the treated soil using Portland 

cement.  Stabilization is necessary to ensure that the soil treated by ISCO blending are competent 

enough to support any potential future aboveground structures.  Experience with ISCO soil 

blending has determined that the treated soils are typically not competent enough to support 

aboveground structures if stabilization is not employed.  The soil remedy would be combined with 

ISCR for the remaining source area and downgradient plume. 

Source area soil and shallow aquifer soil and groundwater will be treated via ISCO blending using 

potassium permanganate which reacts quickly with the contaminants.  This short duration will 

allow for rapid-turn confirmation soil sampling to determine the effectiveness of ISCO blending so 

that the overall time for treatment is minimized. 

To complete Alternative 3, removal of the overlying former hazardous waste accumulation building 

concrete pad would first be conducted.  Following its removal, a 640 ft2 area would be targeted 

for ISCO blending from the ground surface down to an approximate depth of 25 feet bgs.  

Groundwater in this area of the Site is encountered at approximately 18 to 19 feet bgs.  Field 

implementation of ISCO blending would involve excavation and temporary stockpiling of 

unsaturated soil.  For this operation, ISCO blending is assumed to be conducted in two separate 

treatment intervals that cover the 0 to 25 feet bgs overall treatment interval.  These two intervals 

would be from 0 to 10 feet bgs (shallow treatment zone) and from 10 to 25 feet bgs (deep 

treatment zone). 

Initially, vadose zone soil in the shallow treatment zone would be excavated and temporarily 

stockpiled next to the excavation.  ISCO blending would then be conducted using potassium 

permanganate within the deep treatment zone.  Following completion of the ISCO reaction, 

confirmation soil samples would be collected from the deep treatment zone and analyzed for CoCs 

via rapid-turn analysis.  Upon verification of successful treatment, stabilization of the deep 

treatment zone would be conducted using an approximate 5% by weight Portland cement, 



SCDHEC – Feasibility Study June 26, 2020 

Wood Project 6251161022.02.04 

6-10 

calculated as pounds of Portland cement per ton of treated soil.  The stockpiled shallow treatment 

zone soil would subsequently be placed back into the excavation on top of the stabilized deep 

treatment zone soil, and the previously described ISCO blending, confirmation soil sampling, and 

stabilization activities would be repeated.  Up to six days is anticipated to be necessary to complete 

this work.  Due to the ISCO blending activities, monitoring wells MW-09-07 and MW-09-08D would 

be abandoned.  Because the stabilized soil will essentially become a solid monolith following 

stabilization, the replacement monitoring well, or wells would need to be installed downgradient 

from the ISCO blending area.  Figure 5.2a shows a plan and profile view of the source area soil 

remediation installation. 

Similar to Alternative 2, additional source area groundwater treatment and downgradient 

groundwater plume treatment would be accomplished by using ISCR with ZVI.  Figure 5.2b shows 

a profile view of the groundwater remediation installation for Alternative 3.  Groundwater 

remediation monitoring and reporting will be the same as Alternative 2. 

6.3.1 Overall Protection of Human Health and the Environment 

Alternative 3 does not present any additional risks to the community.  Risks to remediation workers 

from contact with contaminated media is minimal and of limited duration.  Risks to remediation 

workers from contact with oxidants, Portland cement, and ZVI is somewhat greater and must be 

managed by engineering controls and PPE.  Worker protection is addressed further in Section 

6.3.3.  This alternative would be protective of human health and the environment. 

6.3.2 Compliance with ARARs 

Alternative 3 would comply with chemical-specific and action-specific ARARs.  No location-specific 

ARARs have been identified.  ARAR compliance is expected to occur within five years. 

6.3.3 Short-Term Effectiveness 

Community Protection - Alternative 3 would reduce the likelihood of contact with PCE in soil and 

groundwater due to treatment by ISCO blending and ISCR in the source area and by treatment 
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using ISCR in the downgradient plume area.  The alternative does not present any additional risks 

to the community. 

Worker Protection - Remediation workers may be exposed to treatment chemicals and COCs 

during ISCO blending and also to ZVI dust during groundwater injection activities.  Workers will 

be HAZWOPER trained, and engineering controls and PPE will be used to prevent excessive 

exposure.  Construction and treatment activities are limited in duration and exposure potential is 

low. 

Environmental Impacts – The source area PCE mass is small, and the likelihood of adverse impacts 

from ISCO blending activities is minimal.  Groundwater purged during sampling events will be 

securely stored and subsequently transported for off-Site treatment and disposal at a regulated 

facility.  Due to potential negative impacts to surface water, DPT injection of ZVI will not be 

conducted immediately next to the unnamed tributary to Stoddard Creek.  Response to the ZVI 

injections will be monitored to gauge the propagation distances for amendments, geochemical 

effects, and PCE breakdown products.  Common concerns are expected to include monitoring and 

controls to prevent emergence (i.e., daylighting) of the injected ZVI at the ground surface and also 

in the surface water of the unnamed tributary to Stoddard Creek. 

Time to Achieve RAOs - ISCO blending is estimated to reduce the PCE mass in the source area to 

below its SSL of 0.0023 mg/kg within one week.  The remaining source area and downgradient 

PCE mass can then be more readily treated using ISCR with ZVI.  Groundwater remediation using 

ISCR is estimated to achieve MCLs and surface water WQCs off-Site and at the Site boundary within 

two to four years.  On-Site groundwater is estimated to achieve MCLs within three to five years. 

6.3.4 Long-Term Effectiveness and Permanence 

When complete, soil treatment will achieve compliance with the MCL-based SSL for PCE in source 

area soil.  Completed groundwater treatment will also achieve compliance with the MCL for PCE, 

removing risk to current and future residents from groundwater.  Achieving groundwater MCLs 
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also achieves vapor intrusion protection for possible future receptors as the MCL for PCE is lower 

that its Residential VISL. 

6.3.5 Reduction of Mobility, Toxicity, and Volume 

Treatment of VOCs in soil and groundwater will be conducted by a combination of ISCO blending 

and ISCR.  VOC mobility, toxicity, and volume will be reduced in both soil and groundwater.  

Destruction of COCs by ISCO and ISCR is permanent and irreversible. 

6.3.6 Implementability 

Alternative 3 implementation is technically feasible.  Demolition and disposal of the former 

hazardous waste accumulation concrete pad is required, and there are multiple local vendors that 

can conduct the work.  ISCO treatment via blending is an established remediation technique but 

is somewhat specialized.  It is available through at least several vendors in the region.  DPT injection 

of ZVI is also an established technique that is available through multiple vendors.  Regarding 

administrative feasibility, ISCO blending and ZVI injection activities will require access to both on-

Site and off-Site properties, which should not be an issue.  ISCO blending and ZVI injection will 

require a UIC permit. 

6.3.7 Cost 

Table 6.1 provides a summary of costs associated with Alternative 3, and Appendix A contains 

the itemized costs.  Primary capital costs include slab demolition and disposal, ISCO blending of 

source area soil, rapid-turn confirmation soil sampling, and soil stabilization.  There are no O&M 

costs associated with soil remediation.  The Alternative 3 soil remediation cost is estimated to be 

$135,000. 

The primary capital groundwater remediation costs include utility locating, ZVI injection in the 

source area and the downgradient toe of the plume using DPT, and groundwater analytical.  O&M 

costs for groundwater remediation are associated with monitoring and reporting.  Alternative 3 

capital and O&M costs for groundwater remediation are $237,000 and $108,500, respectively.  The 

total Alternative 3 cost for soil and groundwater remediation is an estimated $480,500. 



SCDHEC – Feasibility Study June 26, 2020 

Wood Project 6251161022.02.04 

6-13 

6.3.8 State Acceptance 

Alternative 3 is expected to be acceptable to the state.  Concerns are expected to include 

monitoring and controls to prevent the emergence of ZVI in nearby surface water and prevention 

of mobilization of inorganics by oxidation.  All concerns will be addressed after receipt of FS review 

comments. 

6.3.9 Community Acceptance 

Alternative 3 is expected to be acceptable to the community.  Potential concerns include temporary 

noise and traffic, but this will only be for a short duration.  All concerns will be addressed after 

receipt of FS review comments. 

6.4 ALTERNATIVE 4: EXCAVATION AND OFFSITE DISPOSAL/ISCO BLENDING AND 

ISCR 

Alternative 4 includes source area vadose zone soil and shallow aquifer soil that will be treated by 

a combination of excavation and ISCO blending.  Mechanical excavation of soil involves the 

removal and off-Site disposal of the overlying concrete slab and subsequent excavation from the 

ground surface down to the capillary fringe (approximately 18 to 19 feet bgs).  The excavated soil 

will be loaded into roll-off containers pending characterization with subsequent disposal at a 

permitted, off-Site facility. 

Capillary fringe soil and five feet into the saturated zone will be treated by ISCO blending using 

potassium permanganate.  Following the completion of blending activities, clean backfill will be 

brought in and compacted from the top of the ISCO blend area to the existing ground surface.  

Figure 5.3a shows a plan and profile view of the Alternative 4 source area and soil remediation 

installation.  Due to the proposed excavation and blending activities, monitoring wells MW-09-07 

and MW-09-08D will be abandoned and replaced after soil remedial activities are complete. 

Similar to Alternatives 2 and 3, additional source area groundwater treatment and downgradient 

groundwater plume treatment will be accomplished by using ISCR with ZVI.  Figure 5.3b shows a 

profile view of the groundwater remediation installation for Alternative 4.  The associated 
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groundwater remediation monitoring and reporting will be the same as previously described for 

Alternatives 2 and 3. 

6.4.1 Overall Protection of Human Health and the Environment 

Alternative 4 does not present any additional risks to the community.  Risks to remediation workers 

from contact with contaminated media is minimal and of limited duration.  Risks to remediation 

workers from contact with oxidants and ZVI is somewhat greater and must be managed by 

engineering controls and PPE.  Worker protection is addressed further in Section 6.4.3.  This 

alternative would be protective of human health and the environment. 

6.4.2 Compliance with ARARs 

Alternative 4 would comply with chemical-specific and action-specific ARARs.  No location-specific 

ARARs have been identified. ARAR compliance is expected to occur within five years. 

6.4.3 Short-Term Effectiveness 

Community Protection - Alternative 4 will reduce the likelihood of contact with PCE in soil and 

groundwater due to removal by the excavation, treatment by ISCO soil blending, and reduction by 

ZVI.  The alternative does not present any additional risks to the community. 

Worker Protection - Remediation workers may be exposed to treatment chemicals and COCs 

during excavation, ISCO blending, and DPT injection of ZVI.  Workers will be HAZWOPER trained, 

and engineering controls and PPE will prevent excessive exposure.  Construction and treatment 

activities are limited in duration and exposure potential is low. 

Environmental Impacts - The source area PCE mass is small, and the likelihood of adverse impacts 

from excavation and ISCO soil blending activities is minimal.  Common concerns are expected to 

include monitoring and controls to prevent emergence of injectants at the ground surface and 

also in the surface water of the unnamed tributary to Stoddard Creek.  Groundwater purged during 

sampling events will be securely stored and subsequently transported for off-Site treatment and 

disposal at a regulated facility.  Due to potential negative impacts to surface water, DPT injection 
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of ZVI will not be conducted immediately next to the unnamed tributary to Stoddard Creek.  

Response to the ZVI injections will be monitored to gauge the propagation distances for 

amendments, geochemical effects, and PCE breakdown products.  Common concerns are expected 

to include monitoring and controls to prevent emergence (i.e., daylighting) of the injected ZVI at 

the ground surface and also in the surface water of the unnamed tributary to Stoddard Creek. 

Time to Achieve RAOs - Excavation and ISCO blending are estimated to reduce PCE mass in the 

source area to below its SSL of 0.0023 mg/kg within two weeks.  The remaining source area and 

downgradient PCE mass can then be more readily treated using ISCR with ZVI.  Groundwater 

remediation using ISCR is estimated to achieve MCLs and surface water WQCs off-Site and at the 

Site boundary within two to four years.  On-Site groundwater is estimated to achieve MCLs within 

three to five years. 

6.4.4 Long-Term Effectiveness and Permanence 

When complete, soil treatment will achieve compliance with the MCL-based SSL for PCE in source 

area soil.  Completed groundwater treatment will also achieve compliance with the MCL for PCE, 

removing risk to current and future residents from groundwater.  Achieving groundwater MCLs 

also achieves vapor intrusion protection for possible future receptors as the MCL for PCE is lower 

that its Residential VISL. 

6.4.5 Reduction of Mobility, Toxicity, and Volume 

Removal of VOCs in source area vadose zone soil will be conducted by excavation and off-Site 

disposal.  Off-site disposal of soil does not reduce toxicity or volume, but it does reduce mobility.  

Excavation also does not satisfy the regulatory preference for treatment. 

The treatment of VOCs in source area saturated soil will be performed by ISCO blending, and the 

treatment of VOCs in groundwater will be conducted by ISCR.  VOC mobility, toxicity, and volume 

will be reduced in soil and groundwater.  Destruction of COCs by ISCO and ISCR are permanent 

and irreversible. 
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6.4.6 Implementability 

Alternative 4 implementation is technically feasible.  Demolition and disposal of the former 

hazardous waste accumulation concrete pad is required, and there are multiple local vendors that 

can conduct the work.  Excavation of source area vadose zone soil will require benching and 

shoring.  Multiple local vendors could conduct this work.  ISCO treatment via blending is an 

established remediation technique but is somewhat specialized.  It is available through at least 

several vendors in the region.  DPT injection of ZVI is also an established technique that is available 

through multiple vendors.  Regarding administrative feasibility, mechanical excavation, ISCO 

blending, and ZVI injection activities will require access to both on-Site and off-Site properties, 

which should not be an issue.  ISCO blending and ZVI injection will require a UIC permit. 

6.4.7 Cost 

Table 6.1 provides a summary of costs for Alternative 4, and Appendix A contains the itemized 

costs.  Primary capital costs include concrete slab demolition and disposal, excavation and disposal 

of source area vadose zone soil, ISCO treatment of shallow source area aquifer soil, confirmation 

soil sampling, and backfilling.  There are no O&M costs associated with soil remediation.  

Alternative 4 soil remediation cost is estimated to be $193,500.  Note that this cost assumes that 

the excavated vadose zone soil can be disposed as nonhazardous.   

The primary capital groundwater remediation costs include utility locating, ZVI injection in the 

source area and the downgradient toe of the plume using DPT, and groundwater analytical.  O&M 

costs for groundwater remediation are associated with monitoring and reporting.  Alternative 4 

capital and O&M costs for groundwater remediation are $237,000 and $108,500, respectively.  The 

total Alternative 4 cost for soil and groundwater remediation is an estimated $539,000. 

6.4.8 State Acceptance 

Alternative 4 is expected to be acceptable to the state.  Concerns are expected to include 

monitoring and controls to prevent the emergence of ZVI in surface water and preventing the 
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mobilization of inorganics by oxidation.  All concerns will be addressed after receipt of FS review 

comments. 

6.4.9 Community Acceptance 

Alternative 4 is expected to be acceptable to the community.  Potential concerns include temporary 

dust control, noise, and traffic for a short duration.  Concerns can be addressed after receipt of FS 

review comments. 
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7.0 COMPARISON OF ALTERNATIVES ANALYSIS 

Table 6.1 presents a summary and comparison of the baseline No-Action Alternative and the three 

active remedial alternatives considered in this FS.  This section presents a comparative analysis of 

the results for the active remedial alternatives. 

7.1 OVERALL PROTECTION OF HUMAN HEALTH AND THE ENVIRONMENT 

Alternative 1 (the No Action Alternative) is not protective of human health and the environment.  

Alternatives 2, 3 and 4 are all protective of human health and the environment. 

7.2 COMPLIANCE WITH ARARS 

Alternative 1 does not comply with any of the ARARs.  All three active remedial alternatives would 

comply with chemical-specific and action-specific ARARs.  No location-specific ARARs have been 

identified.  Alternatives 3 and 4 would comply with soil risk-based SSLs the most quickly.  

Alternative 2 would reach risk-based SSL compliance in source area vadose zone soil more quickly 

than Alternative 1.  Alternatives 2, 3, and 4 will all achieve groundwater MCL compliance in similar 

times, while Alternative 1 will not likely achieve groundwater MCL compliance within a reasonable 

time frame. 

7.3 SHORT-TERM EFFECTIVENESS 

Community Protection – There are no risks to the community presented by Alternative 1.  Risks to 

the community presented by Alternatives 2, 3, and 4 are similar and are expected to be minimal. 

Worker Protection – Alternative 1 presents no risk to workers.  Alternatives 2 presents a slight 

degree of risk to remediation workers from contact with COCs during SVE and AS well installation, 

exposure to potential air emissions from the operation of the SVE/AS treatment system and 

contact with ZVI during injection.  Alternative 3 presents a slightly higher degree of risk than 

Alternative 2 to remediation workers due to contact with COCs, chemical oxidants, and chemical 

reductants.  Alternative 4 presents the most overall risk to remediation workers due to potential 

contact with COCs, exposure to chemical oxidants and chemical reductants, and work duties to be 
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conducted around excavation equipment.  These risks can be mitigated by a robust Site-specific 

health and safety plan, appropriate engineering controls, and PPE. 

Environmental Impacts – No adverse environmental impacts are created by Alternative 1.  The 

source area PCE mass is small, and the likelihood of adverse impacts from Alternatives 2, 3, and 4 

is minimal.  Common groundwater treatment concerns are expected to include monitoring and 

controls to prevent emergence of injectants at the ground surface and in the surface water of the 

unnamed tributary to Stoddard Creek. 

Time to Achieve RAOs - Alternatives 3 and 4 provide the most rapid removal of VOC mass from 

source area vadose zone soil within one and two weeks of treatment, respectively.  Alternative 2 is 

expected to take up to two years to remove source area vadose zone soil impact.  Alternatives 2, 

3, and 4 are expected to require three to five years to achieve groundwater RAOs.  Alternative 1 is 

estimated to take at least 30 years to achieve Site RAOs. 

7.4 LONG-TERM EFFECTIVENESS AND PERMANENCE 

Alternative 1 does not exhibit long-term effectiveness and permanence.  Alternatives 2 through 4 

are expected to provide similar degrees of long-term effectiveness and permanence. 

7.5 REDUCTION OF MOBILITY, TOXICITY, AND VOLUME 

Alternative 1 does nothing to reduce the mobility, toxicity, and volume of Site contamination. 

Alternatives 2 and 3 reduce volume, mobility, and toxicity of COCs at the Site as well as meet the 

statutory preference for treatment.  Alternative 3 provides the greatest degree of reduction, since 

all treatment involves in-situ degradation without transfer to other media.  Alternative 4 reduces 

the volume of COCs at the Site, but it does not reduce the toxicity and volume of the source area 

vadose zone soil targeted for excavation and off-Site disposal.  Alternative 4 also does not meet 

the statutory preference for treatment. 
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7.6 IMPLEMENTABILITY 

Alternative 1 requires no implementation.  The three active remedial alternatives are technically 

feasible and readily implemented, with at least a moderate selection of qualified subcontractors.  

Alternative 2 requires the least remedial construction effort.  Alternatives 3 and 4 both require 

demolition of the overlying concrete slab associated with the former hazardous waste 

accumulation building, and Alternative 4 requires transport of soil off-Site with backfilling using 

borrow soil.  Alternatives 3 and 4 require abandonment and replacement of two monitoring wells 

(MW-09-07 and MW-09-08D). 

7.7 COST 

Table 6.1 provides a summary of costs for each of the alternatives.  Alternative 1 costs nothing.  

Alternative 3 is the least costly active remedial alternative, and Alternative 2 is the most costly.  The 

total costs for Alternatives 2, 3, and 4 are an estimated $611,000, $480,500, and $539,000, 

respectively. 

7.8 STATE ACCEPTANCE 

All of the alternatives except No Action are expected to be acceptable to the state.  Common 

concerns are expected to include monitoring and controls to prevent emergence of injectants at 

the ground surface and also in the surface water of the unnamed tributary to Stoddard Creek.  

Concerns can be better evaluated after receipt of FS review comments from SCDHEC. 

7.9 COMMUNITY ACCEPTANCE 

All alternatives except No Action are expected to be acceptable to the community.  Potential 

concerns will be addressed after receipt of FS review comments. 
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8.0 QUALIFICATIONS OF FEASIBILITY STUDY 

The activities and evaluative approaches used in this FS are consistent with those normally 

employed in environmental waste-management projects of this type.  Our evaluation of Site 

conditions has been based on our understanding of the Site and project information and the data 

obtained in our assessments.  The general subsurface conditions utilized in our evaluation have 

been based on interpolation of subsurface data between the sampling locations.  Regardless of 

the thoroughness of an environmental Site assessment, there is always the possibility that 

conditions between sampling locations will be different from that at specific locations due to the 

variability of subsurface conditions.  Therefore, it was not possible to identify all conceivable forms 

of contamination. 

This report has been prepared on behalf of and exclusively for the use of Robert Bosch Tool 

Corporation, Robert Bosch, LLC, and the SCDHEC.  This report and the findings contained herein 

shall not, in whole or in part, be disseminated or conveyed to any other party or used or relied 

upon by any other party without Wood’s prior written consent. 
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Sample Identification

SS-07-01X000XX SS-07-02X000XX SS-07-03X000XX SS-07-04X000XX SS-07-05X000XX SS-07-06X000XX SS-07-07X000XX SS-07-08X000XX
11/4/2014 11/4/2014 11/4/2014 11/20/2015 11/20/2015 11/20/2015 11/20/2015 11/20/2015

Phenanthrene µg/kg NE NE <350 <410 <420 <390 <570 <400 110J <400
Fluoranthene µg/kg 2,400,000 89,000 47J <410 <420 110J 73J <400 300J 96J
Pyrene µg/kg 1,800,000 13,000 <350 <410 <420 86J 60J <400 240J 75J
Benz(a)anthracene µg/kg 1,100 11 <350 <410 <420 43J <570 <400 170J 41J
Chrysene µg/kg 110,000 9,000 <350 <410 <420 73J <570 <400 220J 59J
Benzo(b)fluoranthene µg/kg 1,100 300 40J <410 <420 120J 91J <400 440 100J
Benzo(k)fluoranthene µg/kg 11,000 2,900 <350 <410 <420 <390 <570 <400 100J <400
Benzo(a)pyrene µg/kg 110 29 <350 <410 <420 48J <570 <400 160J 53J
Benzo(g,h,i)perylene µg/kg NE NE <350 <410 <420 69J <570 <400 130J 51J
Indeno(1,2,3-cd)pyrene µg/kg 1,100 980 <350 <410 <420 52J <570 <400 110J 41J

Notes:
µg/kg = micrograms per kilogram
USEPA = United States Environmental Protection Agency
RRSL = Regional Screening Level for Residential Soil (April 2019) - Hazard Quotient of 1
SSL = Risk-Based Soil Screening Level (April 2019) - Hazard Quotient of 1
NE = not established
Bold values detected above the Reporting Limit
Italic  values are estimated between the Minimum Detection Limit and Reporting Limit ("J" Flag)
Yellow shaded values indicate an exceedance of the USEPA RSL and SSL
Light green shaded values indicate an exceedance of the USEPA SSL
J = Value is estimated

USEPA 
RRSL

UnitsConstituents

Sample Date

TABLE 2.1

Summary of Surface Soil Laboratory Analytical Results
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

USEPA
SSL

Prepared By/Date: SEA 08/30/19
Checked By/Date: PSJ 08/30/19



USEPA USEPA
SB-04-

01X002XX
SB-04-

02X002XX
SB-04-

03X002XX
SB-06-

01X001XX
SB-06-

01X002XX
SB-06-

02X001XX
SB-06-

02X002XX
SB-08-

01X008XX
SB-08-

01X010XX
SB-08-

02X008XX
SB-08-

02X010XX
SB-08-

03X008XX
RRSL SSL 11/3/14 11/3/14 11/3/14 11/3/14 11/3/14 11/3/14 11/3/14 11/3/14 11/3/14 11/3/14 11/3/14 11/3/14

Acetone mg/kg 61,000 2.9 <0.0092 <0.010 <0.010 <0.016 <0.010 <0.017 <0.012 <0.010 <0.012 <0.0098 <0.013 <0.012
Bis (2-ethylhexyl)phthalate mg/kg 39 1.3 <0.037 <0.037 <0.036 <0.046 <0.035 <0.031 0.18J <0.038 <0.039 <0.0042 <0.041 <0.034
Di-n-butyl phthalate mg/kg 6,300 2.3 <0.042 <0.042 <0.041 <0.051 <0.410U <0.035 <0.400U <0.043 <0.044 <0.047 <0.046 <0.390U
Diethyl phthalate mg/kg 51,000 6.1 <0.044 <0.044 <0.043 <0.054 <0.041 <0.037 0.33J <0.046 <0.046 <0.049 <0.048 <0.039
Methylene Chloride mg/kg 57 0.0029 0.0089J 0.0095J 0.011J 0.019J 0.0058J 0.022J 0.0080J 0.014J 0.014J 0.011J 0.017J 0.018J
Tetrachloroethene mg/kg 24 0.0051 <0.0003 <0.00033 <0.00033 <0.00053 <0.00034 <0.00054 <0.00038 <0.00033 <0.0004 <0.00032 <0.00042 <0.0004

USEPA USEPA
SB-08-

03X010XX
SB-08-

04X008XX
SB-08-

04X010XX
SB-08-

05X008XX*
SB-08-

05X010XX
SB-08-

06X008XX
SB-08-

06X010XX
SB-08-

07X008XX
SB-08-

07X010XX
SB-08-

08X008XX
SB-08-

08X010XX
RRSL SSL 11/3/14 11/3/14 11/3/14 11/3/14 11/3/14 11/3/14 11/3/14 11/3/14 11/3/14 11/3/14 11/3/14

Acetone mg/kg 61,000 2.9 <0.0098 <0.017 <0.014 0.024J <0.0091 <0.012 <0.012 <0.012 <0.014 <0.016 <0.012
Bis(2-ethylhexyl)phthalate mg/kg 39 1.3 <0.036 <0.041 <0.045 <0.033 <0.036 <0.040 <0.040 <0.042 <0.045 <0.039 <0.036
Di-n-butyl phthalate mg/kg 6,300 2.3 <0.040 <0.047 <0.050 <0.037 <0.041 <0.046 <0.045 <0.047 <0.051 <0.044 <0.040
Diethyl phthalate mg/kg 51,000 6.1 <0.042 <0.049 <0.053 <0.039 0.048J <0.048 <0.048 <0.050 <0.053 <0.046 0.061J
Methylene Chloride mg/kg 57 0.0029 0.0091J 0.020J 0.0084J 0.0066J 0.011J 0.011J 0.013J 0.016J 0.012J 0.019J 0.0094J
Tetrachloroethene mg/kg 24 0.0051 <0.00032 <0.00055 <0.00048 <0.00027 <0.0003 <0.0004 <0.00039 <0.0004 <0.00045 <0.00052 <0.00038

Notes:
mg/kg = milligrams per kilogram
USEPA = United States Environmental Protection Agency
RRSL = Residential Regional Screening Level (April 2019) - Hazard Quotient of 1
SSL = Risk-Based Soil Screening Level (April 2019) - Hazard Quotient of 1
Bold values indicate detections above the Reporting Limit
Italic  values are estimated between the Minimum Detection Limit and Reporting Limit ("J" Flag)
Light green shaded values indicate exceedance of USEPA SSL
* = Sample was mislabeled as SB-08-03X008XX 1:30 PM on laboratory chain of custody
AOC = Area of concern
J = Value is estimated
U = not detected, value is the detection limit

Constituents Units

Constituents Units

TABLE 2.2

Summary of Soil Boring Laboratory Analytical Results
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02
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TABLE 2.2

USEPA USEPA
SB-09-

01X000XX
SB-09-

01X005XX
SB-09-

01X010XX
SB-09-

01X015XX
SB-09-

02X000XX
SB-09-

02X005XX
SB-09-

02X010XX
SB-09-

02X015XX
SB-09-

02X020XX
SB-09-

03X000XX
SB-09-

03X005XX
SB-09-

03X010XX
SB-09-

03X015XX
SB-09-

04X000XX
SB-09-

04X005XX
RRSL SSL 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015

Acetone mg/kg 61,000 2.9 <0.0082 <0.073UJ <0.0054 <0.006 <0.0051 < 0.007 <0.0063 <0.0069 <0.0052 <0.0062 <0.0064 <0.0062 <0.0049 <0.0048 <0.0053
Bis(2-ethylhexyl)phthalate mg/kg 39 1.3 <0.097 <0.080 <0.093 <0.099 <0.083 <0.091 <0.088 <0.098 <0.086 <0.096 <0.080 <0.088 <0.085 <0.081 <0.082
Di-n-butyl phthalate mg/kg 6,300 2.3 <0.110 <0.095 <0.110 <0.120 <0.098 <0.110 <0.100 <0.120 <0.100 <0.110 <0.095 <0.100 <0.100 <0.095 <0.097
Diethyl phthalate mg/kg 51,000 6.1 <0.100 <0.084 <0.097 <0.100 <0.087 <0.095 <0.092 <0.100 <0.090 <0.100 <0.084 <0.092 <0.090 <0.084 <0.086
Methylene Chloride mg/kg 57 0.0029 0.029 0.016J 0.017 0.019 0.016 0.025 0.027 <0.021 <0.023U <0.017U <0.04U <0.022U <0.015U <0.017U <0.016U
Tetrachloroethene mg/kg 24 0.0051 0.08 0.0051 0.0029J 0.11 0.017 0.011 0.11 0.091 0.230 0.070 <0.0007 0.021 0.210 0.014 0.0056J

USEPA USEPA
SB-09-

04X010XX
SB-09-

04X015XX
SB-09-

04X020XX
SB-09-

05X000XX
SB-09-

05X005XX
SB-09-

05X010XX
SB-09-

05X015XX
SB-09-

06X000XX
SB-09-

06X005XX
SB-09-

06X010XX
SB-09-

06X015XX
SB-09-

06X020XX
RRSL SSL 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015 7/7/2015

Acetone mg/kg 61,000 2.9 <0.0061 <0.0056 <0.0067 <0.0064 <0.0064 <0.0064 <0.0050 <0.0067 <0.088UJ <0.0061 <0.0064 <0.0059 ND ND
Bis(2-ethylhexyl)phthalate mg/kg 39 1.3 <0.087 <0.086 <0.086 <0.095 <0.087 <0.086 <0.079 <0.091 <0.085 <0.085 <0.100 <0.082 ND ND
Di-n-butyl phthalate mg/kg 1.7 2.3 <0.100 <0.100 <0.100 <0.110 <0.100 <0.100 <0.094 <0.110 <0.100 <0.100 <0.120 <0.097 ND ND
Diethyl phthalate mg/kg 6,300 6.1 <0.091 <0.090 <0.090 <0.100 <0.091 <0.090 <0.083 <0.095 <0.089 <0.089 <0.110 <0.086 ND ND
Methylene Chloride mg/kg 57 0.0029 <0.017U <0.016U <0.018U <0.02U <0.029U <0.028U <0.020UJ <0.018U <0.019U 0.0410 0.029 0.034 0.0253 0.0410
Tetrachloroethene mg/kg 24 0.0051 <0.00066 0.130 0.120 0.21J 0.013 0.0078 0.014J 0.025 0.0063 0.0062 0.044 0.074 0.0651 0.230

Notes:
mg/kg = milligrams per kilogram
USEPA = United States Environmental Protection Agency
RRSL = Residential Regional Screening Level (April 2019) - Hazard Quotient of 1
SSL = Risk-Based Soil Screening Level (April 2019) - Hazard Quotient of 1
Bold values indicate detections above the Reporting Limit
Italic  values are estimated between the Minimum Detection Limit and Reporting Limit ("J" Flag)
Light green shaded values indicate exceedance of USEPA SSL
AOC = Area of concern
J = Value is estimated
U = not detected, value is the detection limit

Prepared By/Date: SEA 08/30/19
Checked By/Date: PSJ 08/30/19

AOC 09 
Maximum 
Detection

AOC-09 
Average 

DetectionConstituents Units

Constituents Units

Summary of Soil Laboratory Analytical Results
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251121007.03.01
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Summary of Surface Water Laboratory Analytical Results

Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina

Wood Project 6251161022.04.02

SW-09-03 SW-09-04 SW-09-05 SW-09-06 SW-09-07 SW-09-08 SW-09-10 SW-09-12 SW-09-13

11/5/14 11/5/14 11/5/14 11/5/14 11/5/14 11/5/14 11/5/14 11/5/14 11/5/14

Tetrachloroethene 8260 µg/L 0.69 5.0 <0.39 58 41 20 13 3.6 <0.39 4.4 <0.39

Notes:

µg/L = micrograms per liter

SC WQC = Water Quality Criteria, South Carolina Regualtion 61-68, effective 6/27/2014

USEPA MCL = United States Environmental Protection Agency Maximum Contaminant Level; effective May 2009

Bold values indicate detections above the SC WQC Reporting Limit

Yellow shaded values exceed the USEPA MCL

TABLE 2.3

Constituents Units SC WQC

Laboratory 

Method

USEPA 

MCL

Prepared By/Date: SEA 08/30/19

Checked By/Date: PSJ 08/30/19

Revised By/Date: SHM 06/18/20

Checked By/Date: SLK 06/18/20



Summary of Stream Sediment Laboratory Analytical Results
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

USEPA USEPA SD-09-01 SD-09-02 SD-09-03 SD-09-04 SD-09-05 SD-09-06 SD-09-07 SD-09-08 SD-09-09
RRSL SSL 11/4/14 11/4/14 11/4/14 11/4/14 11/4/14 11/4/14 11/4/14 11/4/14 11/4/14

Methylene chloride µg/kg 57,000 2.9 4.5J 2.0J <0.16UJ 6.1J 3.2J 2.0J 5.2J 7.3J <0.48
Tetrachloroethene µg/kg 24,000 5.1 <0.27 <0.32 <0.33 9.9 23 5.6 2.6J <0.33 <0.33

Notes:
µg/kg = micrograms per kilogram
USEPA = United States Environmental Protection Agency
RRSL = USEPA Residential Regional Screening Level (November 2018) - Hazard Quotient of 1
SSL = Risk-Based Soil Screening Level (November 2018) - Hazard Quotient of 1
Bold values indicate detections above the Reporting Limit
Italic  values are estimated between the Minimum Detection Limit and Reporting Limit ("J" Flag)
J = Value is estimated
U = not detected, value is the detection limit
Light green shaded values indicate exceedance of SSL

TABLE 2.4

Constituents Units

Prepared By/Date: SEA 08/30/19
Checked By/Date: PSJ 08/30/19



Laboratory SCDHEC USEPA Max. MW-09-06 MW-09-07 MW-09-08D MW-09-09 MW-09-10 MW-09-11 MW-09-12D MW-09-13 MW-09-14 MW-09-15 MW-09-16D MW-09-17 MW-09-18D MW-09-19D MW-09-25
Method MCL TWRSL Detection 1/28/15 7/17/15 7/17/15 1/28/15 1/28/15 1/28/15 1/28/15 1/28/15 1/28/15 1/25/15 1/28/15 1/28/15 1/28/15 1/28/15 7/17/15

Carbon disulfide 8260 µg/L NE 810 3.4J <0.60 <0.60 <0.60 <0.60 <0.60 <0.60 <0.60 <0.60 <0.60 <0.60 <0.60 <0.60 <0.60 3.4J <0.60
Chloroform 8260 µg/L 80 0.86J <0.38 <0.38 <0.38 <0.38 <0.38 <0.38 <0.38 0.86J <0.38 <0.38 <0.38 <0.38 <0.38 <0.38 <0.38
Tetrachloroethene 8260 µg/L 5 1,100 <0.42 1,100 <0.42 7.4 <0.42 54 <0.42 <0.42 <0.42 67 <0.42 <0.42 <0.42 <0.42 <0.42

Notes:
µg/L = micrograms per liter
SCDHEC = South Carolina Department of Health and Environmental Control
MCL = Maximum Contaminant Level (State Primary Drinking Water Regulations: R.61-58, October 2014)
USEPA = United States Environmental Protection Agency
TWRSL = USEPA Tap Water Regional Screening Level (May 2019)
NE = Not established
NA = Not applicable (not sampled for this constituent)
Bold values indicate detections above the Reporting Limit
Italic  values are estimated between the Minimum Detection Limit and Reporting Limit ("J" Flag)
Light green shaded values exceed MCL
J = Value is estimated
< = not detected, value is the detection limit

Constituents Units

TABLE 2.5

Summary of 2015 AOC #9 Groundwater Laboratory Analytical Results
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

Prepared By/Date: SEA 08/30/19
Checked By/Date: PSJ 08/30/19



TABLE 2.6

Summary of Groundwater Field Screening  Laboratory Analytical Results
Former Vermont Bosch Site

Fountain Inn, South Carolina
Wood Project 6251161022.0402

Sample ID and Interval
SCDHEC GW-09-05

Constituent Units MCL 26-30' 46-50' 26-30' 46-50' 26-30' 36-40' 46-50' 26-30'
2-Butanone µg/L NE1 < 10 < 10 < 10 < 10 < 10 < 10 < 10 < 10
Acetone µg/L NE2 < 20 < 20 < 20 < 20 12J 15J < 20 < 20
Methylene Chloride µg/L 5 1.0J 1.2J < 5.0 1.1J 1.0J 1.4J < 5.0 1.2J
Tetrachloroethene µg/L 5 3.0 < 1.0 2.4 < 1.0 130 2.6 < 1.0 < 1.0

Sample ID and Interval
SCDHEC GW-09-06 GW-09-09

Constituent Units MCL 26-30' 36-40' 46-50' 46-50' 26-30' 36-40' 26-30' 36-40' 26-30'
2-Butanone µg/L NE1 < 10 < 10 < 10 < 10 < 10 15 < 10 < 10 < 10
Acetone µg/L NE2 26 < 20 < 20 < 20 < 20 20J < 20 < 20 < 20
Methylene Chloride µg/L 5 < 5.0 < 5.0 < 5.0 0.93J < 5.0 < 5.0 < 5.0 1.2J 1.0J
Tetrachloroethene µg/L 5 < 1.0 < 1.0 6.9 0.99J 27 < 1.0 3.4 < 1.0 < 1.0

Notes:
PCE = Tetrachloroethene (perchloroethylene)
µg/L = micrograms per liter
SCDHEC = South Carolina Department of Health and Environmental Control
MCL = Maximum Contaminant Level (South Carolina Primary Drinking Water Regulation R..61-58, October 2014)
1 = United States Environmental Protection Agency Tap Water Regional Screening Level for 2-Butanone = 5,600 µg/L (May 2019)
2 = United States Environmental Protection Agency Tap Water Regional Screening Level for Acetone = 14,000 µg/L (May 2019)
Sample intervals reported in feet below ground surface
Italicized  values are estimated concentrations (J-Flagged) between laboratory Method Detection Limit (MDL) and Reporting Limit (RL)
Bold values represent concentrations above the laboratory RL
Light green shaded values indicate concentrations above the MCL

GW-09-05A GW-09-07 GW-09-08

GW-09-02 GW-09-03 GW-09-04

Prepared By/Date: SEA 08/30/19
Checked By/Date: PSJ 08/30/19



Laboratory SCDHEC MW-09-26 MW-09-27 MW-09-28 MW-09-29 MW-09-30 MW-09-31 MW-09-32
Method MCL 2/14/17 2/14/17 2/14/17 2/14/17 2/14/17 2/15/17 2/15/17

Benzene 8260 µg/L 5 <50 <50 0.40J <1.0 <1.0 <1.0 <1.0
Chloroform 8260 µg/L 80* 730 1,100 2.7U <1.0 <1.0 1.1U <1.0
Methylene Chloride 8260 µg/L 5 <250 <250 2.2J <5.0 2.0J <5.0 1.7J
Tetrachloroethene 8260 µg/L 5 <50 <50 1.7 <1.0 <1.0 <1.0 30
Toluene 8260 µg/L 1,000 <50 <50 1.7 <1.0 <1.0 <1.0 <1.0

Notes:
µg/L = micrograms per liter
SCDHEC = South Carolina Department of Health and Environmental Control
MCL = Maximum Contaminant Level (State Primary Drinking Water Regulations: R.61-58, October 2014)
* MCL for trihalomethanes
Bold values indicate detections above the Reporting Limit
Italic  values are estimated between the Method Detection Limit and Reporting Limit ("J" Flag)
J = value is estimated
< = not detected, value is detection limit
Light green shaded values exceed the MCL

TABLE 2.7

Constituents Units

Summary of Additional Monitoring Well Groundwater Sample Laboratory Analytical Results
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

Prepared By/Date: SEA 08/30/19 
Checked By/Date: PSJ 08/30/19



TABLE 2.8

Summary of Groundwater Laboratory Analytical Results (October 2018)
Former Vermont Bosch Site
Fountain Inn, South Carolina

Wood Project 6251161022.04.02

Laboratory SCDHEC USEPA B-1 MW-08-01 MW-08-2D MW-08-03 MW-08-04 MW-08-05 MW-09-06 MW-09-07 MW-09-08D MW-09-09 MW-09-10 MW-09-11 MW-09-12D MW-09-13
Constituent Method Units MCL TWRSL 10/03/18 10/03/18 10/03/18 10/03/18 10/03/18 10/03/18 10/03/18 10/03/18 10/03/18 10/03/18 10/02/18 10/02/18 10/02/18 10/02/18
1,1-Dichloroethane 8260 µg/L NE 2.8 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
1,3-Dichlorobenzene 8260 µg/L NE NE < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 0.54J
Chloroform 8260 µg/L 80 --- < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 1.4
Isopropylbenzene 8260 µg/L NE NE < 1.0 1.3 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
Tetrachloroethene 8260 µg/L 5 --- < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 1900 < 1.0 3.3 < 1.0 36 < 1.0 < 1.0
Toluene 8260 µg/L 1000 --- < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0

Notes:
µg/L = micrograms per liter
SCDHEC = South Carolina Department of Health and Environmental Control
MCL = Maximum Contaminant Level (State Primary Drinking Water Regulations: R.61-58, September 2014)
USEPA = United States Environmental Protection Agency
TWRSL = USEPA Tap Water Regional Screening Level (May 2018)
NE = Not established
Bold values indicate detections above the Reporting Limit
Italic values are estimated between the Minimum Detection Limit and Reporting Limit ("J" Flag)
Yellow shaded values exceed MCL
J = Value is estimated
U = not detected, value is the detection limit

1 of 3
Prepared By/Date: PSJ 10/12/18
Checked By/Date: ZJD 10/30/18



TABLE 2.8

Summary of Groundwater Laboratory Analytical Results (October 2018)
Former Vermont Bosch Site
Fountain Inn, South Carolina

Wood Project 6251161022.04.02

Laboratory SCDHEC USEPA MW-09-14 MW-09-15 MW-09-16D MW-09-17 MW-09-18D MW-09-19D MW-03-20 MW-03-21 MW-04-22 MW-04-23 MW-02-24 MW-09-25 MW-09-26 MW-09-27
Constituent Method Units MCL TWRSL 10/02/18 10/02/18 10/02/18 10/02/18 10/02/18 10/03/18 10/03/18 10/03/18 10/03/18 10/03/18 10/03/18 10/02/18 10/02/18 10/02/18
1,1-Dichloroethane 8260 µg/L NE 2.8 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
1,3-Dichlorobenzene 8260 µg/L NE NE < 1.0 0.53J 0.63J < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
Chloroform 8260 µg/L 80 --- < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
Isopropylbenzene 8260 µg/L NE NE < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
Tetrachloroethene 8260 µg/L 5 --- < 1.0 43 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 4.5 < 1.0 < 1.0 < 1.0 < 1.0 1.2
Toluene 8260 µg/L 1000 --- < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.1U < 1.0 < 1.0 < 1.0 < 1.0

Notes:
µg/L = micrograms per liter
SCDHEC = South Carolina Department of Health and Environmental Control
MCL = Maximum Contaminant Level (State Primary Drinking Water Regulations: R.61-58, September 2014)
USEPA = United States Environmental Protection Agency
TWRSL = USEPA Tap Water Regional Screening Level (May 2018)
NE = Not established
Bold values indicate detections above the Reporting Limit
Italic values are estimated between the Minimum Detection Limit and Reporting Limit ("J" Flag)
Yellow shaded values exceed MCL
J = Value is estimated
U = not detected, value is the detection limit
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TABLE 2.8

Summary of Groundwater Laboratory Analytical Results (October 2018)
Former Vermont Bosch Site
Fountain Inn, South Carolina

Wood Project 6251161022.04.02

Laboratory SCDHEC USEPA MW-09-28 MW-09-29 MW-09-30 MW-09-31 MW-09-32
Constituent Method Units MCL TWRSL 10/02/18 10/02/18 10/02/18 10/03/18 10/03/18
1,1-Dichloroethane 8260 µg/L NE 2.8 < 1.0 < 1.0 0.79J < 1.0 < 1.0
1,3-Dichlorobenzene 8260 µg/L NE NE 0.52J < 1.0 < 1.0 < 1.0 < 1.0
Chloroform 8260 µg/L 80 --- < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
Isopropylbenzene 8260 µg/L NE NE < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
Tetrachloroethene 8260 µg/L 5 --- 28 1.2 < 1.0 < 1.0 < 1.0
Toluene 8260 µg/L 1000 --- < 1.0 < 1.0 < 1.0 < 1.0 < 1.0

Notes:
µg/L = micrograms per liter
SCDHEC = South Carolina Department of Health and Environmental Control
MCL = Maximum Contaminant Level (State Primary Drinking Water Regulations: R.61-58, September 2014)
USEPA = United States Environmental Protection Agency
TWRSL = USEPA Tap Water Regional Screening Level (May 2018)
NE = Not established
Bold values indicate detections above the Reporting Limit
Italic values are estimated between the Minimum Detection Limit and Reporting Limit ("J" Flag)
Yellow shaded values exceed MCL
J = Value is estimated
U = not detected, value is the detection limit

3 of 3
Prepared By/Date: PSJ 10/12/18
Checked By/Date: ZJD 10/30/18



TABLE 3.1

Identification of Chemicals of Potential Concern
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251121022.04.02

Exceed Exceed Exceed Exceed Detected Exceed Exceed Exceed Exceed Exceed
Residential Tap Water USEPA USEPA In USEPA SCDHEC SCDHEC USEPA SC Retained

Type COPC SS SB SD GW SW RSLs RSLs AWQC SSLs GW MCLs MCLs WQC VISL Background as CPOC
Arsenic x Yes -- -- Yes No -- -- -- -- No Yes
Barium x x No No -- Yes Yes No No -- -- No No
Cadmium x No -- -- Yes No -- -- -- -- No No
Chromium, Total x x x Yes No -- Yes Yes No No -- -- Yes Yes
Lead x No -- -- Yes No -- -- -- -- No No
Nickel x No -- -- Yes No -- -- -- -- Yes No
Mercury x -- No -- -- -- No No -- Yes -- No
Nitrite x No -- -- No No -- -- -- -- -- No
Nitrate x x No -- -- No No -- -- -- -- -- No
Acetone x x No -- -- Yes No -- -- -- -- -- No
2-Butanone x No -- -- No No -- -- -- -- -- No
Carbon Disulfide x -- No -- -- -- No -- No -- No
Chlorobenzene x -- No -- -- -- No No -- No -- No
Chloroform x -- Yes -- -- -- No No -- Yes -- Yes
Isopropylbenzene x -- No -- -- -- No No -- No -- No
Methylene Chloride x x x No -- -- Yes No -- -- -- -- -- No
Tetrachloroethene x x x x x No Yes Yes Yes Yes Yes Yes Yes Yes -- Yes
Benzo(a)anthracene x No -- -- Yes No -- -- -- -- -- No
Benzo(a)pyrene x Yes -- -- Yes No -- -- -- -- -- Yes
Benzo(b)fluoranthene x No -- -- Yes No -- -- -- -- -- No
Benzo(g,h,i)perylene x No -- -- No No -- -- -- -- -- No
Bis(2-ethylhexyl)phthalate x x No -- -- No No -- -- -- -- -- No
Butylbenzyl phthalate x No -- -- Yes No -- -- -- -- -- No
Chrysene x No -- -- No No -- -- -- -- -- No
Diethyl phthalate x x x No No -- Yes No No No -- -- -- No
Dimethyl phthalate x No -- -- Yes No -- -- -- -- -- No
Di-n-butyl phthalate x No -- -- Yes No -- -- -- -- -- No
Fluoranthene x No -- -- No No -- -- -- -- -- No
Indeno(1,2,3-cd)pyrene x No -- -- No No -- -- -- -- -- No
Pyrene x No -- -- No No -- -- -- -- -- No

Notes:
COPC = Constituent of Potential Concern ARAR/TBC = Applicable or Relevant and Appropriate Requirements/To Be Considered
SS = Surface Soil AWQC = Ambient Water Quality Criteria
SB = Subsurface Soil SSL = Soil Screening Level
SD = Sediment MCL = Maximum Contaminant Level
GW = Groundwater SCDHEC = South Carolina Department of Health and Environmental Control
SW = Surface Water WQC = Water Quality Criteria
RLS = Regional Screening Level VISL = Vapor Intrusion Screening Level
USEPA = United States Environmental Protection Agency SC = South Carolina

SVOCs

COPC Screening ARAR/TBC

Media

Inorganics

VOCs

Prepared By/Date: PSJ 09/05/19
Checked By/Date: SAE 09/09/19



TABLE 3.2

Potential Chemical-Specific ARARs and TBCs
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

Requirement or Standard Reference Description of Requirement Status Action
Soil
Regional Screening Levels and Soil 
Screening Levels

USEPA RSLs and SSLs Provide generic risk-based screening 
concentrations for protection of 
human health using multiple contact 
pathways. 

TBC Provides guidance regarding 
soil concentrations protective 
of current and future residents 
and site workers.

Groundwater
South Carolina Primary Drinking 
Water Regulation

South Carolina Code of 
Regulations (SCCR) 61-58

Establishes standards for public water 
supplies, including maximum 
concentration limits (MCLs).

Applicable Groundwater at the site is not 
used for drinking water and a 
public water supply serves the 
area. Deed restrictions could be 
implemented to prevent 
potable use of groundwater. 

National Secondary Drinking Water  
Standards

40 CFR Part 143 Establishes secondary standards for 
public water supplies, i.e. secondary 
maximum concentration limits 
(SMCLs).

Applicable Groundwater treatment may 
alter factors such as odor, taste, 
color, or scaling tendencies. 

National Primary Drinking Water 
Standards

40 CFR Part 141 Establishes standards for public water 
supplies, including maximum 
concentration limits (MCLs).

Applicable Groundwater at the site is not 
used for drinking water and a 
public water supply serves the 
area. Deed restrictions could be 
implemented to prevent 
potable use of groundwater. 
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TABLE 3.2

Potential Chemical-Specific ARARs and TBCs
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

Requirement or Standard Reference Description of Requirement Status Action
Vapor Intrusion Screening Levels USEPA Vapor Intrusion 

Screening Level Calculator 
Version 3.4 (November 
2015) 

Allows estimation of groundwater 
concentration thresholds which can 
constitute a vapor intrusion hazard to 
businesses and residences. 

TBC Contamination is migrating off-
Site. Groundwater 
concentrations near businesses 
and residences must not create 
an excessive vapor intrusion 
hazard.

Surface Water
South Carolina Water Classification 
Standards

SCCR, 61-68 Establishes procedures for 
classification and protection of waters 
of the state for current and potential 
future uses. 

Applicable Groundwater at the site 
discharges to surface water in 
the unnamed tributary to the 
south of the site. 

Ambient Water Quality Criteria 40 CFR Part 131 Establishes procedures for 
classification and protection of waters 
of the U.S. for current and potential 
future uses. 

Applicable Groundwater at the site 
discharges to surface water in 
the unnamed tributary to the 
south of the site. 

Waste
SC Hazardous Waste Management 
Regulations

SCCR 61-79 Identifies wastes which must be 
managed as hazardous.

Applicable Disposal or ex-situ treatment of 
contaminated media or 
residuals may constitute 
hazardous waste generation.

Identification and Listing of 
Hazardous Waste 

40 CFR Part 261 Identifies wastes which must be 
managed as hazardous under 40 CFR 
Parts 262-264.

Applicable Disposal or ex-situ treatment of 
contaminated media or 
residuals may constitute 
hazardous waste generation.
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TABLE 3.2

Potential Chemical-Specific ARARs and TBCs
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

Requirement or Standard Reference Description of Requirement Status Action
RCRA Land Disposal Restrictions 40 CFR Part 268 Defines restrictions for land disposal 

of hazardous wastes based on 
"underlying constituent" 
concentrations. 

Applicable Hazardous waste must comply 
with land disposal restrictions 
where offsite land disposal is 
used. 

Air
South Carolina Ambient Air Quality 
Standards

Department of Health and 
Environmental Control;  
Regulation 61-62.5

Air quality standards to protect the 
public health.

Applicable Emissions from treatment of 
contaminated media may 
require controls. 

National Primary and Secondary 
Ambient Air Quality Standards

40 CFR Part 50 Air quality standards to protect the 
public health.

Applicable Emissions from treatment of 
contaminated media may 
require controls. 

Notes:
ARAR = Applicable or Relevant and Appropriate Requirement
TBC = To Be Considered
RCRA = Resource Conservation and Recovery Act
CFR = Code of Federal Regulations
RSL = Regional Screening Level Prepared By/Date: SEA 08/30/19
SSL = Soil Screening Level Checked By/Date: PSJ 08/30/19
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TABLE 3.3

Potential Action-Specific ARARs
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.02.04

Requirement or Standard Reference Description of Requirement Status Action
South Carolina Air Pollution Control 
Regulations

Department of Health & 
Environmental  Control, 
Regulation 61-62 

Prohibits harmful emissions from 
remediation.  

Applicable Determine potential emissions 
from remediation and utilize 
appropriate permits and 
controls. 

National Emission Standards for  
Hazardous Air Pollutants (NESHAPs)

40 CFR 61 Emissions from remediation activities 
may require permits or controls at 
relevent emission thresholds.

Applicable Determine potential emissions 
from remediation and utilize 
appropriate permits and 
controls. 

Generators Management of 
Hazardous Waste for Offsite 
Treatment, Storage, or Disposal

40 CFR Part 262 and 263 Hazardous wastes must be managed 
and transported as required by 
regulation.

Applicable Excavated soil may be a listed 
hazardous waste unless a 
"contained-out" determination 
is obtained.

Land Disposal Restrictions 40 CFR Part 268 Defines restrictions for land disposal 
of hazardous wastes based on 
"underlying constituent" 
concentrations. 

Applicable Hazardous waste must comply 
with land disposal restrictions 
where offsite land disposal is 
used. 

National Pollutant Discharge 
Elimination System (NPDES)

40 CFR 122 Establishes criteria and permit 
requirements for discharges to 
surface water. 

Potentially 
Applicable

Discharge of treated 
groundwater to waters of the 
U.S. must comply with the 
regulation. 
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TABLE 3.3

Potential Action-Specific ARARs
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.02.04

Requirement or Standard Reference Description of Requirement Status Action
South Carolina NPDES Permit 
Regulations

SCCR 61-9 Establishes criteria and permit 
requirements for discharges to 
surface water. 

Potentially 
Applicable

Discharge of treated 
groundwater to waters of the 
state must comply with the 
regulation. 

Underground Injection Program (Safe 
Drinking Water Act)

40 CFR 144.12 Establishes standards and permit 
requirements for underground 
injection to groundwater. 

Applicable Injection of remediation 
amendments or treated 
groundwater must comply with 
the regulation. 

South Carolina Underground 
Injection Control Regulations

SCCR 61-87 Establishes standards and permit 
requirements for underground 
injection to groundwater. 

Applicable Injection of remediation 
amendments or treated 
groundwater must comply with 
the regulation. 

South Carolina Well Standards SCCR 61-71 Establishes standards and permit 
requirements for construction and 
operation of monitoring and 
extraction wells. 

Applicable Wells constructed must comply 
with the regulation. 

South Carolina Hazardous Waste 
Management Regulations

SCCR, 61-79 Identifies wastes which must be 
managed as hazardous.

Applicable Disposal or ex-situ treatment of 
contaminated media or 
residuals may constitute 
hazardous waste generation.
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TABLE 3.3

Potential Action-Specific ARARs
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.02.04

Requirement or Standard Reference Description of Requirement Status Action
Occupational Safety and Health 
Administration (OSHA) Hazardous 
Waste Site Operations 

29 CFR 1910 Establishes rules for worker and site 
safety while performing remediation.

Relevant and 
Appropriate

Rule is appropriate to all 
remediation and monitoring 
activities.

Notes:
ARAR = Applicable or Relevant and Appropriate Requirement
CFR = Code of Federal Regulations

NPDES = National Pollutant Discharge Elimination System Prepared By/Date: SEA 08/30/19
Checked By/Date: PSJ 08/30/19
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TABLE 3.4

Potential Location-Specific ARARs
Former Robert Bosch Tool Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

Requirement or Standard Reference Description of Requirement Status Action
Protection of Wetlands and 
Floodplains 

40 CFR Part 6, Appendix A Requires action to prevent or mitigate 
impacts to wetlands.  Plans for 
disturbance of wetlands require 
regulatory and public review.

Applicable
Remediation of groundwater 
may require activities to be 
conducted close to the south 
drainage tributary.  Disturbance 
will be avoided or mitigated 
during construction. 

Notes:
ARAR = Applicable or Relevant and Appropriate Requirement
CFR = Code of Federal Regulations

Prepared By/Date: SEA 08/30/19
Checked By/Date: PSJ 08/30/19



TABLE 4.1

Initial Soil Remedial Technology Screening
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response Action Technology Type Process Options Description Retain? Screening Rationale

No Action No Action No Action Y Baseline for comparison of alternatives.

Deed Restrictions Limits type of future land usage Y Potential Application.

Access Restrictions Construct fencing, install warning signage Y Potential Application.

Containment Capping Concrete Concrete slabs installed over contaminated 
areas

Y Potential Application.

Vertical Barriers Grout injection Subsurface barriers to deter migration of 
contaminants

N Does not achieve RAO.

Ex-Situ Treatment / 
Removal

Removal Excavation Direct removal of contaminated soils for 
subsequent onsite or offsite treatment/disposal

Y Potential Application.

Ex-Situ Biological Biopiles Excavated soils are mixed with amendments and 
enclosed.  The piles may be aerated with 
blowers or vacuums to promote 
biodegredation.

Y Potential Application.

Fungal 
Biodegredation

Use of fungus (white rot) on excavated soils to 
degrade organic contaminants.

Y Potential Application.

Land Farming The periodic mixing of soils to aerate the waste 
to promote biodegredation

N Chlorinated organics are resistant to 
aerobic degradation 

Slurry Phase 
Biotreatment

Mix contaminated soils with water to create a 
slurry.  Slurry is fed to a reactor with suspended 
microorganisms and subsequently decomposed.

Y Potential Application.

No Action/Institutional 
Controls

Institutional 
Controls
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TABLE 4.1

Initial Soil Remedial Technology Screening
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response Action Technology Type Process Options Description Retain? Screening Rationale

Ex-Situ Treatment / 
Removal (continued)

Ex-Situ Chemical Chemical Extraction Application of an organic solvent, solvent 
mixture, or acid to extract contaminants from 
soil.

N Not effective in clay or silty soil.  
Geology is not conducive to recovery 
of fluids.

Ex-Situ Chemical 
(continued)

Electrokinetic 
Separation

Application of direct current to soils.  Ionized 
contaminants will move to electrodes.

N Not proven effective in field 
applications.

Chemical Oxidation 
or Reduction

Application of oxidizing or reducing agents to 
promote a chemical reaction to convert 
contaminants to less toxic forms.

Y Potential Application.

Ex-Situ Physical Physical Separation 
/ Reduction

Separation of soils by grain-size using sieves 
and screens.  Contaminants will bind to fines for 
subsequent disposal or treatment.

Y Potential Application.

Soil Washing Scrub soils with water/surfactants to dissolve 
contaminants.

N Not applicable to silty/clayey soils.

Soil Vapor 
Extraction

Apply a vacuum to excavated materials to 
enhance volatilization and remove VOCs and 
SVOCs.

Y Potential Application.

Ex-Situ Stabilization/ 
Solidification

Encapsulation with 
Activated Carbon & 
Cement

Physically binding contaminants with cement to 
form a stabilized mass.  Activated carbon added 
for organic stabilization.

Y Potential Application.

Vitrification Applying heat to solid media to achieve 
glassification to encapsulate inorganics.  
Pyrolysis may also be achieved simultaneously.

N Not Applicable for organic 
contaminants

Page 2 of 5



TABLE 4.1

Initial Soil Remedial Technology Screening
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response Action Technology Type Process Options Description Retain? Screening Rationale

Ex-Situ Treatment / 
Removal (continued)

Ex-Situ Thermal Pyrolysis Applying heat in absence of oxygen to 
decompose organics.

N VOCs readily desorb at lower 
temperatures

Open Burn Destruction of flammable or explosive materials 
by direct deflagration

N Not Applicable for high flash-point 
halogenated organic contaminants

Ex-Situ Thermal 
(continued) 

Incineration Volatilization and combustion of organics with 

high temperatures (870 to 1200 oC)

Y Potential Application.

Steam Reforming Two stage thermal process using steam to 
remove contaminants from the soil and then at 
higher temperatures for destruction.

N VOCs readily desorb at lower 
temperatures

High Temperature 
Thermal Desorption

Transfer of contaminants to vapor phase by 

applying heat at 320 to 560 oC

N VOCs readily desorb at lower 
temperatures

Low Temperature 
Thermal Desorption

Transfer of contaminants to vapor phase by 

applying heat at 90 to 320 oC

Y Potential Application.

Calcination Thermal process to remove contaminants from 
fine soil particles using a horizontal kiln.

N VOCs readily desorb at lower 
temperatures

In-Situ Treatment Natural Attenuation Natural Attenuation Monitoring of natural subsurface processes such 
as volatilization, degradation, dilution, and 
chemical reaction.

Y Potential Application.

In-Situ Biological Bioventing Provide additional oxygen or gaseous substrate 
to subsurface to stimulate oxidation or 
reduction.

N Not readily applicable to chlorinated 
VOCs. 
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TABLE 4.1

Initial Soil Remedial Technology Screening
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response Action Technology Type Process Options Description Retain? Screening Rationale

In-Situ Treatment
(continued)

Biostimulation Degradation of contaminants by enhancing 
natural biodegradation process of indigenous 
organisms

Y Potential Application.

Bioaugmentation Degradation of contaminants by enhancing 
natural biodegradation through the addition of 
inoculated organisms.

Y Potential Application.

In-Situ Biological 
(continued)

Phytoremediation Use of plants to remove, transfer, or destroy 
contaminants in soil or water.

Y Contaminants located beneath root 
zone on-Site.  Off-Site locations are 
potentially amenable.

In-Situ Physical Pneumatic 
Fracturing

Enhancement mechanism for in situ treatment 
by creating new fractures and fissures and by 
enlarging existing ones.

N Not necessary with open surface 
access.

Soil Vapor 
Extraction

Apply vacuum to vadose zone soils to enhance 
volatilization and remove VOCs and SVOCs.

Y Potential Application for VOCs

Chemical Oxidation Application of oxidizing agent(s) to promote a 
chemical reaction to convert contaminants to 
less toxic forms.

Y Potential Application.

Chemical Reduction Application of reducing agent(s) to promote a 
chemical reaction to convert contaminants to 
less toxic forms.

Y Potential Application.

In-Situ Thermal Enhanced Soil 
Vapor Extraction

Raising subsurface temperature to aid in 
removal of SVOCs by employing SVE.

N VOCs readily desorb at lower 
temperatures

In-Situ Chemical
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TABLE 4.1

Initial Soil Remedial Technology Screening
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response Action Technology Type Process Options Description Retain? Screening Rationale

In-Situ Treatment
(continued)

Vitrification Application of heat to the subsurface to glassify 
contaminated soil.  Organics may undergo 
pyrolysis simultaneously.

N VOCs readily desorb at lower 
temperatures

In-Situ Stabilization/ 
Solidification

Cement-Based 
Deep Mixing

Immobilization of contaminants by injecting 
immobilizing agents to the subsurface.

Y Cement can be utilized to stabilize soil 
following in-situ chemical blending

In-Situ Stabilization/ 
Solidification 
(continued)

Grout Injection Injection of grout into the subsurface area of 
contamination.  This serves as an in-situ 
encapsulation method.

N Grout does not immobilize VOCs and 
can mobilize chromium due to an 
increase in pH.  

Key:
RAO = Remedial Action Objective N = Alternative not retained for consideration in the detailed analysis
SVE = Soil Vapor Extraction Y = Alternative retained for consideration in the detailed analysis
SVOCs = Semivolatile Organic Compounds
VOCs = Volatile Organic Compounds Prepared By/Date: SEA 08/30/19
oC = degrees Celsius Checked By/Date: PSJ 08/30/19
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TABLE 4.2

Initial Groundwater Remedial Technology Screening
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response Action Technology Type Process Options Description Retain? Screening Rationale
No Action / Institutional 
Response

No Action No Action No Action Y Baseline for comparison of alternatives.

Institutional Control Alternate Water 
Supply

Extension of City water supply to service the 
area.

N No private wells have been identified in 
the plume area.

Deed Restrictions Property deed restiction would include no 
drinking water wells.

Y Retained. This alternative is retained for 
a baseline comparison with other 
alternatives.

Containment Horizontal Barriers Pumping Use of a series of extraction wells to control 
plume migration. Combine with treatment or 
disposal.

Y Potential Application.

Slurry Walls Trench around contaminated areas is filled with 
a bentonite slurry.

N Lithology does not provide a vertical 
barrier to key slurry walls into. Based 
on overall downward vertical hydraulic 
gradient, contaminants could 
eventually migrate beneath the wall. 

Grout Curtain Pressure injection of grout in a pattern of drilled 
holes.

N Lithology does not provide a vertical 
barrier to key grout curtain walls into. 
Based on overall downward vertical 
hydraulic gradient, contaminants could 
eventually migrate beneath the wall. 
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TABLE 4.2

Initial Groundwater Remedial Technology Screening
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response Action Technology Type Process Options Description Retain? Screening Rationale
Containment (continued) Sheet Piling Drive a wall of sheet piling into the soil to divert 

groundwater flow.
N Lithology does not provide a vertical 

barrier to key sheet piling into. Based 
on overall downward vertical hydraulic 
gradient, contaminants could 
eventually migrate beneath the wall. 

Vertical Barriers Grout Injection Injection of grout through directionally drilled 
wells beneath the area of contamination.

N Not applicable. Weathered transition 
zone prevents even distribution of 
grout. 

Block Displacement Injection of slurry in notched injection holes (in 
conjunction with vertical barriers).

N Not applicable. Weathered transition 
zone prevents even distribution of 
slurry. 

Ex-Situ Treatment / 
Disposal

Extraction Extraction Wells Extract groundwater from wells to hydraulically 
control plume migration and to remove 
contaminated groundwater for subsequent 
treatment.

Y Potential Application.

Extraction Trenches Extract groundwater from horizontal trenches 
to control plume migration and to remove 
contaminated groundwater for subsequent 
treatment.

N Depth to water and space available is 
not amenable to extraction trench 
construction. 

Ex-Situ Biological Bioreactors Degradation of contaminants is achieved by 
pumping contaminated groundwater into an 
attached or suspended biological reactor.

N Contaminant concentrations are not 
high enough to maintain a biological 
system.
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TABLE 4.2

Initial Groundwater Remedial Technology Screening
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response Action Technology Type Process Options Description Retain? Screening Rationale
Ex-Situ Treatment / 
Disposal (continued)

Constructed 
Wetlands

Developing a man-made wetland to mimic 
natural degradation processes of a true 
wetland.  

N Topography and property access are 
not conducive for constructed wetlands 
application.

Ex-Situ Physical Adsorption / 
Absorption

Groundwater is pumped and passed through 
adsorption vessels. Adsorption materials 
commonly used are granular activated carbon, 
forage sponge, sorptive clays, or resins.

Y Potential Application.

Ex-Situ Physical 
(continued)

Air Stripping Volatile organics are removed from the liquid 
phase to air. Common methods include packed 
towers, diffused aerators, tray aeration, or spray 
aeration.

Y Potential Application.

Separation Contaminants are detached from their medium 
by a variety of methods including: distillation, 
filtration, crystallization, membrane evaporation, 
and reverse osmosis.

N Not readily applicable for organics.

Ex-Situ Chemical Ion Exchange Removal of ions from the aqueous phase by the 
exchange of cations and anions between 
contaminants and exchange medium.

N Not applicable for organics. 

Precipitation / 
Flocculation / 
Coagulation

Transformation of dissolved contaminants to an 
insoluble solid. Removal is facilitated by 
sedimentation or filtration.  Solids are formed 
by pH control, chemical precipitants, and 
flocculant.

N Not applicable for organics.  
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TABLE 4.2

Initial Groundwater Remedial Technology Screening
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response Action Technology Type Process Options Description Retain? Screening Rationale
Ex-Situ Treatment / 
Disposal (continued)

Chemical Oxidation 
/ Reduction

Chemical conversion of contaminants to less 
toxic forms by treatment with oxidizing agents 
(i.e. peroxides, hypochlorites, permanganate) or 
reducing agents (ferrous sulfate, hydrogen 
sulfide).

Y Potential Application.

UV / Peroxide 
Advanced 
Oxidation

Oxidation of contaminants by appliying 
ultraviolet light and hydrogen peroxide to 
generate hydroxyl radicals as it flows through a 
reactor.

Y Potential application. Requires 
pretreatment.

Discharge Local Stream or 
Ditch

Extracted water discharged to stream or ditch 
on or near the site.

Y Potential Application, requires NPDES 
permit.

Infiltration Gallery Extracted water discharged to an infiltration 
gallery.

Y Potential Application.

Injection Wells Extracted water discharged to injecton well 
system.

Y Potential Application.

POTW Extracted water discharged to local POTW for 
treatment.

Y Potential Application.

In-Situ Treatment Natural Attenuation Natural Attenuation Monitoring of the natural subsurface processes 
such as dilution, volatilization, biodegredation, 
adsorption, and chemical reactions.

Y Potential Application.

In-Situ Biological Enhanced 
Bioremediation 
(anaerobic)

Increase naturally occuring biodegradation 
rates by increasing the concentration of 
electron donors in targeted groundwater.

Y Potential Application.
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TABLE 4.2

Initial Groundwater Remedial Technology Screening
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response Action Technology Type Process Options Description Retain? Screening Rationale
In-Situ Treatment
(continued)

Co-metabolic 
Degradation

The injection of dilute primary substrates 
(dextrose, methane, methanol) into the aquifer 
to support the breakdown of compounds 
through secondary degradation.

Y Potential Application.

Bioaugmentation Innoculation of contaminant-degrading 
organisms into the aquifer.

Y Potential Application.

Phytoremediation The use of plants to remove, transfer, stabilize, 
and destroy contaminants.

Y Potential Application near drainage 
ditch.  

In-Situ Physical Air Sparging (AS) Injection of air into a contaminated aquifer to 
create subsurface volatilization of contaminants. 
This process may be coupled with a vapor 
recovery system.

Y Potential Application.

In-Situ Physical 
(continued)

Dual Phase 
Extraction (DPE)

Use of high vacuum system to remove liquid 
and vapor contaminants from the subsurface 
simultaneously.

Y Potential Application.

Aggressive Fluid 
Vapor Recovery 
(AFVR)

Similar to DPE, but uses a vacuum truck in 
discrete events instead of a dedicated system.

Y Potential Application.

Hydrofracturing Injection of pressurized water through wells to 
create fissures to be filled with porous material.  
This is an enhancement technique for SVE, 
pump and treat, and  bioremediation.

Y Potential Application.
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TABLE 4.2

Initial Groundwater Remedial Technology Screening
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response Action Technology Type Process Options Description Retain? Screening Rationale
In-Situ Treatment
(continued)

In-Well Air 
Stripping with 
Density-Driven 
Convection (ART 
wells)

Groundwater is circulated through a single well 
by extraction at one depth, treatment at the 
well head via air stripping, and reinjection at 
another depth. Use of drop-pipe and diffuser to 
inject clean air into the groundwater and to 
induce recirculating convective flow in the 
surrounding aquifer.

Y Potential Application.

In-Situ Chemical Oxidation Injection of oxidizing agent to degrade 
recalcitrant groundwater contaminants.

Y Potential Application.

Advanced 
Oxidation

Injection of combined or catalyzed oxidizing 
agents (e.g., hydrogen peroxide and UV light)  
to degrade recalcitrant groundwater 
contaminants.

Y Potential Application for use with ART 
wells or extraction wells.

In-Situ Chemical 
(continued)

Reduction Injection of reducing agent (i.e., zero valent 
iron) to degrade recalcitrant groundwater 
contaminants.

Y Potential Application for mitigating 
surface water discharge.

Key:
ART = Advanced Remediation Technology N = Process Option not retained for a more detailed secondary screening
NPDES = National Pollutant Discharge Elimination System Y = Process Option retained for a more detailed secondary screening
POTW = Publicly Owned Treatment Works
UV = Ultraviolet Prepared By/Date: SEA 08/30/19

Checked By/Date: PSJ 08/30/19
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TABLE 5.1

Secondary Screening of Soil Remediation Technologies
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response 
Action

Technology 
Type Process Options Effectiveness Implementability Cost Retain? Screening Rationale

No Action/ 
Institutional Control

No Action No Action Not Effective. Not Applicable. No capital, No 
O&M

N Not effective in reducing 
impacts to groundwater.

Institutional 
Control

Deed Restrictions Effective regulatorily for preventing 
exposure to contaminants.

Would involve clauses in the 
property deed stating all restrictions. 
Land use would be restricted and 
residential use would not be an 
alternative.

Low capital, Low 
O&M

N No excessive direct risks to 
human health identified by 
contact with soils or with 
surface water.

Access Restrictions Effective for preventing exposure to 
contaminants.

Fencing already exists along the 
property boundary. Add fence and 
signage around the source area.

Low capital, Low 
O&M

N No risks to human health 
identified by contact with 
soils or with surface water.

Containment Capping Concrete, clay, or 
synthetic

Effective but contamination remains 
and requires inspections.

Requires land clearing prior to on-
Site placement.  Standard procedure 
for off-Site TSDF.

Moderate to 
High capital, Low 
O&M

Y Standard procedure for off-
Site TSDF.

Ex-Situ Treatment/ 
Disposal

Removal Excavation Effective for contaminant removal. Requires slab demolition and 
excavation sloping or shoring.

Moderate 
capital, No O&M

Y Limited source area and 
exterior location make 
excavation relatively easy.

Ex-Situ 
Biological

Biopiles Has been demonstrated to be 
effective on many organics, but 
effectiveness on site soils requires 
pilot testing.

Excavated soils are mixed with 
amendments and enclosed.  The 
piles may be aerated with blowers or 
vacuums to promote 
biodegredation.

Moderate 
capital, Low 
O&M

N Effectiveness is uncertain 
and time and space 
requirements are excessive.

Fungal 
Biodegradation

Has been demonstrated to be 
effective on many organics, but 
effectiveness on site soils requires 
pilot testing.

Excavated soils are mixed with 
fungal amendments. The piles may 
be aerated with blowers or vacuums 
to promote degredation.

Moderate 
capital, Low 
O&M

N Effectiveness is uncertain 
and time and space 
requirements are excessive.

Slurry-Phase 
Biotreatment

Has been demonstrated to be 
effective on many organics, but 
effectiveness on site soils requires 
pilot testing.

Mix contaminated soils with water to 
create a slurry, which is fed to a 
reactor to be subsequently 
decomposed.

High capital, Low 
to moderate 
O&M

N Creates a secondary waste 
stream which may also 
require treatment.
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TABLE 5.1

Secondary Screening of Soil Remediation Technologies
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response 
Action

Technology 
Type Process Options Effectiveness Implementability Cost Retain? Screening Rationale

Ex-Situ Treatment/ 
Disposal (continued)

Ex-Situ 
Chemical 
(continued)

Chemical Oxidation 
or Reduction

Effectiveness is dependent upon 
complete contact between the 
contaminants and the oxidant.

Soil is mixed with water and reagent, 
mixed and stabilized.

Moderate to 
High capital; No 
O&M

Y Standard procedure at off-
Site TSDF for satisfying land-
ban requirements

Ex-Situ 
Physical

Physical 
Separation/ 
Volume Reduction

Effective for volume reduction if 
large rocks are suspected.

Soil is screened to separate large 
particles from small.

High Capital; No 
O&M

N Large rocks not expected.  
Soils mainly fine clay and 
silts. Requires off-Site 
disposal at TSDF.

Soil Vapor 
Extraction

Effective for VOC removal. Requires space for treatment 
vessels, excavation similar to 
removal.  

Moderate 
capital; 
Moderate O&M

N Not competitive with in-
situ SVE.

Ex-Situ 
Stabilization/ 
Solidification

Encapsulation Effective for stabilizing all 
contaminants.

Activated carbon and cement are 
added to the soil mixture in batches 
to stabilize contaminants.

High capital; No 
O&M

N Land use would be 
permanently altered and 
final elevations higher than 

Ex-Situ 
Thermal

Incineration Effective, but requires offgas 
treatment.

Requires extensive permitting.  May 
be an option for land disposal 
restriction compliance.

High capital; No 
O&M

N Complex permitting with 
listed waste. Likely would 
not be approved.

Low Temperature 
Thermal 
Desorption

Effective at removing VOCs. Requires offgas treatment to remove 
or destroy VOCs.

Moderate 
capital; No O&M

N Complex permitting with 
listed waste. May not be 
approved.

In-Situ Treatment Natural 
Attenuation

Natural 
Attenuation

Lack of PCE breakdown products 
indicates that conditions favoring 
natural degradation in soil are not 
present.

Easy to implement Low capital, Low 
O&M

N Lack of breakdown 
products indicates that 
current conditions favoring 
natural degradation not 
present. May be part of Site 
remedy following 
completion of active 
remediation.
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TABLE 5.1

Secondary Screening of Soil Remediation Technologies
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response 
Action

Technology 
Type Process Options Effectiveness Implementability Cost Retain? Screening Rationale

In-Situ Treatment 
(continued)

In-Situ 
Biological

Biostimulation Effective for low-concentrations of 
VOCs.  

Soils must maintain both adequate 
moisture(i.e., flooding of the soil to 
be treated) and adequate TOC to 
foster dechlorination of PCE and 
degradation of daughter products. 

Moderate 
capital, Low 
O&M

N Conditions are not readily 
suitable for application. 
Typically applied in 
groundwater setting.  
Extensive pilot testing 
would be required to 
demonstrate effectiveness.

Bioaugmentation Lack of PCE breakdown products 
indicates that indigenous organisms 
have not degraded contaminants.  
Foreign organisms may not be 
suited to soil conditions.

Requires creation of suitable 
conditions for cultured organisms.  
Requires adequate moisture (i.e., 
flooding of the soil to be treated) 
and elevated TOC to permit growth 
of biomass.  

Low capital, 
Moderate O&M

N Conditions are not readily 
suitable for application. 
Typically applied in 
groundwater setting.  
Extensive pilot testing 
would be required to 
demonstrate effectiveness.

Phytoremediation Effective for altering groudwater 
flow and intercepting VOCs; 
however, effectiveness for impacted 
vadose zone soils is uncertain 
without pilot testing.

Requires access, possibly to multiple 
off-Site properties. Must plant 
densely spaced saplings in sufficient 
numbers to intercept emerging 
groundwater. Tree uptake is small 
before 2-5 years.

Moderate 
capital, Low 
O&M

N Potentially effective, but 
requires access and control 
of off-Site properties.  
Changes in land use must 
not remove trees. 

In-Situ 
Physical/ 
Chemical

Soil Vapor 
Extraction

Effective for VOC removal. May require initial offgas treatment, 
but low total VOC mass in soil 
should make requirement short-
term.

Moderate 
capital; Low to 
moderate O&M

Y Effective on VOCs in soils 
and minimizes impacts on 
site use. Most effective on 
highly permeable soils. 
Requires closer spacing 
and higher vacuum in less 
permeable soil.
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TABLE 5.1

Secondary Screening of Soil Remediation Technologies
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response 
Action

Technology 
Type Process Options Effectiveness Implementability Cost Retain? Screening Rationale

In-Situ Treatment 
(continued)

In-Situ 
Physical/ 
Chemical 
(continued)

In-Situ Chemical 
Oxidation

Effective for VOC removal. Requires efficient contact between 
oxidant and VOC contaminants.  
Injection point spacing must be 
reduced with less permeable soils or 
must employ soil blending. No 
aboveground infrastructure 
required.  

Moderate 
capital; No O&M

N Effective on VOCs in soils if 
contact can be achieved. 
Requires closer horizontal 
and vertical spacing of 
injections in less permeable 
soil.  In-situ soil blending 
can achieve adequate 
contact for clays, silts, and 
sands. 

In-Situ Chemical 
Reduction

Effective for VOC removal. Requires efficient contact between 
reductant and VOC contaminants.  
Injection point spacing must be 
reduced with less permeable soils or 
must employ soil blending.  

Moderate 
capital; No O&M

N Difficult to maintain proper 
reducing conditions in 
naturally aerobic soils 
present at the site.

In-Situ 
Stabilization/
Solidification

Cement-based 
Mixing

Not fully effective at the 
immobiliztion VOCs; however, can 
be used to stablize soils following in-
situ chemical blending.

Cement (approximately 5% by 
weight) must be throughly mixed 
with previously treated soil to 
provide adequate stabilization.

Moderate 
capital; No O&M

N Difficult to maintain proper 
reducing conditions in 
naturally aerobic soils 
present at the site.

Key:
O&M = Operations and Maintenance TSDF = Treatment, Storage, and Disposal Facility

PCE = Tetrachloroethene N = Not retained for consideration in alternatives development
SVE = Soil Vapor Extraction Y = Retained for consideration in alternatives development
TOC = Total Organic Carbon Prepared By/Date: SEA 08/30/19
VOCs = Volatile Organic Compounds Checked By/Date: PSJ 08/30/19
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TABLE 5.2

 Secondary Screening of Groundwater Remediation Technologies
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response 
Action

Technology 
Type Process Options Effectiveness Implementability Cost Retain? Screening Rationale

No Action No Action Not effective. Not applicable. No capital, No 
O&M

Y Baseline for comparison.

Institutional 
Control

Deed Restrictions Effectiveness depends on continued 
future implementation. Does not 
reduce contamination.

Requires land use compliance 
monitoring to ensure that deed 
restrictions are adhered to by 
current and future owners.

Low capital, Low 
O&M

Y Required for human health 
protection.

Containment Hydraulic Pumping Effective in preventing contaminant 
discharge to the surface water.

Conventional construction. Extracted 
groundwater will require treatment 
through an aboveground treatment 
train.

Moderate 
capital, High 
O&M

Y May be required if 
discharge to surface water 
is not corrected by other 
means. Retain for 
contingency.

Ex-Situ Treatment / 
Disposal

Extraction Extraction Wells Effective in preventing future 
contaminant migration.   Rate of 
contaminant reduction is limited by 
concentration gradients.

Conventional construction. Extracted 
groundwater will require treatment 
through an aboveground treatment 
train.

Moderate 
capital, High 
O&M

Y May be required if 
discharge to surface water 
cannot be corrected by any 
other means. Retain for 
contingency.

Ex-Situ 
Physical

Adsorption / 
Absorption

Effective for treatment of organic 
contaminants.

Conventional construction and local 
vendors maintain competitive costs.

Moderate 
capital, Low 
O&M

N Cost is not competitive 
with in-situ treatment.

Air Stripping Effective for treatment of VOCs only. Conventional construction and local 
vendors maintain competitive costs.

Moderate 
capital, 
Moderate O&M

Y Effective treatment 
technology for VOCs. 

Ex-Situ 
Chemical

Chemical Oxidation 
/ Reduction

Effective for treatment of organic 
contaminants.  A common 
wastewater treatment technique.

Conventional application. Moderate 
capital, 
Moderate O&M

N Cost is not competitive 
with in-situ treatment.

UV / Peroxide 
Advanced Oxidation

Effective for treatment of organic 
contaminants. 

Conventional application. Moderate 
capital, 
Moderate O&M

N Cost not competitive with 
in-situ treatment.

No Action / 
Institutional 
Response
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TABLE 5.2

 Secondary Screening of Groundwater Remediation Technologies
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response 
Action

Technology 
Type Process Options Effectiveness Implementability Cost Retain? Screening Rationale

Ex-Situ Treatment / 
Disposal (continued)

Discharge Local Stream Effective for discharge. Conventional application; however, 
discharge to the local stream will 
require an NPDES permit and 
monitoring. Stream may not be big 
enough to accommodate discharge.

Moderate 
capital, 
Moderate O&M.

Y The permitting process and 
monitoring may be costly.  
Retain for contingency.

Infiltration Gallery Effectiveness for discharge is site 
specific.

Conventional application. May be 
placed appropriately to enhance an 
extraction system or to recirculate 
treatment chemicals.

Moderate 
capital, 
Moderate O&M.

Y Infiltration galleries have 
proven to be effective at 
similar sites. Retain for 
contingency.

Discharge Sewer / POTW Effective for discharge. Conventional application, may 
require excessive piping for 
conveyance.  Depends on available 
capacity of POTW.

Moderate 
capital, Low 
O&M.

Y May be cost prohibitive if 
high tariff or not available if 
POTW is conserving 
capacity. Retain for 
contingency.

Injection Wells Effective for discharge. Conventional application; however, 
requires a UIC permit and 
monitoring.

Moderate 
capital, 
Moderate O&M.

Y Proven effectiveness at 
similar sites. Retain for 
contingency.

In-Situ Treatment In-Situ 
Biological

Natural Attenuation 
/ Monitoring

May be effective if time is not of 
concern.  Natural degradation of 
organic contaminants is very slow at 
the site and biodegradation is not 
readily apparent.

Implementation is becoming 
widespread and is accepted by the 
EPA.  Requires a monitoring plan to 
collect appropriate natural 
attenuation monitoring parameters.

Low capital, Low 
O&M

Y Not currently effective as a 
sole remedy; however, 
could become part of the 
overall remedy following 
source area remediation.
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TABLE 5.2

 Secondary Screening of Groundwater Remediation Technologies
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response 
Action

Technology 
Type Process Options Effectiveness Implementability Cost Retain? Screening Rationale

In-Situ Treatment 
(continued)

In-Situ 
Biological 
(continued)

Enhanced 
Bioremediation 
(anaerobic)

Effective for accelerating 
dechlorination of CVOCs under 
appropriate geochemical conditions. 

Requires the injection of an electron 
donor material into the groundwater 
(oils, hydrocarbons, hydrogen, 
propane, etc.) to deplete oxygen and 
create reducing conditions favorable 
for dechlorination. Indigenous 
organisms may be unable to achieve 
complete dechlorination, requiring 
creation of both anaerobic and 
aerobic treatment zones or 
bioaugmentation. Pilot testing 
would be needed to determine if 
applicable.

Moderate 
capital, 
Moderate O&M

N The targeted aquifer 
geochemical conditions 
(pH, DO, ORP) are not 
readily conducive for 
biodegradation without 
extensive adjustments to 
raise the aquifer pH and to 
deplete the concentration 
of oxygen present.

Co-metabolic 
Degradaton

Effective for accelerating 
dechlorination of CVOCs under 
appropriate geochemical conditions. 

The injection of dilute primary 
substrates (dextrose, methane, 
methanol) into the aquifer to 
support the biological breakdown of 
compounds through secondary 
degradation by organisms already 
naturally present in the targeted 
aquifer.

Moderate 
capital, 
Moderate O&M

N The targeted aquifer 
geochemical conditions 
(pH, DO, ORP) are not 
readily conducive for 
bioaugmentation without 
extensive adjustments to 
raise the aquifer pH and to 
deplete the amount of 
oxygen present.
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 Secondary Screening of Groundwater Remediation Technologies
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response 
Action

Technology 
Type Process Options Effectiveness Implementability Cost Retain? Screening Rationale

In-Situ Treatment 
(continued)

In-Situ 
Biological 
(continued)

Bioaugmentation Effective for accelerating 
degradation of CVOCs under 
appropriate geochemical conditions. 

Application will require the use of 
cultured bacteria to degrade 
contaminants of concern.  Bench or 
pilot testing required to establish 
suitable conditions, verify survival of 
the cultured organisms, and 
determine amendment demand.

Moderate 
capital, 
Moderate O&M

N The targeted aquifer 
geochemical conditions 
(pH, DO, ORP) are not 
readily conducive for 
bioaugmentation without 
extensive adjustments to 
raise the aquifer pH and to 
deplete the amount of 
oxygen present.

Phytoremediation May be effective for shallow 
contamination. Would require years 
to become effective.

Requires planting a high density of 
suitable trees along the stream 
tributary on the neighboring 
property. Property owner must 
allow.

Moderate 
capital, Low 
O&M

N Will require years to be 
effective and not likely to 
achieve RAOs as sole 
remedy. 

In-Situ 
Physical

Air Sparging (AS) Effective for volatile organic 
compounds. Most effective if used in 
conjunction with a vapor recovery 
system. Pilot test needed to evaluate 
effectiveness and design parameters.

Conventional construction with 
groundwater being treated in-situ.  
Requires air sparge and vapor 
extraction wells tied into a treatment 
system. May require aboveground 
vapor treatment. Pilot testing 
recommended.

Moderate 
capital, 
Moderate to 
high O&M

Y Tighter soil at the top of 
the aquifer to be treated 
may limit overall 
effectiveness. Vapor 
intrusion risk increases if 
structures are built within 
the vicinity of the treatment 
area.

Dual-Phase 
Extraction (DPE)

Effective in preventing future 
contaminant migration from source 
area. Treatment of the aquifer is 
enhanced due to 3 dimensional flow 
paths.

Use of a dedicated system with a 
liquid ring pump to product a deep 
vacuum. Would require pilot testing.

High capital, 
High O&M

N Can be effective for CVOCs; 
however, likely to be 
limited based on the 
aquifer characteristics.
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TABLE 5.2

 Secondary Screening of Groundwater Remediation Technologies
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response 
Action

Technology 
Type Process Options Effectiveness Implementability Cost Retain? Screening Rationale

In-Situ Treatment 
(continued)

In-Situ 
Physical 
(continued)

Aggressive Fluid 
Vapor Recovery 
(AFVR)

Effective in preventing future 
contaminant migration.  Treatment 
of the aquifer is enhanced due to 3 
dimensional flow paths.

Can be implemented using existing 
and newly installed wells.  Similar to 
DPE, but using a vacuum truck in 
discrete events instead of a 
dedicated system.

Low capital, Low 
O&M

N Can be effective for CVOCs; 
however, timeframe to 
achieve RAOs is highly 
uncertain. 

Hydraulic Fracturing Can be effective when combined 
with SVE and/or pump and treat.

Use of specialized equipment 
needed to produce fractures that are 
filled with porous material such as 
sand. Requires intensive monitoring 
to understand where fractures 
actually occur.

Moderate to 
High capital; No 
O&M

N Exact placement of 
fractures is uncertain. 
Potential to spread 
groundwater plume 
contamination beyond 
current configuration.

In-Well Air Stripping 
with Density-Driven 
Convection (ART 
Wells)

Effective for volatile organic 
compounds. Pilot testing would be 
required to evaluate effectiveness 
and design parameters.

Unconventional construction.  
Application will require the use of a 
patented technology. Biological 
growth and plugging of the 
reinjection screen may lead to 
excessive O&M costs.

High capital, 
Moderate to 
High O&M

N Effective for CVOCs; 
however, has not been 
shown to be very effective 
at sites with similar aquifer 
characteristics.

In-Situ 
Chemical

Oxidation Effective for mineralization of 
CVOCs. Overall effectiveness is a 
function of achieving adequate 
contact of the oxidant with the 
CVOCs.

Implementation would require the 
injection or blending of a chemical 
oxidant in the contaminated zones.  
Multiple injections likely needed to 
achieve RAOs.  

Moderate 
capital, No O&M

Y Most applicable to high-
concentration source areas. 
May be combined with 
other treatments to achieve 
site RAOs.

UV / Peroxide 
Advanced Oxidation

Effective for treatment of organic 
contaminants. 

Conventional application. Moderate 
capital, 
Moderate O&M

N Not necessary to treat site-
related CVOCs
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TABLE 5.2

 Secondary Screening of Groundwater Remediation Technologies
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

General Response 
Action

Technology 
Type Process Options Effectiveness Implementability Cost Retain? Screening Rationale

In-Situ Treatment 
(continued)

In-Situ 
Chemical 
(continued)

Reduction Effective for the treatment of 
chromium and CVOCs.  ZVI can 
overcome the natural aquifer 
geochemical conditions present at 
the site.

Use DPT borings to hydraulically 
emplace ZVI via a slurry. Place 
borings in rows perpendicular to 
groundwater flow. Creates 
preferential flow pathways towards 
ZVI borings.

Moderate 
capital, No O&M

Y Has been effective at the 
treatment of CVOCs at sites 
with similar aquifer 
characteristics.

Key:
ART = Advanced Remediation Technology ORP = oxidation reduction potential N = Not retained for alternatives development
CVOCs = Chlorinated Volatile Organic Compounds POTW = Publicly Owned Treatment Works Y = Retained for alternatives development
DO = dissolved oxygen RAOs = Remedial Action Objectives
DPT = Direct Push Type VOCs = Volatile Organic Compounds
NPDES = National Pollutant Discharge Elimination System UV = Ultraviolet Prepared by/Date: SEA 08/30/19
O&M = Operations and Maintenance ZVI = zero valent iron Checked by/Date: PSJ 08/30/19
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Alternative 1 Alternative 2 Alternative 3 Alternative 4

No Action
SVE/AS

ISCR with ZVI
ISCO Blending
ISCR with ZVI

Mechanical Soil 
Excavation/Disposal

ISCO Blending and ISCR 
with ZVI

Soil
SVE X
ISCO Blending X
Mechanical Excavation X
Off-Site Disposal X
Source Area Groundwater 
AS X
ISCO Blending X X
ISCR with ZVI X X X
Downgradient Groundwater
ISCR with ZVI X X X

Notes:
SVE = Soil Vacuum Extraction
AS = Air Sparging
ISCO = In Situ Chemical Oxidation
ISCR = In Situ Chemical Reduction
ZVI = Zero Valent Iron

TABLE 5.3

Combined Remedial Technologies
Former Robert Bosch Tool Corporation Fountain Inn Division

Fountain Inn, South Carolina
Wood Project 6251161022.04.02

Process Option/Technology

Prepared By/Date: SEA 08/30/19
Checked By/Date: PSJ 08/30/19



Alternative 1 Alternative 2 Alternative 3 Alternative 4

No Action
SVE/AS

ISCR with ZVI
ISCO Blending
ISCR with ZVI

Mechanical Soil Excavation/ Disposal
ISCO Blending and ISCR with ZVI

Option Components

VOCs in soil No Action SVE ISCO Blending Excavation/Offsite Disposal/ISCO Blending

VOCs in groundwater No Action AS and ISCR with ZVI ISCR with ZVI ISCR with ZVI
Narrative description of alternative No monitoring, institutional controls, or remedial 

measures are employed.
Construct SVE/AS treatment system with vertical 
SVE wells and vertical AS wells installed using 
hollow stem auger drilling in source area. Install 
air distribution piping from wells to a mobile 
SVE/AS treatment system.

Conduct shallow groundwater sparging and soil 
treatment by SVE until SVE exhaust is clean. 
Perform pulsed sparging to maximize stripping 
effects on VOCs dissolved in source area 
groundwater.  

Install ZVI barriers to treat on-site groundwater 
and the off-site, downgradient plume.

Treat VOC-impacted source area vadose zone 
soils (0 to 18 feet bgs) and shallow aquifer soils 
(18 to 25 feet bgs) by ISCO blending using 
potassium permanganate followed by 
stabilization of the treated soils. Treatment 
requires removal and disposal of the concrete 
pad associated with former hazardous waste 
accumulation building.

Install ZVI barriers to treat on-site groundwater 
and the off-site, downgradient plume.

Demolish and dispose former hazardous waste 
accumulation building concrete slab and 
excavate source area vadose zone soils to a 
depth of 18 feet bgs. Dispose excavated soil at 
an off-site, regulated disposal facility. Treat 
shallow aquifer soils (18-25 feet bgs) with ISCO 
blending using potassium permanganate.

Install ZVI barriers to treat on-site groundwater 
and the off-site, downgradient plume.

1.   Protection of Human Health and Environment
Criteria Score (1-6) 1 5 5 5

Human Health Not protective of human health. Risk is reduced by source area vadose zone soil 
treatment combined with on-site and off-site, 
downgradient groundwater treatment.

Risk is reduced by source area vadose zone soil 
treatment combined with on-site and off-site, 
downgradient groundwater treatment.

Risk is reduced by source area vadose zone soil 
treatment combined with on-site and off-site, 
downgradient groundwater treatment.

Environment Not protective of the environment. Risk of continuing impact to groundwater and 
surface water from site contaminants is reduced 
by soil and groundwater treatment.  

Risk of continuing impact to groundwater and 
surface water from site contaminants is reduced 
by soil and groundwater treatment.  

Risk of continuing impact to groundwater and 
surface water from site contaminants is reduced 
by soil and groundwater treatment.  

TABLE 6.1 REVISED
(revised 06/09/2022)

Former Robert Bosch Tool Corporation Fountain Inn Division
Fountain Inn, South Carolina

Wood Project 6251161022.04.02

Evaluation Criteria
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Alternative 1 Alternative 2 Alternative 3 Alternative 4

No Action
SVE/AS

ISCR with ZVI
ISCO Blending
ISCR with ZVI

Mechanical Soil Excavation/ Disposal
ISCO Blending and ISCR with ZVI

TABLE 6.1 REVISED
(revised 06/09/2022)

Former Robert Bosch Tool Corporation Fountain Inn Division
Fountain Inn, South Carolina

Wood Project 6251161022.04.02

Evaluation Criteria
2.  Compliance with Applicable or Relevant and Appropriate Requirements (ARARs)

Criteria Score (1-6) 1 4 5 5

Chemical-Specific Regulations

USEPA Regional Screening Levels - Soil 
Screening Levels (SSLs)

South Carolina (SC) Drinking Water 
Standards

SC Ambient Water Quality Criteria (WQC)

Alternative 1 will not comply with chemical-
specific ARARs.

SVE is estimated to achieve maximum 
contaminant level (MCL)-based SSLs for source 
area vadose zone VOCs within 2 years.

On-site groundwater is estimated to comply with 
MCLs in approximately 3 to 5 years.

Off-site groundwater is estimated to comply with 
MCLs and SC Ambient WQC in approximately 2 
to 4 years.

Time frames are an estimate for comparison 
purposes only.

ISCO is estimated to achieve target soil SSL 
concentrations for source area VOCs within 
weeks.

On-site groundwater is estimated to comply with 
MCLs in approximately 3 to 5 years.

Off-site groundwater is estimated to comply with 
MCLs and SC Ambient WQC in approximately 2 
to 4 years.

Time frames are an estimate for comparison 
purposes only.

Excavation and ISCO blending are estimated to 
achieve SSL soil concentrations for source area 
VOCs within weeks.

On-site groundwater is estimated to comply with 
MCLs in approximately 3 to 5 years.

Off-site groundwater is estimated to comply with 
MCLs and SC Ambient WQC in approximately 2 
to 4 years.

Time frames are an estimate for comparison 
purposes only.

Action-Specific Regulations

SC Ambient Air Quality Standards

SC UIC Regulations

SC Hazardous Waste Management

Resource Recovery and Conservation Act 
(RCRA)

Action-specific ARARs are not applicable. Treatment of SVE/AS system emissions for 2 
years, if determined to be necessary per SC 
Ambient Air Quality Standards

Groundwater treatment will comply with SC 
Underground Injection Control (UIC) regulations.

Soil and groundwater treatment will comply with 
SC UIC regulations.

Soil treatment and disposal will comply with 
RCRA and SC Hazardous Waste Management 
Regulations.

Groundwater treatment will comply with SC UIC 
regulations.

Location-Specific Regulations Location-specific ARARs are not applicable. Not applicable. Not applicable. Not applicable.
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Alternative 1 Alternative 2 Alternative 3 Alternative 4

No Action
SVE/AS

ISCR with ZVI
ISCO Blending
ISCR with ZVI

Mechanical Soil Excavation/ Disposal
ISCO Blending and ISCR with ZVI

TABLE 6.1 REVISED
(revised 06/09/2022)

Former Robert Bosch Tool Corporation Fountain Inn Division
Fountain Inn, South Carolina

Wood Project 6251161022.04.02

Evaluation Criteria
3.  Short Term Effectiveness

Criteria Score (1-6) 1 3 4 3

Community Protection No change in risk. No significant risk to community. No significant risk to community.
Soil excavation/disposal activities would 
potentially expose the community during 
transport to the disposal facility.

Worker Protection No change in risk.
Potential risk from exposure to oxidants and ZVI 
and risks associated with construction 
equipment will be controlled during site work.

Potential risk from exposure to oxidants and ZVI 
and risks associated with construction 
equipment will be controlled during site work.

Soil excavation activities would potentially 
expose site workers to contamination.

Potential risk from exposure to oxidants and ZVI 
and risks associated with construction 
equipment will be controlled during site work.

Environmental Impacts No change to environmental impacts.
Air emissions during SVE/AS system operation 
will be monitored.

No adverse environmental impacts. No adverse environmental impacts.

Estimated Time to Completion Unknown; however, likely greater than 30 years. On-site remediation: 3 to 5 years
Off-site remediation: 2 to 4 years

On-site remediation: 3 to 5 years
Off-site remediation: 2 to 4 years

On-site remediation: 3 to 5 years
Off-site remediation: 2 to 4 years

4.  Long Term Effectiveness and Permanence
Criteria Score (1-6) 1 5 5 5

Residual Risk Residual risk is not reduced from the current risk. There is no current or future risk for contact with 
contaminated soils.  
  
Risk due to potential future contact and/or 
consumption of contaminated groundwater and 
potential future inhalation risk due to vapor 
intrusion caused by impacted groundwater are 
reduced by treatment.

There is no current risk for contact with 
contaminated soils.  
  
Risk due to potential future contact and/or 
consumption of contaminated groundwater and 
potential future inhalation risk due to vapor 
intrusion caused by groundwater are reduced by 
treatment.

There is no current risk for contact with 
contaminated soils.  
  
Risk due to potential future contact and/or 
consumption of contaminated groundwater and 
potential future inhalation risk due to vapor 
intrusion caused by groundwater are reduced by 
treatment.

Reliability of Controls No controls are employed. Reliability of SVE for source area soil volatile 
organic compound (VOC) removal is high in the 
vadose zone. 
 
Reliability of SVE for capillary fringe VOC 
treatment is moderate to high because it is 
combined with AS.

Reliability of AS for removal of chlorinated VOCs 
from groundwater is moderate.

Reliability of removal of chlorinated VOCs from 
groundwater using ZVI is high if contact is 
achieved

Reliability of ISCO blending for VOCs in source 
area vadose zone soils (0 to 18 feet bgs) and in 
shallow aquifer soils (18 to 25 feet bgs) is high if 
sufficient contact is achieved.

Reliability of removal of chlorinated VOCs from 
groundwater using ZVI is high if contact is 
achieved.

Reliability of excavation for VOC removal is high 
for source area vadose zone soils (0 to 18 feet 
bgs). 
 
Reliability of ISCO blending for removal of VOCs 
in source area shallow aquifer soils (18 to 25 feet 
bgs) is high if adequate contact is achieved.

Reliability of removal of chlorinated VOCs from 
groundwater using ZVI is high if contact is 
achieved.
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Alternative 1 Alternative 2 Alternative 3 Alternative 4

No Action
SVE/AS

ISCR with ZVI
ISCO Blending
ISCR with ZVI

Mechanical Soil Excavation/ Disposal
ISCO Blending and ISCR with ZVI

TABLE 6.1 REVISED
(revised 06/09/2022)

Former Robert Bosch Tool Corporation Fountain Inn Division
Fountain Inn, South Carolina

Wood Project 6251161022.04.02

Evaluation Criteria
5.  Contaminant Reduction Potential

Criteria Score (1-6) 1 5 6 6

Treatment Process Used None. VOCs removed from soil by SVE.  

VOCs removed from groundwater by a 
combination of AS and ISCR using ZVI.

VOCs removed from source area vadose zone 
soils and shallow aquifer soils by ISCO blending. 

VOCs removed from groundwater by ISCR using 
ZVI.

VOCs removed from vadose zone source area 
soils by excavation.

VOCs removed from source area aquifer soils by 
ISCO blending.

VOCs removed from groundwater by ISCR using 
ZVI.

Reduction of Toxicity, Mobility, and 
Volume

No reduction achieved except by natural 
attenuation, which is minimal. No monitoring is 
used to determine progress toward site 
Remedial Action Objectives (RAOs).

VOC toxicity, mobility, and volume are reduced 
in soil by SVE and in groundwater by AS, but 
transferred to vapor phase.

VOC toxicity, mobility, and volume are reduced 
in groundwater by ISCR with ZVI. 

VOC toxicity, mobility, and volume in vadose 
zone soils and shallow aquifer soils are reduced 
by ISCO blending. 

VOC toxicity, mobility, and volume are reduced 
in groundwater by ISCR with ZVI. 

VOC toxicity, mobility, and volume in vadose 
zone soils and shallow aquifer soils are reduced 
by ISCO blending. 

VOC toxicity, mobility, and volume are reduced 
in groundwater by ISCR with ZVI. 

Type & Quantity of Residuals No residuals are created. No residuals are anticipated. No residuals are anticipated. No residuals are anticipated.

Irreversible Treatment Reductions by natural attenuation are 
irreversible, but limited. No monitoring is used to 
detect attenuation. 

Physical stripping of VOCs is permanent and 
irreversible.  

Reduction in concentration of VOCs is 
permanent and irreversible.

Oxidation of VOCs is permanent and irreversible.  

Reduction of VOCs is permanent and irreversible.

Excavated soils are not treated, but disposed off 
site.

Oxidation and reduction of VOCs is permanent 
and irreversible.  

Statutory Preference for Treatment Does not satisfy. Satisfies. Satisfies. The excavation of impacted soils with 
subsequent disposal at an off-site landfill does 
not fully satisfy the preference for treatment.
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Alternative 1 Alternative 2 Alternative 3 Alternative 4

No Action
SVE/AS

ISCR with ZVI
ISCO Blending
ISCR with ZVI

Mechanical Soil Excavation/ Disposal
ISCO Blending and ISCR with ZVI

TABLE 6.1 REVISED
(revised 06/09/2022)

Former Robert Bosch Tool Corporation Fountain Inn Division
Fountain Inn, South Carolina

Wood Project 6251161022.04.02

Evaluation Criteria
6.  Implementability

Criteria Score (1-6) 6 5 4 4

Ability to Construct and Operate No construction, operation, or maintenance of a 
system is required.

SVE/AS treatment system installation, operation, 
and maintenance are routine.

Direct Push Technology (DPT) injection of ZVI is 
relatively routine and several vendors have been 
identified.

ISCO blending requires demolition of concrete 
slab associated with the former hazardous waste 
accumulation building, stockpiling of soil to be 
treated, specialized blending equipment, and 
protection of personnel from exposure to 
chemicals.  Several vendors have been identified 
that can perform this work.

DPT injection of ZVI is relatively routine and 
several vendors have been identified.

Demolition of concrete slab associated with the 
former hazardous waste accumulation building is 
required.

Depth of vadose zone excavation will require 
benching and sloping.

ISCO blending requires specialized blending 
equipment and protection of personnel from 
exposure to chemicals. Several vendors have 
been identified.

DPT injection of ZVI is relatively routine and 
Ease of Doing More Action if Needed Does not interfere with potential future remedial 

actions.
Relatively easy to expand SVE/AS system and/or 
perform extended operation.  

Relatively easy to conduct additional ZVI 
injections.

Easy to perform additional ISCO blending prior 
to demobilization of the equipment.  More 
difficult and expensive if a second mobilization is 
required.

Relatively easy to conduct additional ZVI 
injections.

Relatively easy to expand area of excavation 
before backfilling. Much more difficult afterward.

Easy to conduct additional ISCO blending prior 
to demobilization of equipment.

Relatively easy to perform additional ZVI 
injections.

Ability to Monitor Effectiveness Provides no monitoring. Proposed soil and groundwater monitoring will 
provide measurement of progress toward 
completion and compliance with RAOs.  

Proposed soil and groundwater monitoring will 
provide measurement of progress toward 
completion and compliance with RAOs.  

Proposed soil and groundwater monitoring will 
provide measurement of progress toward 
completion and compliance with RAOs.  

Ease of Approvals Not likely to gain approval as Alternative 1 is not 
protective of human health and the 
environment.

SVE is a proven and accepted method of soil 
remediation. Requires state concurrence that 
potential emissions are below permitting 
thresholds; otherwise, a permit is required.

AS is a proven and accepted method of 
groundwater remediation. Requires a SC UIC 
permit. 

ISCR with ZVI is a proven and accepted method 
of groundwater remediation that requires a SC 
UIC permit.

ISCO blending and ISCR have proven to be 
successful at other sites for the destruction of 
chlorinated VOCs. 

ISCO blending and ISCR with ZVI will require a 
SC UIC permit.

Excavation, ISCO, and ISCR are commonly used 
for the treatment of VOCs in soils.  

ISCO blending and ISCR with ZVI will require a 
SC UIC permit.

Availability of Services & Capacities, 
Equipment, Specialists and Materials

None required. Services required for drilling, well installation, 
SVE/AS treatment system installation are 
available from a large number of established 
vendors.  

Services required for ZVI injection via DPT are 
available from a limited number of established 
vendors.     

Services for concrete slab demolition and 
disposal are numerous.

Services required for ISCO blending and ZVI 
injection are available from a limited number of 
established vendors.     

Services required for concrete slab 
demolition/disposal and vadose zone soil 
excavation/disposal are available from a large 
number of established vendors. 

Services required for ISCO blending are available 
from a limited number of established vendors.  

Services required for ZVI injection via DPT are 
available from a limited number of established 
vendors.   

Page 5 of 6



Alternative 1 Alternative 2 Alternative 3 Alternative 4

No Action
SVE/AS

ISCR with ZVI
ISCO Blending
ISCR with ZVI

Mechanical Soil Excavation/ Disposal
ISCO Blending and ISCR with ZVI

TABLE 6.1 REVISED
(revised 06/09/2022)

Former Robert Bosch Tool Corporation Fountain Inn Division
Fountain Inn, South Carolina

Wood Project 6251161022.04.02

Evaluation Criteria
7.   Cost

Criteria Score (1-6) 6 2 5 3

Estimated Duration (years) 30 5 5 5

Soil Capital Cost $0 $251,5001 $135,000 $193,5002

Soil O&M $0 $14,000 $0 $0

Groundwater Capital Cost $0 $237,000 $237,000 $237,000

Groundwater O&M $0 $108,500 $108,500 $108,500

Total Cost $0 $611,000 $480,500 $539,000

8. and 9.  Regulatory and Community Acceptance 
Acceptance by state and community Likely not acceptable to the state or community.  Robert Bosch Tool Corporation (RBTC) and 

Wood Environment & Infrastructure Solutions, 
Inc. (Wood) will work to address community and 
regulatory concerns after receipt of comments 
from the South Carolina Department of Health 
and Environmental Control (SCDHEC).
Anticipated issues include:
- Limited impact to on-site and downgradient off-
site business tenants
- Moderate traffic of short duration
- Noise generated during drilling
- Potential air emissions from SVE/AS system

RBTC and Wood will work to address community 
and regulatory concerns after receipt of 
comments from SCDHEC.
Anticipated issues include:
- Limited impact to on-site and downgradient off-
site business tenants
- Moderate traffic of short duration
- Noise and dust generated during ISCO 
blending activities

RBTC and Wood will work to address community 
and regulatory concerns after receipt of 
comments from SCDHEC.
Anticipated issues include:
- Limited impact to on-site and downgradient off-
site business tenants
- Moderate traffic of short duration
- Noise and dust generated during excavation 
activities

10   Summary of Comparison
Total Criteria Score 17 29 34 31

Estimated Time to Completion Unknown - likely greater than 30 years. Up to 5 years. Up to 5 years. Up to 5 years.

Summary Comments Not protective of human health or the 
environment.

Effectiveness for soil and groundwater VOC 
treatment has been established for sites with 
similar characteristics.

Effectiveness for soil and groundwater VOC 
treatment has been established for sites with 
similar characteristics.

Effectiveness for soil and groundwater VOC 
treatment has been established for sites with 
similar characteristics.

Notes:

AS = air sparging RBTC = Robert Bosch Tool Corporation
bgs = below ground surface SC = South Carolina
DPT = direct push technology SCDHEC = South Carolina Department of Health and Environmental Control
ISCO = in situ chemical oxidation SVE = soil vapor extraction
ISCR = in situ chemical reduction UIC = underground injection control
MCL = Maximum Contaminant Level VOC = volatile organic compound Prepared By/Date: SEA 08/30/19
O&M = Operation and Maintenance ZVI = zero valent iron Checked By/Date: PSJ 08/30/19
RAOs = Remedial Action Objectives Revised By/Date: ESS 06/09/22

(2) Basic cost assumes that SCDHEC concurs that soil is nonhazardous based on concentration of "underlying hazardous constituents".  If SCDHEC determines that soil is hazardous, then the capital cost is $540,000.

(1) Does not include cost for a pilot study to determine zone of influence for the SVE and AS wells.
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ITEMIZED REMEDIAL ALTERNATIVE COSTS 



Former Robert Bosch Tool Corporation Fountain Inn Division
Fountain Inn, South Carolina
Wood Project 6251161022.04.02

Alternative 2 - Soil Treatment Costs  (SVE/AS)

Figures 5.1a/5.1b -Source Area treatment with vertical SVE wells and AS wells (Estimated duration for 2 years)

Task Qty Unit Unit Cost Total Cost Marked Up Cost
Utility locating 1 LS 1,500$           1,500$            1,613$              
SVE wells (5 to 10 feet bgs) 50 Ft 45$               2,250$            2,419$              
SVE wells (12 to 17 feet bgs) 85 Ft 45$               3,825$            4,112$              
AS wells (25 to 30 feet bgs) 300 Ft 45$               13,500$          14,513$            
Trenching and piping installation in concrete 200 Ft 75$               15,000$          16,125$            
IDW - soil cuttings 1 LS 1,760$           1,760$            1,892$              
SVE/AS treatment system installation 1 LS 20,000$         20,000$          21,500$            
Electric service Installation 1 LS 7,500$           7,500$            8,063$              
Fenced equipment compound Installation 1 LS 15,000$         15,000$          16,125$            
SVE/AS treatment system rental 24 Mo 3,500$           84,000$          90,300$            
Electric for SVE/AS treatment system 2 yrs 6,000$           12,000$          12,000$            
Analytical laboratory 8 Ea 225$             1,800$            1,935$              
SVE/AS effluent monitoring equipment (FID) 8 Ea 100$             800$              860$                 
Well abandonment (SVE and AS wells) 1 Ea 13,350$         13,350$          14,351$            
Subcontractor Total (w/ 7.5% Mark Up) 192,285$        206,000$          

Design 10,000$            
Permitting 8,000$              
Oversight/System Start Up 20,000$            
Confirmation soil sampling event 7,500$              

45,500$            

Total Capital 251,500$          

Annual O&M 2 yrs 5,000$           10,000$          10,000$            
Semi-Annual Reporting 2 yrs 2,000$           4,000$            4,000$              

Total O&M 14,000$          14,000$            

ROUNDED TOTAL 266,000$        

APPENDIX A.1

Prepared By/Date: SEA 09/04/19
Checked By/Date: PSJ 09/04/19



Former Robert Bosch Tool Corporation Fountain Inn Division
Fountain Inn, South Carolina
Wood Project 6251161022.04.02

Alternative 2, 3, and 4 - Groundwater Treatment Costs (ISCR with ZVI)

Figures 5.1b, 5.2b, 5.3b - Source and Downgradient Groundwater Treatment by ISCR (Assume 5 Year duration)

Task Quantity Unit Unit Cost Total Cost Marked Up Cost
Utility locating 1 LS 1,500$           1,500$            1,613$               
ZVI injection trailer and crew 1 LS 105,000$       105,000$        112,875$           
Analytical loaboratory 1 LS 23,775$         23,775$          25,558$             
Groundwater monitoring equipment 7 Ea 975$             6,825$            7,337$               
Well abandonment 1 Ea 31,920$         31,920$          34,314$             
Subcontractor Total (w/ 7.5% Mark Up) 169,020$        182,000$           

Design 28,000$             
Permitting 7,000$               
Oversight 20,000$             

55,000$             

Total Capital 237,000$           

Semi-Annual Monitoring 3 yrs 17,500$         52,500$          52,500$             
Semi-Annual Reporting 3 yrs 10,000$         30,000$          30,000$             
Annual Monitoring 2 yrs 8,000$           16,000$          16,000$             
Annual Reporting 2 yrs 5,000$           10,000$          10,000$             

Total O&M 108,500$           

ROUNDED TOTAL 346,000$         

APPENDIX A.2

Prepared By/Date: SEA 09/04/19
Checked By/Date: PSJ 09/04/17



Former Robert Bosch Tool Corporation Fountain Inn Division
Fountain Inn, South Carolina
Wood Project 6251161022.04.02

Alternative 3 - Soil Treatment Costs

Figure 5.2a - Source Area Soil Blending with Oxidant from ground surface to 25 feet bgs

Task Quantity Unit Unit Cost Total Cost Marked Up Cost
Utility locating 1 LS 1,500$           1,500$            1,613$              
Concrete slab demolition and disposal 512 Ft2 15$               7,680$            8,256$              
Water truck 1 Ea 5,000$           5,000$            5,375$              
Water 10000 Gal 0$                 500$              538$                 
ISCO soil blending and soil stabilization 1 Ea 75,000$         75,000$          80,625$            
Analytical laboratory 30 Ea 225$             6,750$            7,256$              
Geoprobe for confirmation soil sampling Ea 3,500$           -$               -$                  
Well abandonment MW-09-08D (25-92 ft bgs) 67 Ft 30$               2,010$            2,161$              
Well installation (0-25 ft bgs) 25 Ft 50$               1,250$            1,344$              
Subcontractor Total (w/ 7.5% Mark Up) 99,690$          107,000$          

Design 5,000$              
Permitting 5,000$              
Oversight 7,500$              
Confirmation Soil Sampling Event 4,500$              
Reporting (Included as part of ISCR groundwater report) 6,200$              

28,200$            

ROUNDED TOTAL 135,000$        

APPENDIX A.3

Prepared By/Date: SEA 09/04/19
Checked by/Date: PSJ 09/04/19



Former Robert Bosch Tool Corporation Fountain Inn Division
Fountain Inn, South Carolina
Wood Project 6251161022.04.02

Alternative 4 - Soil Treatment Costs (Non-hazardous soil)

Figure 5.3a - Source Area Excavation (0-18 ft bgs) and Non-hazardous Waste Disposal combined with
ISCO blending (18-25 ft bgs)

Task Quantity Unit Unit Cost Total Cost Marked Up Cost
Utility locating 1 LS 1,500$          1,500$           1,613$              
Concrete slab demolition and disposal 512 Ft2 15$               7,680$           8,256$              
Mobilization 1 LS 2,100$          2,100$           2,258$              
Excavation (0-18 ft bgs) 650 ton 12$               7,800$           8,385$              
Backfill and compaction 500 CY 45$               22,500$         24,188$            
Non-hazardous soil transportation & disposal 650 ton 90$               58,500$         62,888$            
ISCO soil blending (18-25 ft bgs) 1 ea 50,000$        50,000$         53,750$            
Water truck 1 ea 3,000$          3,000$           3,225$              
Water 3500 gal 0.05 175$              188$                 
Analytical laboratory (from rolloff boxes) 10 ea 100$             1,000$           1,075$              
Subcontractor Total (w/ 7.5% Mark Up) 154,255$       166,000$          

Design 7,500$              
Permitting 5,000$              
Oversight 7,500$              
Reporting (Included as part of ISCR groundwater report) 7,500$              

27,500$            

ROUNDED TOTAL 193,500$        
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